
 

  

CITY OF MEDINA  
 
 
 
 
 
KING COUNTY WASHINGTON 

 

 
 
 
 

2016 STORM DRAINAGE IMPROVEMENTS 

MIDLAND ROAD 
 
 
 
 

S P E C I F I C A T I O N S,   P R O P O S A L 

 

A N D 

 

C O N T R A C T   D O C U M E N T S 

 
 



 

 
 ii 

TABLE OF CONTENTS 
              Page 

PART 1 BIDDING REQUIREMENTS 1 

PART 2 AGREEMENT FORMS 23 

PART 3 AMENDMENTS TO THE STANDARD SPECIFICATIONS 28 

PART 4 SPECIAL PROVISIONS 70 

DIVISION I GENERAL REQUIREMENTS .............................................................................72 

CALL FOR BIDS ........................................................................................................................ 2 

BIDDER'S CHECKLIST AND BIDDING INFORMATION ............................................................ 4 

STATEMENT OF BIDDER'S QUALIFICATIONS........................................................................ 6 

CERTIFICATE OF INSURABILITY ............................................................................................ 7 

PROPOSED SUBCONTRACTORS ........................................................................................... 8 

STATEMENT OF SUBCONTRACTORS’ QUALIFICATIONS ..................................................... 9 

NON-COLLUSION DECLARATION ..........................................................................................10 

PROPOSAL ..............................................................................................................................11 

CONTRACTOR’S SUPERINTENDENT CREDENTIALS ..........................................................17 

SURETY ...................................................................................................................................19 

RECEIPT OF ADDENDA ..........................................................................................................20 

PROPOSAL SIGNATURE ........................................................................................................21 

BID BOND ................................................................................................................................22 

AGREEMENT ...........................................................................................................................24 

PUBLIC WORKS CONTRACT PERFORMANCE BOND AND LABOR & MATERIAL PAYMENT 

BOND .......................................................................................................................................25 

RETAINAGE AGREEMENT ......................................................................................................27 

Section 1-02, Bid Procedures and Conditions ...........................................................................29 

Section 1-06, Control of Material ...............................................................................................30 

Section 1-07, Legal Relations and Responsibilities to the Public ...............................................31 

Section 1-08, Prosecution and Progress ...................................................................................32 

Section 1-09, Measurement and Payment ................................................................................32 

Section 5-02, Bituminous Surface Treatment ............................................................................32 

Section 5-04, Hot Mix Asphalt ...................................................................................................32 

Section 8-01, Erosion Control and Water Pollution Control .......................................................65 

Section 8-22, Pavement Marking ..............................................................................................66 

Section 9-03, Aggregates ..........................................................................................................66 



 
Page 

 

 

 iii 

DIVISION 2 EARTHWORK .................................................................................................. 116 

DIVISION 4 BASES ............................................................................................................. 121 

DIVISION 5 SURFACE TREATMENTS AND PAVEMENTS ................................................ 123 

DIVISION 7 - DRAINAGE STRUCTURES, STORM SEWERS, SANITARY SEWERS, WATER 

MAINS AND CONDUITS ........................................................................................................ 129 

DIVISION 8 MISCELLANEOUS CONSTRUCTION .............................................................. 133 

DIVISION 9 MATERIALS ..................................................................................................... 138 

 

 
APPENDIX A – STANDARD PLANS  

APPENDIX B – PREVAILING WAGE RATES 

APPENDIX C – Utility Pothole Data 

APPENDIX D – CONTRACT DRAWINGS (Under Separate Cover) 

1-01 DEFINITIONS AND TERMS .............................................................................................72 

1-02  BID PROCEDURES AND CONDITIONS .........................................................................76 

1-03  AWARD AND EXECUTION OF CONTRACT ...................................................................78 

1-04  SCOPE OF THE WORK ..................................................................................................80 

1-05  CONTROL OF WORK .....................................................................................................83 

1-06  CONTROL OF MATERIAL ...............................................................................................90 

1-07  LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC ...................................92 

1-08  PROSECUTION AND PROGRESS ............................................................................... 105 

1-09  MEASUREMENT AND PAYMENT ................................................................................. 108 

1-10  TEMPORARY TRAFFIC CONTROL .............................................................................. 113 

2-01  CLEARING, GRUBBING, AND ROADSIDE CLEANUP ................................................. 116 

2-02  REMOVAL OF STRUCTURES AND OBSTRUCTIONS ................................................. 116 

2-03  ROADWAY EXCAVATION AND EMBANKMENT .......................................................... 117 

2-04  HAUL ............................................................................................................................. 118 

2-07  WATERING ................................................................................................................... 119 

2-09  STRUCTURE EXCAVATION ......................................................................................... 119 

4-04  BALLASTING AND CRUSHED SURFACING ................................................................ 121

5-04  HOT MIX ASPHALT ....................................................................................................... 123

7-04  STORM SEWERS ......................................................................................................... 129 

7-05  MANHOLES, INLETS, CATCH BASINS, AND DRYWELLS........................................... 130 

8-01 EROSION CONTROL AND WATER POLLUTION CONTROL ........................................ 133 

8-02  ROADSIDE RESTORATION .......................................................................................... 133 

8-04  CURBS, GUTTERS, AND SPILLWAYS ......................................................................... 136 

8-12  CHAIN LINK FENCE AND WIRE FENCES .................................................................... 136 

8-24  ROCK AND GRAVITY BLOCK WALL AND GABION CRIBBING ................................... 137 

9-14  EROSION CONTROL AND ROADSIDE PLANDING ..................................................... 138



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART 1 

BIDDING REQUIREMENTS 



 

 2 CALL FOR BIDS 

CALL FOR BIDS 

 
CITY OF MEDINA, MEDINA, WA. 

Sealed bids for the 2016 Storm Drainage Improvements – Midland Road will be 
received by the City of Medina at City Hall, 501 Evergreen Point Road, PO Box 144, 
Medina, Washington 98039, up to 9:00 a.m. local time on July 7, 2016 and will then and 
there be opened and publicly read. 

The Work is as listed below.  To determine the full scope of work under the contract or 
any part of it, bidders shall coordinate the applicable information in the several parts of 
the Plans, Specifications, and Contract Documents. 

The Work to be performed shall include: 

• Installation of storm drainage facilities. 

• Grading and installation of gravity block wall. 

• Construction of approximately 150 linear feet of 16-foot wide paved emergency 
access. 

• Planning bituminous pavement and overlay. 

• And other work necessary to complete the Project. 

• The Engineer’s estimated construction cost range is $140,000 to $160,000. 

All bid proposals shall be accompanied by a bid proposal deposit in cash, certified 
check, cashier’s check, or surety bond in an amount equal to five percent (5%) of the 
amount of the bid proposal. Should the successful bidder fail to enter into the contract 
and furnish satisfactory performance bond within the time stated in the specifications, 
the bid proposal deposit shall be forfeited to the City of Medina. 

The City of Medina reserves the right to reject any or all bids and to waive formalities. 

If a contract is awarded, the Owner prefers to award one contract.  Each Bidder by 
submission of a proposal acknowledges and understands the rights reserved by the 
Owner in awarding the contract and the Owner’s right to award individual schedules 
and/or modify the size of the project. 

Plans, Specifications, Addenda, and Planholder list for this project are available at 
Medina City Hall located at 501 Evergreen Point Road, Medina, Washington 98039. A 
$40.00 non-refundable fee will be charged for each set of plans, specifications, and 
contract documents. Bidders may also review the documents on the Builders Exchange 
web page at http://www.bxwa.com.  

Each Bidder shall submit as part of its Bid, the names of Subcontractors whose 
subcontract amount is more than 10 percent of the Contract Price per schedule with 
whom Bidder, if awarded the contract, will subcontract for performance of the categories 

http://www.bxwa.com/


 

 3 CALL FOR BIDS 

of Work designated on the list to be submitted with the Bid.  Failure to name such 
Subcontractors shall be construed that the Bidder will not use a subcontractor. 

For information concerning the project, contact Ryan Osada, Director of Public Works at 
(425) 233-6439 rosada@medina-wa.gov . 

As part of the City's affirmative action effort, the City encourages the participation of 
certified disadvantaged businesses and women's business enterprises to act as prime 
contractors, as well as, subcontractors on this project. 

City Clerk 
City of Medina 

Date of Publications in: 

Seattle Daily Journal of Commerce: June 21, 2016 and June 28, 2016 
 
 
 
 
 
 
 
 
 
 
 
  

END OF CALL FOR BIDS

mailto:rosada@medina-wa.gov


 

 4 BIDDER’S CHECKLIST 
  BIDDING INFORMATION 

BIDDER'S CHECKLIST AND BIDDING INFORMATION 

 

 

A. The following must be executed by the Bidder in full prior to the submittal of the bid. 
 

 1. STATEMENT OF BIDDER'S QUALIFICATIONS 

  Form is to be completed by Bidder. 

 2. CERTIFICATE OF INSURABILITY 

  The Certificate of Insurability must be completed and signed by insurance 

agent or broker who will secure the insurance for the project. 

 3. BIDDERS AND PROPOSED SUBCONTRACTOR'S  

  QUALIFICATIONS 

Forms to be completed by Bidder. 

 4. NON-COLLUSION AFFIDAVIT 

  Form is to be acknowledged and signed by the Bidder. 

 5. PROPOSAL 

  Lump sum or unit prices must be shown in the spaces provided, and they 

are to be written in both words and figures. The Proposal must be signed 

and notarized. Receipt of Addenda must be acknowledged. 

 6. PROPOSED GUARANTEE 

  Bid Bond executed by the Bidder and the surety company with the 

amount shown in dollars or as a percentage, a certified check or cashier’s 

check payable to the City Clerk of the City of Medina, or cash in an 

amount equal to at least five percent (5%) of the sum of extended totals 

plus applicable taxes, shall accompany or be attached to the Proposal. 

 

B. The following forms are to be executed after the Contract is awarded. 

 1. AGREEMENT 

  The agreement is to be executed by the successful Bidder. 

 2. PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT 

  BOND 

To be executed by the successful Bidder and his surety company. 

 3. CERTIFICATE OF INSURANCE 

  Certificate of Insurance to be secured from the insurance company by the 

successful Bidder and include documentation showing extent of coverage 

in the form of certified copies of the insurance policies and all 

endorsements required under the terms and conditions of the Contract. 

See Specification Section 1-07.18. If certified copies are not immediately 

available, non-certified copies must be submitted; however, certified 

copies must be provided prior to request for the first payment to the 

Contractor. 

 4. RETAINAGE AGREEMENT 

 



 

 5 BIDDER’S CHECKLIST 
  BIDDING INFORMATION 

C. MISCELLANEOUS BIDDING INFORMATION 

No bid will be considered unless accompanied by a Proposal Guarantee. 

Should the successful Bidder fail to enter into a contract agreement and furnish a 
satisfactory performance bond and labor and material payment bond within the time 
stated in the specifications, the proposal guarantee shall be forfeited to the City of 
Medina. No Bidder may withdraw his bid after the time set for opening thereof, or before 
the award of contract unless the award of contract is delayed for a period exceeding 
Sixty (60) calendar days. 

The City of Medina hereby notifies all Bidders that it will affirmatively insure that in any 
contract entered into pursuant to this advertisement, disadvantaged businesses and 
women's businesses will be afforded full opportunity to submit bids in response to this 
invitation and will not be discriminated against on the grounds of race, color, national 
origin, or sex in consideration for an award. 

The Bidder shall conform to the disadvantaged and women's business enterprise goals 
when specified in these Contract Documents. 

The City of Medina reserves the right to reject any or all bids and to waive informalities. 

The City of Medina reserves the right to award a contract in a manner and on a basis 
which will best serve the City, taking into consideration the information in the Statement 
of Bidder's Qualifications included with the bid. 

The Bidder declares that he understands the rights reserved by the City in awarding the 
Contract in its entirety or in individual schedules and the right to modify the size of the 
project. 

 

 

 

 

 

 

 

END OF BIDDER’S CHECKLIST/BIDDER INFORMATION
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  BIDDER’S QUALIFICATIONS 
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STATEMENT OF BIDDER'S QUALIFICATIONS 

 
 

Name of Contractor:                                                                    e-mail: 

Address:  

Number of years the contractor has been engaged in the construction business under the 

present firm name:     State UBI No. 

Gross dollar amount of work under contract:  

Gross dollar amount of contracts not 
completed: 

 

General character of work performed by contractor:  

 
 

List of five major projects of a similar nature which have been completed by the contractor 
within the last ten years and the gross dollar amount of each project: 

1. Project Name:  

 Owner:  $  

 Project Engineer:  Phone:  

2. Project Name:  

 Owner:  $  

 Project Engineer:  Phone:  

3. Project Name:  

 Owner:  $  

 Project Engineer:  Phone:  

4. Project Name:  

 Owner:  $  

 Project Engineer:  Phone:  

5. Project Name:  

 Owner:  $  

 Project Engineer:  Phone:  
 

 

 
END OF STATEMENT OF BIDDER’S QUALIFICATIONS
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CERTIFICATE OF INSURABILITY 

 
 
This is to certify that, 

if ____________________________________________________________________ 
(Bidder Name) 

is awarded a contract for the 2016 Storm Drainage Improvements – Midland Road 
the insurance coverage required by these contract documents is available and will be 
provided to the Bidder by: 

_____________________________________________________________________ 
Name of Insurance Company 

_____________________________________________________________________ 
Street 

_____________________________________________________________________ 
City State Zip 

__________________________ 
Telephone Number 

 

 ______________________________ 
 Authorized Signature of Agent 

 
 ______________________________ 
 Date 

 

 

 

 

 

 

END OF CERTIFICATE OF INSURABILITY 
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PROPOSED SUBCONTRACTORS 

 
 
The following is a list of the subcontractors that may be used in the work if the bidder is 
awarded the contract. Additional numbered pages outlining this portion of the Proposal 
may be attached to this page. 

Subcontractor Name, Address, Phone Number  Function 

 
_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

_______________________________________ ________________________ 

 

 

 

 
END OF PROPOSED SUBCONTRACTORS
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STATEMENT OF SUBCONTRACTORS’ QUALIFICATIONS 

 
 

Name of Contractor:  License No.  

Address:  

Number of years the contractor has been engaged in the Concrete construction under the 

present firm name:  

Gross dollar amount of work under 
contract: 

 

Gross dollar amount of contracts not completed:  

General character of work performed by contractor:  

 
 

List of five major projects of a similar nature, which have been completed by the contractor 
within the last ten years and the gross dollar amount of each project & the dollar amount of the 
Subcontractor’s portion of the project. 

1. Project Name & Location:  
 Owner:  $  
 Date of Completion:  Subcontractor’s Portion $  
 Subcontractor Foreman or Superintendent:  
 Project Engineer:  Phone:  
2. Project Name & Location:  
 Owner:  $  
 Date of Completion:  Subcontractor’s Portion $  
 Subcontractor Foreman or Superintendent:  
 Project Engineer:  Phone:  
3. Project Name & Location:  
 Owner:  $  
 Date of Completion:  Subcontractor’s Portion $  
 Subcontractor Foreman or Superintendent:  
 Project Engineer:  Phone:  
4. Project Name & Location:  
 Owner:  $  
 Date of Completion:  Subcontractor’s Portion $  
 Subcontractor Foreman or Superintendent:  
 Project Engineer:  Phone:  
5. Project Name & Location:  
 Owner:  $  
 Date of Completion:  Subcontractor’s Portion $  
 Subcontractor Foreman or Superintendent:  
 Project Engineer:  Phone:  

 
END OF STATEMENT OF SUBCONTRACTORS QUALIFICATIONS
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NON-COLLUSION DECLARATION 

 

 

I, by signing the proposal, hereby declare, under penalty of perjury under the laws of the 
United Sates that the following statements are true and correct: 

1. That the undersigned person(s), firm, association or corporation has (have) 
not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of free competitive 
bidding in connection with the projects for which this proposal is submitted. 

2. That by signing the signature page of this proposal, I am deemed to have 
signed and have agreed to the provisions of this declaration. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
END OF NON-COLLUSION DECLARATION
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PROPOSAL 

 
 

(NOTE TO BIDDER: Use BLACK ink when completing this proposal form) 
 
 
TO:    City of Medina 

ADDRESS:   c/o Director of Public Works 
    P.O. Box 144 
    Medina, Washington 98039 

PROJECT TITLE: 2016 Storm Drainage Improvements – Midland Road 
 
Bidder Declaration and Understanding 

The undersigned Bidder hereby declares that he has carefully examined the Contract 
Documents for the construction of the project, that he has personally inspected the site, 
that he has satisfied himself as to the quantities involved, including materials and 
equipment, and conditions of work involved, including the fact that the description of the 
quantities of work and materials, as included herein, is brief and is intended only to 
indicate the general nature of the work and to identify the quantities with the detailed 
requirements of the Contract Documents, and that this Proposal is made according to 
the provisions and under the terms of the Contract Documents, which Documents are 
hereby made a part of this Proposal. The Bidder further declares that he has exercised 
his own judgment regarding the interpretation of subsurface information and has utilized 
all data, which he believes pertinent from the Engineer, Owner, and other sources and 
has made such independent investigations as the Bidder deems necessary in arriving at 
his conclusions. 

The Bidder certifies that he has exercised all options available to him toward reaching 
the goal for disadvantaged business enterprise utilization specified in these Contract 
Documents. As part of the City's affirmative action effort, the City encourages 
participation of certified disadvantaged businesses and women business enterprises to 
act as prime contractors, as well as, subcontractors on this project. The Bidder further 
agrees that he shall provide the minimum number of hours of training in compliance with 
Equal Employment Opportunity responsibilities (if required). 

Agreement Execution 

The Bidder agrees that if this Proposal is accepted, he will, within ten (10) calendar 
days after Notice of Award, complete and sign the Agreement in the form annexed 
hereto, and will at that time, deliver to the Owner executed copies of the Performance 
Bond, Labor and Material Payment Bond. The Certificate of Insurance in the form 
annexed hereto, and other documentation required by the Contract Documents, and 
will, to the extent of his Proposal, furnish all machinery, tools, apparatus, and other 
means of construction and of the work and furnish all the materials or services 
necessary to complete all work as specified or indicated in the Contract Documents. 
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Start of Construction and Contract Completion Time 

The Bidder agrees that time is of the essence and that he will begin work within 
15 days of “Notice to Proceed”, and will achieve completion in all respects for:  

2016 Storm Drainage Improvements – Midland Road within 40 calendar days 
from date of issuance of Notice to Proceed  

 (Except for extensions of time granted in accordance with Section 1-08.8, 
herein) and will, if necessary, accelerate his work, add additional workmen and 
equipment and expedite materials delivery to meet these dates, all at no 
additional expense to the OWNER: 

To this end, the following requirements and conditions are included in the contract: 

1. The Contractor shall submit a detailed construction schedule, which 
identifies salient items of work including but not limited to: mobilization, 
site preparation work, utility installation, asphalt planing, asphalt paving, 
raising utility covers to grade, pavement markings, site restoration and 
cleanup. 

2. The Contractor's construction schedule shall be presented by the 
Contractor's representative at a preconstruction conference with the 
Engineer. The Contractor will be notified of the date and time for the 
conference at least three working days in advance. 

3. Normal working hours shall be from 7:30 a.m. to 4:30 p.m. Monday 
through Friday, and 9:00 AM to 4:00 PM on Saturdays, and not on 
Sundays or Holidays. 

4. The contractor shall not block access to homes unless absolutely 
necessary for the work being conducted and shall provide a minimum of 
24 hours advance notice to owners of the closure. During work hours at 
least one lane of the roadway must be open to traffic with signs and 
flagmen to direct traffic. 

5. The Contractor shall not store any materials on the street overnight unless 
otherwise authorized by the Engineer. Those materials stored on the 
street during working hours are to be used completely during the day in 
which they are stored. Equipment and vehicles shall not be stored or 
parked on the street, unless authorized by the Engineer and shall not in 
any case interfere with traffic or pedestrian travel. 

6. The Contractor shall clear the work site at the end of every workday, by 
the time specified as normal working hours and shall have completed all 
backfilling, temporary paving, removed all unused materials and swept up 
all debris, dirt and excess materials and removed them from the street and 
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walkways. Steel trench plating may be used only on a limited basis but 
only with prior approval of the Engineer on a case-by-case basis. 

7. Contractor shall notify and coordinate his work with the property owners 
fronting the project to minimize the impact of the disturbance to their 
activities. 

8. Public access to residential streets shall be maintained throughout the 
project. Do not close any access without providing for another access and 
installing informational signing to guide the public to the other access. 
Maintain driveways to properties, which do not have another access and 
schedule their construction to minimize the impact. 

9. The City has not secured a staging area for this project for use by the 
Contractor. The Contractor shall be responsible to secure his own staging 
area and shall be subject to the following conditions: 

a. Material storage areas shall be secured when no one is present on 
the site. Stockpiling of unsuitable excavation, gravel, asphalt, rock 
or other material shall be limited to 20 cubic yards of material, 
unless otherwise approved by the City Engineer. Stockpiling or 
handling of materials at a staging area shall be limited to minimize 
noise, dust, and construction traffic, which impact neighboring 
residents. 

b. Access to a staging area shall be limited to public streets. All areas 
around the work site(s) including access routes shall be swept with 
a street sweeper and water spray to control dust on a daily basis or 
as necessary to control dust and remove debris. 

c. Refuse dumpsters and sanitary restroom facilities shall be provided 
by the Contractor. They shall be maintained and serviced as 
needed. 

d. Any temporary service (i.e., water, power, telephone, etc.) shall be 
provided by the Contractor. 

e. Contractor or Subcontractor personnel shall not park on private 
property, on the public right-of-way, or in residential driveways. All 
parking, equipment, storage activities shall be restricted to a 
staging area or parking areas that have been secured by 
permission from the Owner by the Contractor for such use. 

f. The Contractor shall save and hold harmless the City and its 
agents or assigns against any and all liability for injury or damage 
to persons or property, which might occur as a result of the use of a 
staging area. 
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g. The Contractor shall be required to make all necessary 
arrangements and agreements to use a staging area and to fully 
restore the site and to repair any damage resulting from its use, 
including all haul routes and material handling areas. The 
Contractor shall obtain a release from the property owner and shall 
submit it to the Engineer prior to Final Project Acceptance. 

h. All requirements of the agreement and arrangement for the use, 
restoration and site improvements associated with the Staging Area 
shall be completed by the Contractor at no expense to the City. 

Liquidated Damages  

It is important to the City that this project be completed in as short a time, with as little 
disruption, as possible. The City and the Contractor recognize that time is of the 
essence for this contract and that the City will suffer financial loss if the work is not 
completed within the time specified above.  

It is essential that the Contracting Agency have full and unrestricted use of the facilities 
at the earliest possible time.  

The second and third paragraphs of Section 1-08.9, Liquidated Damages, are revised to 
read: 

If the Contractor fails to physically complete the contract work within the contract 
time, the Contractor agrees to pay and authorizes and directs the Contracting Agency to 
deduct from any money due or coming due to the Contractor the sum of $500.00 for 
each working day beyond the date established for physical completion of the work. 

Lump Sum or Unit Price Work 

The Bidder further proposes to accept as full payment for the work proposed herein the 
amounts computed under the provisions of the Contract Documents and based on the 
following lump sum or unit price amounts, it being expressly understood that the unit 
prices are independent of the exact quantities involved. The Bidder agrees that the lump 
sum prices and the unit prices represent a true measure of the labor, services and 
materials required to perform the work, including all allowances for Contractor-paid 
taxes, insurance, overhead and profit for each type and unit of work called for in these 
Contract Documents. The amounts shall be shown in both words and figures. In case of 
a discrepancy, the amount shown in words shall govern. 

If any material, item, or service required by the Contract Documents has not been 
mentioned specifically, the same shall be furnished and placed with the understanding 
that the full cost to the Owner has been merged with the unit prices named in the 
Proposal. 
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2016 Storm Drainage Improvements – Midland Road 
 
Show prices in figures only (ink or typed).  Show cents to 2 decimal points.  Where conflict occurs between the unit price and 
the total amount specified for any item, the Unit Price shall prevail, and totals shall be corrected to conform thereto.  If any Unit 
Price is left blank, it will be considered no charge for that bid item, regardless of what has been placed in the Amount column. 

       

Item 
No. 

Spec. 
Sec. # Item Description Unit 

Estimated 

Quantity Unit Price Amount 

1 1-05 Surveying LS 1    

2 1-07 
Spill Prevention, Control, and Countermeasures 
(SPCC) Plan 

LS 1   

3 1-09 Mobilization LS 1    

4 1-10 Project Temporary Traffic Control LS 1    

5 2-03 Roadway Excavation Incl. Haul LS 1   

6 2-03 Gravel Borrow Incl. Haul TN 110   

7 2-09 Shoring or Extra Excavation Class B LS 1   

8 4-04 Crushed Surfacing Top Course TN 200   

9 5-04 HMA Cl. ½” PG 64-22 (Commercial) TN 310   

10 5-04 Planing Bituminous Pavement SY 1,700   

11 7-04 Ductile Iron Storm Sewer Pipe 8-In. Diam. LF 190   
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2016 Storm Drainage Improvements – Midland Road 
 
Show prices in figures only (ink or typed).  Show cents to 2 decimal points.  Where conflict occurs between the unit price and 
the total amount specified for any item, the Unit Price shall prevail, and totals shall be corrected to conform thereto.  If any Unit 
Price is left blank, it will be considered no charge for that bid item, regardless of what has been placed in the Amount column. 

       

Item 
No. 

Spec. 
Sec. # Item Description Unit 

Estimated 

Quantity Unit Price Amount 

12 7-05 Catch Basin Type 1 EA 6   

13 8-01 Temporary Erosion/Water Pollution Control LS 1   

14 8-02 Seeded Lawn Installation SY 300   

15 8-02 Property Restoration (by Force Account) EST 4,000 $1 $4,000 

16 8-04 Asphalt Concrete Rainstop LF 820   

17 8-12 Chain Link Fence LF 90   

18 8-24 Gravity Block Wall SF 250   

 
 

TOTAL BID PRICE  $ 

 

 

 

 
 (Price in Writing) 
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CONTRACTOR’S SUPERINTENDENT CREDENTIALS 

 

SUPERINTENDENT’S NAME   

 MOBILE PHONE NO:   

Number years that the Superintended has worked for Contractor:   

Management experience beginning with the most recent: 

Project 
Nature of 

Work Duties 

 
Dates of Employment 

Proj. Owner 
Reference 

Name & Phone From To 

1.   

  

2.   

  

3.   

  

4.   

  

5.   

  

Public Relations Experience:   

  

  

This project will require 24-hour-a-day contact and onsite meetings with the public and 
Owner representatives. How will you balance your responsibilities to provide adequate 
supervision over the work and also be available to address public concerns or issues? 

  

  

  

What methods have you found to be effective in resolving public concerns and complaints? 

  

  

What public issues need to be addressed before construction begins? 
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COMPLIANCE WITH LAWS 
The Bidder certifies that he has examined and agrees to comply with all legal 
requirements (Federal, State and local laws, ordinances and regulations), which are 
required by these Contract Documents and those that are pertinent to construction 
contracts of this nature, even though such laws or ordinances may not have been 
quoted or referred to in these Contract Documents. 

ELIGIBLE CONTRACT CERTIFICATION 
The Bidder certifies that the Bidder is not included in the U.S. Comptroller General's 
Consolidated List of Persons of Firms currently debarred for violations of various public 
contracts incorporating labor standard divisions. 

CERTIFICATION OF NONSEGREGATED FACILITIES 
The Bidder certifies that the Bidder does not maintain or provide for the Bidder's 
Employees any segregated facilities at any of the Bidder's establishments, and that the 
Bidder does not permit the Bidder's employees to perform their services at any location, 
under the Bidder's control, where segregated facilities are maintained. The Bidder 
certifies further that the Bidder will not maintain or provide for the Bidder's employees 
any segregated facilities at any of the Bidder's establishments, and that the Bidder will 
not permit the Bidder's employees to perform their services at any location under the 
Bidder's control where segregated facilities are maintained. The Bidder agrees that a 
breach of this certification shall be a violation of the Equal Opportunity Clause in any 
contract resulting from acceptance of this bid. As used in this certification, the term 
"segregated facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other seating areas, time clocks, locker rooms and other 
storage and dressing areas, parking lots, drinking fountains, recreation or entertainment 
areas, transportation and housing facilities provided for employees which are 
segregated by explicit directive or are in fact, segregated on the basis of race, color, 
religion, or national origin, because of habit, local custom, or otherwise. The Bidder 
agrees that (except where the Bidder has obtained identical certification from proposed 
subcontractors for specific time periods) the Bidder will obtain identical certifications 
from proposed subcontractors prior to the award of subcontracts exceeding $10,000, 
which are not exempt from the provisions of the Equal Opportunity Clause, and that the 
Bidder will retain such certifications in the Bidder's files. 

The Bidder agrees to include or cause to be included, the above three paragraphs in 
every non-exempt subcontract, and further agrees to take such action the Owner may 
direct as a means of enforcing these requirements. 

PREVAILING WAGES 
The Bidder agrees to pay to labor not less than the hourly minimum rates of wages and 
fringe benefits determined by the State of Washington Department of Labor and 
Industries, or by the Secretary of Labor (Federal Wage Rates). 
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SURETY 

 
 
If the Bidder is awarded a construction contract on this Proposal, the Surety who 
provides the Performance and Payment Bond will be 

 

whose address is  

 Street 

 

 City     State     Zip 
 

BIDDER 
 

TThe name of the Bidder submitting this proposal is  

 

 

 Street 

 

 City     State     Zip 
 
which is the address to which all communications concerned with this Proposal and with 
the Contract shall be sent. 

Bidder's person to contact for additional information on this Proposal: 

 Phone  

 (Print or type) 

The names of the principal officers of the corporation submitting this Proposal, or of the 
partnership, or of all persons interested in this Proposal as principals are as follows: 

   

   

   

           (Print or type) 

 

State of Washington Contractor Registration No. 

                      (Title) 

Washington State Department of Labor and Industrial Workers' Compensation  

Account Number is  
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RECEIPT OF ADDENDA 

 
 
Receipt is hereby acknowledged of addenda no.(s): 
 
  ,  ,  

  ,  ,  
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PROPOSAL SIGNATURE 

 
 
If Sole Proprietor or Partnership 

IN WITNESS hereto the undersigned has set his (its) hand this 

 day of  , 20  . 

     

    Signature of Bidder 

     

    Title 
 

 
If Corporation 

IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be 
executed and its seal affixed by its duly authorized officers this 

 day of  , 20  . 

     

Attest:    Name of Corporation 

 By  

Secretary   Title  

     
 

 

Sworn to before me this  day of 

 , 20  . 

 

Notary Public in and for the State of Washington 
 

Residing at  

 

 

END OF PROPOSAL
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BID BOND 

 
BOND NO. ___________________ 

AMOUNT $___________________ 

KNOW ALL MEN BY THESE PRESENTS, that ________________________________ 

 ______________________________________________________________________ 

hereinafter called the PRINCIPAL, and _______________________________________ 

 ______________________________________________________________________ 

a corporation duly organized under the laws of the State of________________________ 

having its principal place of business at_______________________________________ 

__________________________________ in the State of_________________________ 

and authorized to do business in the State of Washington, as SURETY, are held and 
firmly bound unto the City of Medina, Washington as OWNER, hereinafter called the 
OBLIGEE, in the sum of________________________ DOLLARS ($_____________) 

for the payment for which we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS BOND IS SUCH THAT: 

WHEREAS, the PRINCIPAL is herewith submitting his or its Bid for 2016 Storm 
Drainage Improvements – Midland Road, said Bid by reference thereto, being hereby 
made a part hereof. 

NOW, THEREFORE, if the Bid Proposal submitted by the PRINCIPAL is accepted, and 
the Contract awarded to the PRINCIPAL, and if the PRINCIPAL shall execute the 
proposed Contract and shall furnish such Performance and Payment Bond as required 
by the Contract Documents within the time fixed by the Documents, then this obligation 
shall be void; if the PRINCIPAL shall fail to execute the proposed Contract and furnish 
the bond, the SURETY hereby agrees to pay to the OBLIGEE the said sum as 
liquidated damages. 

Signed and sealed this _____ day of ______________________________ , 20____ 

PRINCIPAL  SURETY 

By _______________________________  By _______________________________ 
          Attorney-In-Fact 

The Attorney-in-Fact who executes this bond in behalf of the SURETY must 
attach a copy of his power-of-attorney as evidence of his authority. 

END OF BID BOND
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AGREEMENT 

 
This Agreement made and entered into this ____ day of _________, 20___, by and 
between the City of Medina, Medina, Washington, a municipal corporation, hereinafter 
called the "Owner", and  

  

of   

hereinafter called the "Contractor"; 

WITNESSETH: 

The Contractor in consideration of the sum to be paid him by the Owner and of the 
Covenants and agreements herein contained, hereby agrees to do all the work and 
furnish all the materials, tools, labor, services, and all appliances, machinery, and 
appurtenances for: 2016 Storm Drainage Improvements – Midland Road at his own 
proper cost and expense as shown in the Proposal made by the Contractor, dated the 
_____ day of _____________, 20___ all in full compliance with the Contract Documents 
referred to herein. 

The Bidding Requirements, including the signed copy of the Proposal, the Agreement 
Forms, the Specifications, and the Drawings are hereby referred to as the Contract 
Documents and by reference made a part of this Contract as fully and completely as if 
the same were fully set forth herein and are mutually cooperative therewith. 

In consideration of the performance of the work as set forth in these Contract 
Documents, the Owner agrees to pay to the Contractor the amount bid in the Proposal 
as adjusted in accordance with the Contract Documents, or as otherwise herein 
provided, and to make such payments in the manner and at the times provided in the 
Contract Documents. 

Completion of work and liquidated damages shall be as set forth in the Contract 
Documents. 

IN WITNESS WHEREOF, we, the parties hereto, each herewith subscribe. 

 

CITY OF MEDINA            CONTRACTOR 

        

By ___________________________ By __________________________ 

Title__________________________ Title_________________________ 

      By __________________________ 

         (Secretary, if a Corporation) 

          Bond No.__________________ 

          Amount ___________________ 
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& MATERIAL PAYMENT BOND 

PUBLIC WORKS CONTRACT PERFORMANCE BOND AND 
LABOR & MATERIAL PAYMENT BOND 

 
 
KNOW ALL BY THESE PRESENTS, THAT, ______________________________, 

as Principal, hereinafter called Contractor, and _____________________________ 

______________________, herein after called Surety, a corporation duly organized 
and existing under the laws of the state of  

__________________________, and duly authorized to do business and 
transacting business in the State of Washington as Surety are held and firmly bound 
and obligated to the City of Medina, a Municipal Corporation located at 501 
Evergreen Point Road, P.O.Box 144, Medina, Washington, 98039 hereinafter called 
Owner, in the full sum and  

just sum of _________________________________________________________,  

($__________________), lawful money of the United States, for the payment of 
which sum will and truly to be made, Surety and Contractor do bind themselves, and 
each of their heirs, executors and administrators, successors and assigns, jointly 
and severally, firmly by these presents. 

THIS BOND IS EXECUTED IN PURSUANCE OF CHAPTER 39.08 REVISED 
CODE OF WASHINGTON AND BINDS SURETY AND CONTRACTOR TO THE 
CONTENTS THEREOF. 

THAT CONDITIONS OF THIS OBLIGATION ARE SUCH, that WHEREAS, the 
principal entered into a certain contract entitled 

2016 Storm Drainage Improvements – Midland Road  

with:  The City of Medina  
  Owner 

dated the _____ day of ________________, 20___.  

NOW THEREFORE, if the Principal shall faithfully perform all the provisions of such 
contract and pay all laborers, mechanics and subcontractors and materialmen, and 
all persons who shall supply such person or persons, or subcontractor, with 
provisions and supplies for the carrying on of such work, then this obligation is void; 
otherwise to remain in full force and effect. 

No change, extension of time, alteration or addition to the work to be performed 
under the Contract shall in any way affect Principal or Surety's obligation on this 
bond, and Surety does hereby waive notice of any changes, extension of time, 
alterations or additions thereunder. 
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PROVIDED, HOWEVER, that the conditions of this obligation shall not apply to any 
money loaned or advanced to the Principal or to any subcontractor or other person 
in the performance of any such work. 

 

SIGNED AND SEALED this ______ day of ________________, 20____. 

___________________________________________ 
Contractor 

___________________________________________ 
Surety 

___________________________________________ 
Attorney-In-Fact 

            
        ______________________ 
        Notary Public in and for  
        the State of Washington 
        residing at______________ 

The Attorney-In-Fact, who executes this bond on behalf of Surety, must attach a 
copy of his Power of Attorney as evidence of his authority. 



 

 27 RETAINAGE AGREEMENT 

RETAINAGE AGREEMENT 

 

Contract Title 2016 Storm Drainage Improvements – Midland Road  

  

Contractor Name  

  

Contractor Address  

  

 
State Law on How Contract Retainage Monies can be Reserved: 

 RCW 60.28.010 Retained percentage, labor and material Contracts for public improvements or 
work other than for professional services, provides that there shall be reserved by the city from the 
monies earned by the contractor on estimates during the progress of the improvement or work, a sum 
of five percent of such estimates, said sum to be retained by the city as a trust fund for the protection 
and payment of any persons performing work or supplying provisions or supplies during the work. The 
monies reserved for contract retainage may be reserved by the contractor choosing one of the 
following three options: 

Contractor Options (Contractor shall place an “x” in one of three boxes below.) 

[    ](a) Retained in a fund by the public body until thirty days following the final acceptance of 
said improvements or work as completed; or 

[    ](b) Deposited by the public body in an interest bearing account in a bank, mutual savings 
bank, or savings and loan association, not subject to withdrawal until after the final 
acceptance of said improvement or work as completed, or until agreed to by both 
parties:  Provided that interest on such account shall be paid to the contractor; 

[    ]c) Placed in escrow with a bank or trust company by the public body until thirty days 
following the final acceptance of said improvement or work as completed. 

Contractor’s Bank 

If Contractor selects contractor options (b) or (c) above, Contractor shall designate below the bank in 
which the retainage is to be deposited: 
 

ACCOUNT NO.  

BANK NAME  

BANK ADDRESS  

  

Agreement 

Contractor and City agree that all or part of the monies in the account can only be approved for 
disbursement by Bank to Contractor upon written authorization of the City Treasurer. 
 

By  By  

 City of Medina  Contractor 

Date  Date  
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AMENDMENTS TO THE STANDARD SPECIFICATIONS 
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INTRO.AP1 

INTRODUCTION 

The following Amendments and Special Provisions shall be used in conjunction with the 
2016 Standard Specifications for Road, Bridge, and Municipal Construction. 
 

AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
The following Amendments to the Standard Specifications are made a part of this contract 
and supersede any conflicting provisions of the Standard Specifications.  For informational 
purposes, the date following each Amendment title indicates the implementation date of the 
Amendment or the latest date of revision. 
 
Each Amendment contains all current revisions to the applicable section of the Standard 
Specifications and may include references which do not apply to this particular project. 
 
1-02.AP1 

SECTION 1-02, BID PROCEDURES AND CONDITIONS 
April 4, 2016 
 
1-02.4(1)  General 
The first sentence of the last paragraph is revised to read: 
 

Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, 
shall request the explanation or interpretation in writing by close of business on the 
Thursday preceding the bid opening to allow a written reply to reach all prospective 
Bidders before the submission of their Bids. 

 
1-02.9  Delivery of Proposal 
The last sentence of the third paragraph is revised to read: 
 

The Contracting Agency will not open or consider any Proposal when the Proposal or 
Bid deposit is received after the time specified for receipt of Proposals or received in a 
location other than that specified for receipt of Proposals unless an emergency or 
unanticipated event interrupts normal work processes of the Contracting Agency so that 
Proposals cannot be received. 

 
The following new paragraph is inserted before the last paragraph: 
 

If an emergency or unanticipated event interrupts normal work processes of the 
Contracting Agency so that Proposals cannot be received at the office designated for 
receipt of bids as specified in Section 1-02.12 the time specified for receipt of the 
Proposal will be deemed to be extended to the same time of day specified in the 
solicitation on the first work day on which the normal work processes of the Contracting 
Agency resume. 

 
1-02.12  Public Opening of Proposals 
This section is supplemented with the following new paragraph: 
 

If an emergency or unanticipated event interrupts normal work processes of the 
Contracting Agency so that Proposals cannot be opened at the time indicated in the call 
for Bids the time specified for opening of Proposals will be deemed to be extended to the 
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same time of day on the first work day on which the normal work processes of the 
Contracting Agency resume. 

 
1-06.AP1 

SECTION 1-06, CONTROL OF MATERIAL 
January 4, 2016 
 
This section is supplemented with the following new section and subsections: 
 

1-06.6  Recycled Materials 

The Contractor shall make their best effort to utilize recycled materials in the 
construction of the project; the use of recycled concrete aggregate as specified in 
Section 1-06.6(1)A is a requirement of the Contract. 
 
The Contractor shall submit a Recycled Material Utilization Plan as a Type 1 Working 
Drawing within 30 calendar days after the Contract is executed.  The plan shall provide 
the Contractor’s anticipated usage of recycled materials for meeting the requirements of 
these Specifications.  The quantity of recycled materials will be provided in tons and as a 
percentage of the Plan quantity for each material listed in Section 9-03.21(1)E Table on 
Maximum Allowable Percent (By Weight) of Recycled Material.  When a Contract does 
not include Work that requires the use of a material that is included in the requirements 
for using materials the Contractor may state in their plan that no recycled materials are 
proposed for use. 
 
Prior to Physical Completion the Contractor shall report the quantity of recycled 
materials that were utilized in the construction of the project for each of the items listed 
in Section 9-03.21.  The report shall include hot mix asphalt, recycled concrete 
aggregate, recycled glass, steel furnace slag and other recycled materials (e.g. 
utilization of on-site material and aggregates from concrete returned to the supplier).  
The Contractor’s report shall be provided on DOT Form 350-075 Recycled Materials 
Reporting. 
 
1-06.6(1)  Recycling of Aggregate and Concrete Materials 
 
1-06.6(1)A  General 
The minimum quantity of recycled concrete aggregate shall be 25 percent of the total 
quantity of aggregate that is incorporated into the Contract for those items listed in 
Section 9-03.21(1)E Table on Maximum Allowable Percent (By Weight) of Recycled 
Material that allow the use of recycled concrete aggregate. The percentage of recycled 
material incorporated into the project for meeting the required percentage will be 
calculated in tons based on the quantity of recycled concrete used on the entire Contract 
and not as individual items. 
 
If the Contractor’s total cost for Work with recycled concrete aggregate is greater than 
without the Contractor may choose to not use recycled concrete aggregate.  When the 
Contractor does not meet the minimum requirement of 25 percent recycled concrete 
aggregate for the Contract due to costs or any other reason the following shall be 
submitted: 
 

1. A cost estimate for each material listed in Section 9-03.21(1)E that is utilized on 
the Contract.  The cost estimate shall include the following: 
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a. The estimated costs for the Work for each material with 25 percent 
recycled concrete aggregate.  The cost estimate shall include for each 
material a copy of the price quote from the supplier with the lowest total 
cost for the Work. 

 
b. The estimated costs for the Work for each material without recycled 

concrete aggregate. 
 
The Contractor’s cost estimates shall be submitted as an attachment to the Recycled 
Materials Reporting form. 

 
1-07.AP1 

SECTION 1-07, LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
April 4, 2016 
 
1-07.1  Laws to be Observed 
In the second to last sentence of the third paragraph, “WSDOT” is revised to read 
“Contracting Agency”. 
 
1-07.2(2)  State Sales Tax: WAC 458-20-170 – Retail Sales Tax 
The last three sentences of the first paragraph are deleted and replaced with the following 
new sentence: 
 

The Contractor (Prime or Subcontractor) shall include sales or use tax on the purchase 
or rental of tools, machinery, equipment, or consumable supplies not integrated into the 
project, in the unit bid prices. 

 
1-07.9(2)  Posting Notices 
Items 1 and 2 are revised to read: 
 

1. EEOC - P/E-1 (revised 11/09, supplemented 09/15) – Equal Employment 
Opportunity IS THE LAW published by US Department of Labor. Post for projects 
with federal-aid funding. 

 
2. FHWA 1022 (revised 05/15) – NOTICE Federal-Aid Project published by Federal 

Highway Administration (FHWA). Post for projects with federal-aid funding. 
 
Items 5, 6 and 7 are revised to read: 
 

5. WHD 1420 (revised 02/13) – Employee Rights and Responsibilities Under The 
Family And Medical Leave Act published by US Department of Labor. Post on all 
projects. 

 
6. WHD 1462 (revised 01/16) – Employee Polygraph Protection Act published by 

US Department of Labor. Post on all projects. 
 
7. F416-081-909 (revised 09/15) – Job Safety and Health Law published by 

Washington State Department of Labor and Industries. Post on all projects. 
 
Items 9 and 10 are revised to read: 
 

9. F700-074-909 (revised 06/13) – Your Rights as a Worker in Washington State by 
Washington State Department of Labor and Industries (L&I). Post on all projects. 
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10. EMS 9874 (revised 10/15) – Unemployment Benefits published by Washington 

State Employment Security Department. Post on all projects. 
 
1-08.AP1 

SECTION 1-08, PROSECUTION AND PROGRESS 
January 4, 2016 
 
1-08.1(1)  Prompt Payment, Subcontract Completion and Return of Retainage Withheld 
In item number 5 of the first paragraph, “WSDOT” is revised to read “Contracting Agency”. 
 
1-09.AP1 

SECTION 1-09, MEASUREMENT AND PAYMENT 
April 4, 2016 

 
1-09.6  Force Account 
The second sentence of item number 4 is revised to read: 
 

A “specialized service” is a work operation that is not typically done by worker 
classifications as defined by the Washington State Department of Labor and Industries 
and by the Davis Bacon Act, and therefore bills by invoice for work in road, bridge and 
municipal construction. 

 
5-02.AP5 

SECTION 5-02, BITUMINOUS SURFACE TREATMENT 
April 4, 2016 

 
5-02.3(2)  Preparation of Roadway Surface 
This section is supplemented with the following new subsection: 
 

5-02.3(2)E  Crack Sealing 
Where shown in the Plans, seal cracks and joints in the pavement in accordance with 
Section 5-04.3(4)A1 and the following: 
 

1. Cracks ¼ inch to 1 inch in width - fill with hot poured sealant. 
 
2. Cracks greater than 1 inch in width – fill with sand slurry. 

 
5-04.AP5 

SECTION 5-04, HOT MIX ASPHALT 
April 4, 2016 

 
This section (and all subsections) is revised to read: 
 

This Section 5-04 is written in a style which, unless otherwise indicated, shall be 
interpreted as direction to the Contractor. 
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5-04.1  Description 
This Work consists of providing and placing one or more layers of plant-mixed hot mix 
asphalt (HMA) on a prepared foundation or base, in accordance with these 
Specifications and the lines, grades, thicknesses, and typical cross-sections shown 
in the Plans. The manufacture of HMA may include warm mix asphalt (WMA) processes 
in accordance with these Specifications. 
 
HMA shall be composed of asphalt binder and mineral materials as required, and may 
include reclaimed asphalt pavement (RAP) or reclaimed asphalt shingles (RAS), mixed 
in the proportions specified to provide a homogeneous, stable, and workable mix. 
 
5-04.2  Materials 
Provide materials as specified in these sections: 
 

Asphalt Binder 9-02.1(4) 
Cationic Emulsified Asphalt 9-02.1(6) 
Anti-Stripping Additive 9-02.4 
Warm Mix Asphalt Additive 9-02.5 
Aggregates 9-03.8 
Reclaimed Asphalt Pavement (RAP) 9-03.8(3)B 
Reclaimed Asphalt Shingles (RAS) 9-03.8(3)B 
Mineral Filler 9-03.8(5) 
Recycled Material 9-03.21 
Hot Poured Sealant 9-04.2(1)A 
Sand Slurry 9-04.2(1)B 

 
5-04.2(1)  How to Get an HMA Mix Design on the QPL 
Comply with each of the following: 
 

• Develop the mix design in accordance with WSDOT SOP 732. 
 
• Develop a mix design that complies with Sections 9-03.8(2) and 9-03.8(6). 
 
• Develop a mix design no more than 6 months prior to submitting it for QPL 

evaluation. 
 
• Submit mix designs to the WSDOT State Materials Laboratory in 

Tumwater, including WSDOT Form 350-042. 
 
• Include representative samples of the materials that are to be used in the 

HMA production as part of the mix design submittal. See Section 5-
04.2(1)A to determine when to include samples of RAP or RAS. 

 
• Identify the brand, type, and percentage of anti-stripping additive in the mix 

design submittal. 
 
• Include with the mix design submittal a certification from the asphalt binder 

supplier that the anti-stripping additive is compatible with the crude source 
and the formulation of asphalt binder proposed for use in the mix design. 

 
• Do not include warm mix asphalt (WMA) additives when developing a mix 

design or submitting a mix design for QPL evaluation. The use of warm 
mix asphalt (WMA) additives is not part of the process for obtaining 
approval for listing a mix design on the QPL.  Refer to Section 5-04.2(2)B. 
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The Contracting Agency’s basis for approving, testing, and evaluating HMA mix 
designs for approval on the QPL is dependent on the contractual basis for 
acceptance of the HMA mixture, as shown in Table 1. 
 

Table 1 

Basis for Contracting Agency Evaluation of HMA Mix Designs for 
Approval on the QPL 

Contractual Basis 
for Acceptance of 
HMA Mixture (see 
Section 5-04.3(9)) 

Basis for Contracting 
Agency Approval of 

Mix Design for 
Placement on QPL 

Contracting Agency 
Materials Testing for 
Evaluation of the Mix 

Design 

Statistical Evaluation, 
or Nonstatistical 

Evaluation 

WSDOT Standard 
Practice QC-8 

The Contracting Agency 
will test the mix design 
materials for compliance 
with Sections 9-03.8(2) 
and 9-03.8(6). 

Visual Evaluation 

Review of Form 350-042 
for compliance with 

Sections 9-03.8(2) and 
9-03.8(6) 

The Contracting Agency 
may elect to test the mix 
design materials, or 
evaluate in accordance 
with WSDOT Standard 
Practice QC-8, at its sole 
discretion. 

 
If the Contracting Agency approves the mix design, it will be listed on the QPL for 
12 consecutive months. The Contracting Agency may extend the 12 month listing 
provided the Contractor submits a certification letter to the Qualified Products 
Engineer verifying that the aggregate source and job mix formula (JMF) gradation, 
and asphalt binder crude source and formulation have not changed. The Contractor 
may submit the certification no sooner than one month prior to expiration of the 
initial 12 month mix design approval. Within 7 calendar days of receipt of the 
Contractor’s certification, the Contracting Agency will update the QPL. The 
maximum duration for approval of a mix design and listing on the QPL will be 24 
months from the date of initial approval or as approved by the Engineer. 
 

5-04.2(1)A  Mix Designs Containing RAP and/or RAS 
Mix designs are classified by the RAP and/or RAS content as shown in Table 
2. 
 

Table 2 

Mix Design Classification Based on RAP/RAS Content 

RAP/RAS Classification RAP/RAS Content1 
Low RAP/No RAS 0% ≤ RAP% ≤ 20% and RAS% = 

0% 
High RAP/Any RAS 20% < RAP% ≤ Maximum 

Allowable RAP2 
and/or 
0% < RAS% ≤ Maximum 
Allowable RAS2 

1Percentages in this table are by total weight of HMA 
2See Table 4 to determine the limits on the maximum amount RAP 
and/or RAS. 
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5-04.2(1)A1  Low RAP/No RAS – Mix Design Submittals for Placement 
on QPL 
For Low RAP/No RAS mix designs, comply with the following additional 
requirements: 
 

1. Develop the mix design without the inclusion of RAP. 
 
2. The asphalt binder grade shall be the grade indicated in the Bid 

item name or as otherwise required by the Contract. 
 
3. Do not submit samples of RAP with these mix designs. 
 
4. Testing RAP or RAS stockpiles is not required for obtaining 

approval for placing these mix designs on the QPL. 
 

5-04.2(1)A2  High RAP/Any RAS - Mix Design Submittals for 
Placement on QPL 
For High RAP/Any RAS mix designs, comply with the following additional 
requirements: 
 

1. For mix designs with any RAS, test the RAS stockpile (and RAP 
stockpile if any RAP is in the mix design) in accordance with 
Table 3. 

 
2. For High RAP mix designs with no RAS, test the RAP stockpile in 

accordance with Table 3. 
 
3. For mix designs with High RAP/Any RAS, construct a single 

stockpile for RAP and a single stockpile for RAS and isolate 
(sequester) these stockpiles from further stockpiling before 
beginning development of the mix design. Test the RAP and RAS 
during stockpile construction as required by item 1 and 2 above. 
Use the test data in developing the mix design, and report the 
test data to the Contracting Agency on WSDOT Form 350-042 as 
part of the mix design submittal for approval on the QPL. Account 
for the reduction in asphalt binder contributed from RAS in 
accordance with AASHTO PP 78.  Do not add to these stockpiles 
after starting the mix design process. 

 
Table 3 

Test Frequency of RAP/RAS During RAP/RAS Stockpile 
Construction For Approving a High RAP/Any RAS Mix 

Design for Placement on the QPL 

Test Frequency1 Test for Test Method 
• 1/1000 tons of 

RAP (minimum 
of 10 per mix 
design) and 

• 1/100 tons of 
RAS (minimum 
of 10 per mix 

design) 

Asphalt Binder 
Content and Sieve 

Analysis of Fine 
and Coarse 
Aggregate 

FOP for AASHTO T 
308 
and 

FOP for WAQTC T 
27/T 11 
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1“tons”, in this table, refers to tons of the reclaimed material 
before being incorporated into HMA. 

 
4. Limit the amount of RAP and/or RAS used in a High RAP/Any 

RAS mix design by the amount of binder contributed by the RAP 
and/or RAS, in accordance with Table 4. 

 
Table 4 

Maximum Amount of RAP and/or RAS in HMA Mixture 

Maximum Amount of Binder Contributed from: 
RAP RAS 

40%1 minus contribution of 
binder from RAS 

20%2 

1 Calculated as the weight of asphalt binder contributed from the 
RAP as a percentage of the total weight of asphalt binder in the 
mixture. 

2 Calculated as the weight of asphalt binder contributed from the 
RAS as a percentage of the total weight of asphalt binder in the 
mixture. 

 
5. Develop the mix design including RAP, RAS, recycling agent, 

and new binder. 
 
6. Extract, recover, and test the asphalt residue from the RAP and 

RAS stockpiles to determine the percent of recycling agent 
and/or grade of new asphalt binder needed to meet but not 
exceed the performance grade (PG) of asphalt binder required by 
the Contract. 

 
a. Perform the asphalt extraction in accordance with AASHTO 

T 164 or ASTM D 2172 using reagent grade 
trichloroethylene. 

 
b. Perform the asphalt recovery in accordance with AASHTO R 

59 or ASTM D 1856. 
 
c. Test the recovered asphalt residue in accordance with 

AASHTO R 29 to determine the asphalt binder grade in 
accordance with Section 9-02.1(4). 

 
d. After determining the recovered asphalt binder grade, 

determine the percent of recycling agent and/or grade of new 
asphalt binder in accordance with ASTM D 4887. 

 
e. Test the final blend of recycling agent, binder recovered from 

the RAP and RAS, and new asphalt binder in accordance 
with AASHTO R 29.  The final blended binder shall meet but 
not exceed the performance grade of asphalt binder required 
by the Contract and comply with the requirements of Section 
9-02.1(4). 

 
7. Include the following test data with the mix design submittal: 
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a. All test data from RAP and RAS stockpile construction. 
 
b. All data from testing the recovered and blended asphalt 

binder. 
 

8. Include representative samples of the following with the mix 
design submittal: 

 
a. RAP and RAS. 
 
b. 100 grams of recovered asphalt residue from the RAP and 

RAS that are to be used in the HMA production. 
 

5-04.2(1)B  Commercial HMA - Mix Design Submittal for Placement on 
QPL 
For HMA used in the Bid item Commercial HMA, in addition to the 
requirements of 5-04.2(1) identify the following in the submittal: 
 

1. Commercial HMA 
 
2. Class of HMA 
 
3. Performance grade of binder 
 
4. Equivalent Single Axle Load (ESAL) 

 
The Contracting Agency may elect to approve Commercial HMA mix designs 
without evaluation. 
 
5-04.2(1)C  Mix Design Resubmittal for QPL Approval 
Develop a new mix design and resubmit for approval on the QPL when any of 
the following changes occur. When these occur, discontinue using the mix 
design until after it is reapproved on the QPL. 
 

1. Change in the source of crude petroleum used in the asphalt binder. 
 
2. Changes in the asphalt binder refining process. 
 
3. Changes in additives or modifiers in the asphalt binder. 
 
4. Changes in the anti-strip additive, brand, type or quantity. 
 
5. Changes to the source of material for aggregate. 
 
6. Changes to the job mix formula that exceed the amounts as described 

in item 2 of Section 9-03.8(7), unless otherwise approved by the 
Engineer. 

 
7. Changes in the percentage of material from a stockpile, when such 

changes exceed 5% of the total aggregate weight. 
 

a. Changes to the percentage of material from a stockpile will be 
calculated based on the total aggregate weight (not including the 
weight of RAP) for Low RAP/No RAS mix designs. 
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b. For High RAP/Any RAS mix designs, changes in the percentage 

of material from a stockpile will be based on total aggregate 
weight including the weight of RAP (and/or RAS when included in 
the mixture). 

 
Prior to making any change in the amount of RAS in an approved mix design, 
notify the Engineer for determination of whether a new mix design is required, 
and obtain the Engineer’s approval prior to implementing such changes. 
 

5-04.2(2)  Mix Design – Obtaining Project Approval 
Use only mix designs listed on the Qualified Products List (QPL). Submit WSDOT 
Form 350-041 to the Engineer to request approval to use a mix design from the 
QPL. Changes to the job mix formula (JMF) that have been approved on other 
contracts may be included. The Engineer may reject a request to use a mix design 
if production of HMA using that mix design on any contract is not in compliance with 
Section 5-04.3(11)D, E, F, and G for mixture or compaction. 
 

5-04.2(2)A  Changes to the Job Mix Formula 
The approved mix design obtained from the QPL will be considered the starting 
job mix formula (JMF) and shall be used as the initial basis for acceptance of 
HMA mixture, as detailed in Section 5-04.3(9). 
 
During production the Contractor may request to adjust the JMF. Any 
adjustments to the JMF will require approval of the Engineer and shall be made 
in accordance with item 2 of Section 9-03.8(7).  After approval by the Engineer, 
such adjusted JMF’s shall constitute the basis for acceptance of the HMA 
mixture. 
 
5-04.2(2)B  Using Warm Mix Asphalt Processes 
The Contractor may, at the Contractor’s discretion, elect to use warm mix 
asphalt (WMA) processes for producing HMA.  WMA processes include 
organic additives, chemical additives, and foaming.  The use of WMA is subject 
to the following: 
 

• Do not use WMA processes in the production of High RAP/Any RAS 
mixtures. 

• Before using WMA processes, obtain the Engineer’s approval using 
WSDOT Form 350-076 to describe the proposed WMA process. 

 
5-04.3  Construction Requirements 

5-04.3(1)  Weather Limitations 
Do not place HMA for wearing course on any Traveled Way beginning October 1st 
through March 31st of the following year, without written concurrence from the 
Engineer. 
 
Do not place HMA on any wet surface, or when the average surface temperatures 
are less than those specified in Table 5, or when weather conditions otherwise 
prevent the proper handling or finishing of the HMA. 
 

Table 5 
Minimum Surface Temperature for Paving 

Compacted Wearing Course Other Courses 
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Thickness (Feet) 

Less than 0.10 55°F 45°F 
0.10 to 0.20 45°F 35°F 

More than 0.20 35°F 35°F 
 
5-04.3(2)  Paving Under Traffic 
These requirements apply when the Roadway being paved is open to traffic. 
 
In hot weather, the Engineer may require the application of water to the pavement 
to accelerate the finish rolling of the pavement and to shorten the time required 
before reopening to traffic. 
 
During paving operations, maintain temporary pavement markings throughout the 
project. Install temporary pavement markings on the Roadway prior to opening to 
traffic. Temporary pavement markings shall comply with Section 8-23. 
 
5-04.3(3)  Equipment 

5-04.3(3)A  Mixing Plant 
Equip mixing plants as follows. 
 

1. Use tanks for storage and preparation of asphalt binder which: 
 

• Heat the contents by means that do not allow flame to contact the 
contents or the tank, such as by steam or electricity. 

 
• Heat and hold contents at the required temperatures. 
 
• Continuously circulate contents to provide uniform temperature 

and consistency during the operating period. 
 
• Provide an asphalt binder sampling valve, in either the storage 

tank or the supply line to the mixer. 
 
2. Provide thermometric equipment: 

 
• In the asphalt binder feed line near the charging valve at the 

mixer unit, capable of detecting temperature ranges expected in 
the HMA and in a location convenient and safe for access by 
Inspectors. 

 
• At the discharge chute of the drier to automatically register or 

indicate the temperature of the heated aggregates, and situated 
in full view of the plant operator. 

 
3. When heating asphalt binder: 
 

• Do not exceed the maximum temperature of the asphalt binder 
recommended by the asphalt binder supplier. 

 
• Avoid local variations in heating. 
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• Provide a continuous supply of asphalt binder to the mixer at a 
uniform average temperature with no individual variations 
exceeding 25°F. 

 
4. Provide a mechanical sampler for sampling mineral materials 

that: 
 

• Meets the crushing or screening requirements of Section 1-05.6. 
 

5. Provide HMA sampling equipment that complies with WSDOT 
SOP T-168. 

 
• Use a mechanical sampling device installed between the 

discharge of the silo and the truck transport, approved by the 
Engineer, or 

 
• Platforms or devices to enable sampling from the truck transport 

without entering the truck transport for sampling HMA. 
 
6. Provide for setup and operation of the Contracting Agency’s field 

testing: 
 

• As required in Section 3-01.2(2). 
 

7. Provide screens or a lump breaker: 
 

• When using any RAP or any RAS, to eliminate oversize RAP or 
RAS particles from entering the pug mill or drum mixer. 

 
5-04.3(3)B  Hauling Equipment 
Provide HMA hauling equipment with tight, clean, smooth metal beds and a 
cover of canvas or other suitable material of sufficient size to protect the HMA 
from adverse weather. Securely attach the cover to protect the HMA whenever 
the weather conditions during the work shift include, or are forecast to include, 
precipitation or an air temperature less than 45°F. 
 
Prevent HMA from adhering to the hauling equipment. Spray metal beds with 
an environmentally benign release agent. Drain excess release agent prior to 
filling hauling equipment with HMA. Do not use petroleum derivatives or other 
coating material that contaminate or alter the characteristics of the HMA. For 
hopper trucks, operate the conveyer during the process of applying the release 
agent. 
 
5-04.3(3)C  Pavers 
Use self-contained, power-propelled pavers provided with an internally heated 
vibratory screed that is capable of spreading and finishing courses of HMA in 
lane widths required by the paving section shown in the Plans. 
 
When requested by the Engineer, provide written certification that the paver is 
equipped with the most current equipment available from the manufacturer for 
the prevention of segregation of the coarse aggregate particles. The 
certification shall list the make, model, and year of the paver and any 
equipment that has been retrofitted to the paver. 
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Operate the screed in accordance with the manufacturer’s recommendations 
and in a manner to produce a finished surface of the required evenness and 
texture without tearing, shoving, segregating, or gouging the mixture. Provide 
a copy of the manufacturer’s recommendations upon request by the 
Contracting Agency. Extensions to the screed will be allowed provided they 
produce the same results, including ride, density, and surface texture as 
obtained by the primary screed. In the Travelled Way do not use extensions 
without both augers and an internally heated vibratory screed. 
 
Equip the paver with automatic screed controls and sensors for either or both 
sides of the paver. The controls shall be capable of sensing grade from an 
outside reference line, sensing the transverse slope of the screed, and 
providing automatic signals that operate the screed to maintain the desired 
grade and transverse slope. Construct the sensor so it will operate from a 
reference line or a mat referencing device. The transverse slope controller shall 
be capable of maintaining the screed at the desired slope within plus or minus 
0.1 percent. 
 
Equip the paver with automatic feeder controls, properly adjusted to maintain a 
uniform depth of material ahead of the screed. 
 
Manual operation of the screed is permitted in the construction of irregularly 
shaped and minor areas. These areas include, but are not limited to, gore 
areas, road approaches, tapers and left-turn channelizations. 
 
When specified in the Contract, provide reference lines for vertical control. 
Place reference lines on both outer edges of the Traveled Way of each 
Roadway. Horizontal control utilizing the reference line is permitted. 
Automatically control the grade and slope of intermediate lanes by means of 
reference lines or a mat referencing device and a slope control device. When 
the finish of the grade prepared for paving is superior to the established 
tolerances and when, in the opinion of the Engineer, further improvement to the 
line, grade, cross-section, and smoothness can best be achieved without the 
use of the reference line, a mat referencing device may be substituted for the 
reference line. Substitution of the device will be subject to the continued 
approval of the Engineer. A joint matcher may be used subject to the approval 
of the Engineer. The reference line may be removed after completion of the 
first course of HMA when approved by the Engineer. Whenever the Engineer 
determines that any of these methods are failing to provide the necessary 
vertical control, the reference lines will be reinstalled by the Contractor. 
 
Furnish and install all pins, brackets, tensioning devices, wire, and accessories 
necessary for satisfactory operation of the automatic control equipment. 
 
If the paving machine in use is not providing the required finish, the Engineer 
may suspend Work as allowed by Section 1-08.6. 
 
5-04.3(3)D  Material Transfer Device or Material Transfer Vehicle 
Use a material transfer device (MTD) or material transfer vehicle (MTV) to 
deliver the HMA from the hauling equipment to the paving machine for any lift 
in (or partially in) the top 0.30 feet of the pavement section used in traffic lanes. 
However, an MTD/V is not required for HMA placed in irregularly shaped and 
minor areas such as tapers and turn lanes, or for HMA mixture that is accepted 
by Visual Evaluation. At the Contractor’s request the Engineer may approve 
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paving without an MTD/V; the Engineer will determine if an equitable 
adjustment in cost or time is due.  If a windrow elevator is used, the Engineer 
may limit the length of the windrow in urban areas or through intersections. 
 
To be approved for use, an MTV: 
 

1. Shall be a self-propelled vehicle, separate from the hauling vehicle or 
paver. 

 
2. Shall not connected to the hauling vehicle or paver. 
 
3. May accept HMA directly from the haul vehicle or pick up HMA from a 

windrow. 
 
4. Shall mix the HMA after delivery by the hauling equipment and prior to 

placement into the paving machine. 
 
5. Shall mix the HMA sufficiently to obtain a uniform temperature 

throughout the mixture. 
 

To be approved for use, an MTD: 
 

1. Shall be positively connected to the paver. 
 
2. May accept HMA directly from the haul vehicle or pick up HMA from a 

windrow. 
 
3. Shall mix the HMA after delivery by the hauling equipment and prior to 

placement into the paving machine. 
 
4. Shall mix the HMA sufficiently to obtain a uniform temperature 

throughout the mixture. 
 
5-04.3(3)E  Rollers 
Operate rollers in accordance with the manufacturer’s recommendations. When 
requested by the Engineer, provide a Type 1 Working Drawing of the 
manufacturer’s recommendation for the use of any roller planned for use on the 
project. Do not use rollers that crush aggregate, produce pickup or washboard, 
unevenly compact the surface, displace the mix, or produce other undesirable 
results. 
 

5-04.3(4)  Preparation of Existing Paved Surfaces 
Before constructing HMA on an existing paved surface, the entire surface of the 
pavement shall be clean. Entirely remove all fatty asphalt patches, grease 
drippings, and other deleterious substances from the existing pavement to the 
satisfaction of the Engineer. Thoroughly clean all pavements or bituminous surfaces 
of dust, soil, pavement grindings, and other foreign matter. Thoroughly remove any 
cleaning or solvent type liquids used to clean equipment spilled on the pavement 
before paving proceeds. Fill all holes and small depressions with an appropriate 
class of HMA. Level and thoroughly compact the surface of the patched area. 
 
Apply a uniform coat of asphalt (tack coat) to all paved surfaces on which any 
course of HMA is to be placed or abutted. Apply tack coat to cover the cleaned 
existing pavement with a thin film of residual asphalt free of streaks and bare spots. 
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Apply a heavy application of tack coat to all joints. For Roadways open to traffic, 
limit the application of tack coat to surfaces that will be paved during the same 
working shift. Equip the spreading equipment with a thermometer to indicate the 
temperature of the tack coat material. 
 
Do not operate equipment on tacked surfaces until the tack has broken and cured. 
Repair tack coat damaged by the Contractor’s operation, prior to placement of the 
HMA. 
 
Unless otherwise approved by the Engineer, use CSS-1, CSS-1h, or Performance 
Graded (PG) asphalt for tack coat. The CSS-1 and CSS-1h emulsified asphalt may 
be diluted with water at a rate not to exceed one part water to one part emulsified 
asphalt. Do not allow the tack coat material to exceed the maximum temperature 
recommended by the asphalt supplier. 
 
When shown in the Plans, prelevel uneven or broken surfaces over which HMA is to 
be placed by using an asphalt paver, a motor patrol grader, or by hand raking, as 
approved by the Engineer. 
 

5-04.3(4)A  Crack Sealing 
5-04.3(4)A1  General 
When the Proposal includes a pay item for crack sealing, seal all cracks ¼ 
inch in width and greater. 
 
Cleaning: Ensure that cracks are thoroughly clean, dry and free of all 
loose and foreign material when filling with crack sealant material. Use a 
hot compressed air lance to dry and warm the pavement surfaces within 
the crack immediately prior to filling a crack with the sealant material. Do 
not overheat pavement. Do not use direct flame dryers.  Routing cracks is 
not required. 
 
Sand Slurry: For cracks that are to be filled with sand slurry, thoroughly 
mix the components and pour the mixture into the cracks until full. Add 
additional CSS-1 emulsified asphalt to the sand slurry as needed for 
workability to ensure the mixture will completely fill the crack.  Strike off the 
sand slurry flush with the existing pavement surface and allow the mixture 
to cure. Top off cracks that were not completely filled with additional sand 
slurry. Do not place the HMA overlay until the slurry has fully cured. 
 
Hot Poured Sealant: For cracks that are to be filled with hot poured 
sealant, apply the material in accordance with these requirements and the 
manufacturer's recommendations. Furnish a Type 1 Working Drawing of 
the manufacturer's recommendations to the Engineer prior to the start of 
work, including the manufacturer’s recommended heating time and 
temperatures, allowable storage time and temperatures after initial heating, 
allowable reheating criteria, and application temperature range.  Confine 
hot poured sealant material within the crack. Clean any overflow of sealant 
from the pavement surface.  If, in the opinion of the Engineer, the 
Contractor’s method of sealing the cracks with hot poured sealant results 
in an excessive amount of material on the pavement surface, stop and 
correct the operation to eliminate the excess material. 
 
5-04.3(4)A2  Crack Sealing Areas Prior to Paving 
In areas where HMA will be placed, use sand slurry to fill the cracks. 
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5-04.3(4)A3  Crack Sealing Areas Not to be Paved 
In areas where HMA will not be placed, fill the cracks as follows: 
 

1. Cracks ¼ inch to 1 inch in width - fill with hot poured sealant. 
 
2. Cracks greater than 1 inch in width – fill with sand slurry. 

 
5-04.3(4)B  Soil Residual Herbicide 
Where shown in the Plans, apply one application of an approved soil residual 
herbicide. Comply with Section 8-02.3(3)B. Complete paving within 48 hours of 
applying the herbicide. 
 
Use herbicide registered with the Washington State Department of Agriculture 
for use under pavement. Before use, obtain the Engineer’s approval of the 
herbicide and the proposed rate of application. Include the following information 
in the request for approval of the material: 
 

1. Brand Name of the Material, 
 
2. Manufacturer, 
 
3. Environmental Protection Agency (EPA) Registration Number, 
 
4. Material Safety Data Sheet, and 
 
5. Proposed Rate of Application. 

 
5-04.3(4)C  Pavement Repair 
Excavate pavement repair areas and backfill these with HMA in accordance 
with the details shown in the Plans and as staked.  Conduct the excavation 
operations in a manner that will protect the pavement that is to remain. Repair 
pavement not designated to be removed that is damaged as a result of the 
Contractor’s operations to the satisfaction of the Engineer at no cost to the 
Contracting Agency. Excavate only within one lane at a time unless approved 
otherwise by the Engineer. Do not excavate more area than can be completely 
backfilled and compacted during the same shift. 
 
Unless otherwise shown in the Plans or determined by the Engineer, excavate 
to a depth of 1.0 feet. The Engineer will make the final determination of the 
excavation depth required. 
 
The minimum width of any pavement repair area shall be 40 inches unless 
shown otherwise in the Plans. Before any excavation, sawcut the perimeter of 
the pavement area to be removed unless the pavement in the pavement repair 
area is to be removed by a pavement grinder. 
 
Excavated materials shall be the property of the Contractor and shall be 
disposed of in a Contractor-provided site off the Right of Way or used in 
accordance with Sections 2-02.3(3) or 9-03.21. 
 
Apply a heavy application of tack coat to all surfaces of existing pavement in 
the pavement repair area, in accordance with Section 5-04.3(4). 
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Place the HMA backfill in lifts not to exceed 0.35-foot compacted depth. 
Thoroughly compact each lift by a mechanical tamper or a roller. 
 
5-04.3(5)  Producing/Stockpiling Aggregates, RAP, & RAS 
Produce aggregate in compliance with Section 3-01. Comply with Section 3-02 
for preparing stockpile sites, stockpiling, and removing from stockpile each of 
the following: aggregates, RAP, and RAS. Provide sufficient storage space for 
each size of aggregate, RAP and RAS. Fine aggregate or RAP may be 
uniformly blended with the RAS as a method of preventing the agglomeration 
of RAS particles. Remove the aggregates, RAP and RAS from stockpile(s) in a 
manner that ensures minimal segregation when being moved to the HMA plant 
for processing into the final mixture. Keep different aggregate sizes separated 
until they have been delivered to the HMA plant. 
 

5-04.3(5)A  Stockpiling RAP or RAS for High RAP/Any RAS Mixes 
Do not place any RAP or RAS into a stockpile which has been 
sequestered for a High RAP/Any RAS mix design. Do not incorporate any 
RAP or RAS into a High RAP/Any RAS mixture from any source other than 
the stockpile which was sequestered for approval of that particular High 
RAP/Any RAS mix design. 
 
RAP that is used in a Low RAP/No RAS mix is not required to come from a 
sequestered stockpile. 

 
5-04.3(6)  Mixing 
The asphalt supplier shall introduce anti-stripping additive, in the amount 
designated on the QPL for the mix design, into the asphalt binder prior to 
shipment to the asphalt mixing plant. 
 
Anti-strip is not required for temporary work that will be removed prior to 
Physical Completion. 
 
Use asphalt binder of the grade, and from the supplier, in the approved mix 
design. 
 
Prior to introducing reclaimed materials into the asphalt plant, remove wire, 
nails, and other foreign material. Discontinue use of the reclaimed material if 
the Engineer, in their sole discretion, determines the wire, nails, or other foreign 
material to be excessive. 
 
Size RAP and RAS prior to entering the mixer to provide uniform and 
thoroughly mixed HMA. If there is evidence of the RAP or RAS not breaking 
down during the heating and mixing of the HMA, immediately suspend the use 
of the RAP or RAS until changes have been approved by the Engineer. 
 
After the required amount of mineral materials, RAP, RAS, new asphalt binder 
and recycling agent have been introduced into the mixer, mix the HMA until 
complete and uniform coating of the particles and thorough distribution of the 
asphalt binder throughout the mineral materials, RAP and RAS is ensured. 
 
Upon discharge from the mixer, ensure that the temperature of the HMA does 
not exceed the optimum mixing temperature shown on the approved Mix 
Design Report by more than 25°F, or as approved by the Engineer.  When a 
WMA additive is included in the manufacture of HMA, do not heat the WMA 
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additive (at any stage of production including in binder storage tanks) to a 
temperature higher than the maximum recommended by the manufacturer of 
the WMA additive. 
 
A maximum water content of 2 percent in the mix, at discharge, will be allowed 
providing the water causes no problems with handling, stripping, or flushing. If 
the water in the HMA causes any of these problems, reduce the moisture 
content. 
 
During the daily operation, HMA may be temporarily held in approved storage 
facilities. Do not incorporate HMA into the Work that has been held for more 
than 24 hours after mixing. Provide an easily readable, low bin-level indicator 
on the storage facility that indicates the amount of material in storage. Waste 
the HMA in storage when the top level of HMA drops below the top of the cone 
of the storage facility, except as the storage facility is being emptied at the end 
of the working shift. Dispose of rejected or waste HMA at no expense to the 
Contracting Agency. 
 
5-04.3(7)  Spreading and Finishing 
Do not exceed the maximum nominal compacted depth of any layer in any 
course, as shown in Table 6, unless approved by the Engineer: 
 

Table 6 

Maximum Nominal Compacted Depth of Any Layer 

HMA Class Wearing Course 
Other than Wearing 

Course 

1 inch 0.35 feet 0.35 feet 
¾ and ½ inch 0.30 feet 0.35 feet 

3⁄8 inch 0.15 feet 0.15 feet 
 

Use HMA pavers complying with Section 5-04.3(3) to distribute the mix.  On 
areas where irregularities or unavoidable obstacles make the use of 
mechanical spreading and finishing equipment impractical, the paving may be 
done with other equipment or by hand. 
 
When more than one JMF is being utilized to produce HMA, place the material 
produced for each JMF with separate spreading and compacting equipment. 
Do not intermingle HMA produced from more than one JMF. Each strip of HMA 
placed during a work shift shall conform to a single JMF established for the 
class of HMA specified unless there is a need to make an adjustment in the 
JMF. 
 
5-04.3(8)  Aggregate Acceptance Prior to Incorporation in HMA 
Sample aggregate for meeting the requirements of Section 3-04 prior to being 
incorporated into HMA. (The acceptance data generated for the Section 3-04 
acceptance analysis will not be commingled with the acceptance data 
generated for the Section 5-04.3(9) acceptance analysis.) Aggregate 
acceptance samples shall be taken as described in Section 3-04.  Aggregate 
acceptance testing will be performed by the Contracting Agency. Aggregate 
contributed from RAP and/or RAS will not be evaluated under Section 3-04. 
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For aggregate that will be used in HMA mixture which will be accepted by 
either Statistical or Nonstatistical Evaluation, the Contracting Agency’s 
acceptance of the aggregate will be based on: 
 

1. Samples taken prior to mixing with asphalt binder, RAP, or RAS; 
 
2. Testing for the materials properties of fracture, uncompacted void 

content, and sand equivalent; 
 
3. Evaluation by the Contracting Agency in accordance with Section 3-

04, including price adjustments as described therein. 
 

For aggregate that will be used in HMA which will be accepted by Visual 
Evaluation, evaluation in accordance with items 1, 2, and 3 above is at the 
discretion of the Engineer. 
 
5-04.3(9)  HMA Mixture Acceptance 
The Contracting Agency will evaluate HMA mixture for acceptance by one of 
three methods as determined from the criteria in Table 7. 
 

Table 7 

Basis of Acceptance for HMA Mixture 

 
Visual Evaluation 

Nonstatistical 
Evaluation 

Statistical 
Evaluation 

Criteria 
for 

Selecting 
the 

Evaluation 
Method 

• Commercial HMA 
placed at any 
location 

• Any HMA placed in: 
o sidewalks 
o road approaches 
o ditches 
o slopes 
o paths 
o trails 
o gores 
o prelevel 
o temporary 

pavement1 
o pavement repair 

• Other nonstructural 
applications of HMA 
as approved by the 
Engineer 

• All HMA 
mixture of 
the same 
class and 
PG binder 
grade with a 
Proposal 
quantity 
less than 
4,000 tons. 
(Exclude 
the tonnage 
of HMA 
mixture 
accepted by 
Visual 
Evaluation.) 

• All HMA 
mixture other 
than that 
accepted by 
Visual or 
Nonstatistical 
Evaluation 

1 Temporary pavement is HMA that will be removed before Physical 
Completion of the Contract. 

 
5-04.3(9)A  Mixture Acceptance – Test Section 
This Section applies to HMA mixture accepted by Statistical Evaluation 
and mixture accepted by Nonstatistical Evaluation. A test section is not 
allowed for HMA accepted by Visual Evaluation. 
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The purpose of a test section is to determine, at the beginning of paving, 
whether or not the Contractor’s mix design and production processes will 
produce HMA meeting the Contract requirements related to mixture. 
 
Use Table 8 to determine when a test section is required, optional, or not 
allowed, and to determine when test sections may end for an individual mix 
design. Each mix design will be evaluated independently for the test 
section requirements. 
 
Construct HMA mixture test sections at the beginning of paving, using at 
least 600 tons and a maximum of 1,000 tons or as approved by the 
Engineer. Each test section shall be constructed in one continuous 
operation. Each test section shall be considered a lot. The mixture in each 
test section will be evaluated based on the criteria in Table 9 to determine 
if test sections for that mix design may stop. 
 
If more than one test section is required, each test section shall be 
separately by the criteria in table 8 and 9. 
 

Table 8 
Criteria for Conducting and Evaluating HMA Mix Texture Sections 
(For HMA Mixture Accepted by Statistical or Nonstatistical Evaluation) 

 High RAP/Any RAS Low RAP/No RAS 

Is Mixture Test Section 
Optional or Mandatory? 

Mandatory1 
At Contractor’s 

Option3 
Waiting period after paving 

the test section. 
4 calendar days2 4 calendar days2 

What Must Happen to Stop 
Performing Test Sections? 

Meet “Results 
Required to Stop 
Performing Test 

Sections” in Table 9 
for High RAP/Any 

RAS. 

Provide samples 
and respond to 
WSDOT test 

results required by 
Table 9 for Low 
RAP/No RAS. 

1If a mix design has produced an acceptable test section on a previous 
contract (paved in the same calendar year, from the same plant, using 
the same JMF) the test section may be waived if approved by the 
Engineer. 

2This is to provide time needed by the Contracting Agency to complete 
testing and the Contractor to adjust the mixture in response to those test 
results. Paving may resume when this is done. 

3For HMA with Low RAP/No RAS, which is accepted by Nonstatistical 
Evaluation, a test section is not allowed. 

 
Table 9 

Results Required to Stop Performing HMA Mixture Test Sections1 
(For HMA Mixture Accepted by Statistical or Nonstatistical 

Evaluation) 

Test Property 
Type of HMA 

High RAP/Any RAS Low RAP/No RAS 

Gradation 
Minimum PFi of 0.95 
based on the criteria 

in Section 5-
None4 
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04.3(9)B42 

Asphalt Binder 

Minimum PFi of 0.95 
based on the criteria 

in Section 5-
04.3(9)B42 

None4 

Va 

Minimum PFi of 0.95 
based on the criteria 

in Section 5-
04.3(9)B42 

None4 

Hamburg Wheel Track 
Indirect Tensile Strength 

Meet requirements of 
Section 9-03.8(2).3 

These tests will not 
be done as part of 

Test Section. 
Sand Equivalent 

Uncompacted Void Content 
Fracture 

Meet requirements of 
Section 9-03.8(2).3 

None3 

1In addition to the requirements of this table, acceptance of the HMA 
mixture used in each test section is subject to the acceptance criteria and 
price adjustments for Statistical Evaluation or Non-statistical Evaluation 
(see Table 7). 

2Divide the test section lot into three sublots, approximately equal in size. 
Take one sample from each sublot, and test each sample for all of the 
properties in the first column. 

3Take one sample for each test section lot. Test the sample for all of the 
properties in the first column. 

4Divide the test section lot into three sublots, approximately equal in size. 
Take one sample from each sublot, and test each sample for all of the 
properties in the first column. There are no criteria for discontinuing test 
sections for these mixes; however, the contractor must comply with 
Section 5-04.3(11)F before resuming paving. 

 
5-04.3(9)B  Mixture Acceptance – Statistical Evaluation 

5-04.3(9)B1  Mixture Statistical Evaluation – Lots and Sublots 
HMA mixture which is accepted by Statistical Evaluation will be 
evaluated by the Contracting Agency dividing that HMA tonnage into 
mixture lots, and each mixture lot will be evaluated using stratified 
random sampling by the Contracting Agency sub-dividing each 
mixture lot into mixture sublots.  All mixture in a mixture lot shall be of 
the same mix design. The mixture sublots will be numbered in the 
order in which the mixture (of a particular mix design) is paved. 
 
Each mixture lot comprises a maximum of 15 mixture sublots, except: 
 

• The final mixture lot of each mix design on the Contract will 
comprise a maximum of 25 sublots. 

• A mixture lot for a test section, which will consist of the three 
sublots and corresponding test results used in evaluating the 
test section for gradation, asphalt binder, and Va. 

 
Each mixture sublot shall be approximately uniform in size with the 
maximum mixture sublot size as specified in Table 10. The quantity of 
material represented by the final mixture sublot of the project, for each 
mix design on the project, may be increased to a maximum of two 
times the mixture sublot quantity calculated. Should a lot accepted by 
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statistical evaluation contain fewer than three sublots, the HMA will be 
accepted in accordance with nonstatistical evaluation. 
 

Table 10 
Maximum HMA Mixture Sublot Size 

For HMA Accepted by Statistical Evaluation 

HMA Original Plan Quantity 
(tons)1 

Maximum Sublot Size (tons)2 

< 20,000 1,000 
20,000 to 30,000 1,500 

>30,000 2,000 
1 “Plan quantity” means the plan quantity of all HMA of the 
same class and binder grade which is accepted by Statistical 
Evaluation. 

2 The maximum sublot size for each combination of HMA class 
and binder grade shall be calculated separately. 

 
• For a mixture lot in progress with a mixture CPF less than 

0.75, a new mixture lot will begin at the Contractor’s request 
after the Engineer is satisfied that material conforming to the 
Specifications can be produced.  See also Section 5-
04.3(11)F. 

 
• If, before completing a mixture lot, the Contractor requests a 

change to the JMF which is approved by the Engineer, the 
mixture produced in that lot after the approved change will 
be evaluated on the basis of the changed JMF, and the 
mixture produced in that lot before the approved change will 
be evaluated on the basis of the unchanged JMF; however, 
the mixture before and after the change will be evaluated in 
the same lot.  Acceptance of subsequent mixture lots will be 
evaluated on the basis of the changed JMF. 

 
5-04.3(9)B2  Mixture Statistical Evaluation – Sampling 
Comply with Section 1-06.2(1). 
 
Samples of HMA mixture which is accepted by Statistical Evaluation 
will be randomly selected from within each sublot, with one sample 
per sublot. The Engineer will determine the random sample location 
using WSDOT Test Method T 716. The Contractor shall obtain the 
sample when ordered by the Engineer. The Contractor shall sample 
the HMA mixture in the presence of the Engineer and in accordance 
with FOP for WAQTC T 168. 
 
5-04.3(9)B3  Mixture Statistical Evaluation – Acceptance Testing 
Comply with Section 1-06.2(1). 
 
The Contracting Agency will test the mixture sample from each sublot 
(including sublots in a test section) for the properties shown in Table 
11. 
 

Table 11 

Testing Required for each HMA Mixture Sublot 
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Test Procedure Performed by 

Va WSDOT SOP 
731 

Engineer 

Asphalt Binder Content FOP for 
AASHTO T 308 

Engineer 

Gradation: Percent Passing 
1½″, 1″, ¾″, ½″, ⅜″, No. 4, 
No. 8, No. 200 

FOP for 
WAQTC 
T 27/T 11 

Engineer 

 
The mixture samples and tests taken for the purpose of determining 
acceptance of the test section (as described in Section 5-04.3(9)A) 
shall also be used as the test results for acceptance of the mixture 
described in 5-04.3(9)B3, 5-04.3(9)B4, 5-04.3(9)B5, and 5-04.3(9)B6. 
 
5-04.3(9)B4  Mixture Statistical Evaluation – Pay Factors 
Comply with Section 1-06.2(2). 
 
The Contracting Agency will determine a pay factor (PFi) for each of 
the properties in Table 11, for each mixture lot, using the quality level 
analysis in Section 1-06.2(2)D.  For Gradation, a pay factor will be 
calculated for each of the sieve sizes listed in Table 11 which is equal 
to or smaller than the maximum allowable aggregate size (100 
percent passing sieve) of the HMA mixture. The USL and LSL shall be 
calculated using the Job Mix Formula Tolerances (for Statistical 
Evaluation) in Section 9-03.8(7). 
 
If a constituent is not measured in accordance with these 
Specifications, its individual pay factor will be considered 1.00 in 
calculating the Composite Pay Factor (CPF). 
 
5-04.3(9)B5  Mixture Statistical Evaluation – Composite Pay 
Factors (CPF) 
Comply with Section 1-06.2(2). 
 
In accordance with Section 1-06.2(2)D4, the Contracting Agency will 
determine a Composite Pay Factor (CPF) for each mixture lot from the 
pay factors calculated in Section 5-04.3(9)B4, using the price 
adjustment factors in Table 12. Unless otherwise specified, the 
maximum CPF for HMA mixture shall be 1.05. 
 

Table 12 

HMA Mixture Price Adjustment Factors 

Constituent Factor “f” 

All aggregate passing: 1½″, 1″, ¾″, ½″, 
⅜″ and No.4 sieves 

2 

All aggregate passing No. 8 sieve 15 
All aggregate passing No. 200 sieve 20 
Asphalt binder 40 
Air Voids (Va) 20 

 
5-04.3(9)B6  Mixture Statistical Evaluation – Price Adjustments 
For each HMA mixture lot, a Job Mix Compliance Price Adjustment 
will be determined and applied, as follows: 
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JMCPA = [0.60 x (CPF – 1.00)] x Q x UP 
 

Where 
 

JMCPA = Job Mix Compliance Price Adjustment for a given lot of 
mixture ($) 

CPF = Composite Pay factor for a given lot of mixture 
(maximum is 1.05) 

Q = Quantity in a given lot of mixture (tons) 
UP = Unit price of the HMA in a given lot of mixture ($/ton) 
 

5-04.3(9)B7  Mixture Statistical Evaluation – Retests 
The Contractor may request that a mixture sublot be retested. To 
request a retest, submit a written request to the Contracting Agency 
within 7 calendar days after the specific test results have been posted 
to the website or emailed to the Contractor, whichever occurs first. 
The Contracting Agency will send a split of the original acceptance 
sample for testing by the Contracting Agency to either the Region 
Materials Laboratory or the State Materials Laboratory as determined 
by the Engineer. The Contracting Agency will not test the split of the 
sample with the same equipment or by the same tester that ran the 
original acceptance test. The sample will be tested for a complete 
gradation analysis, asphalt binder content, and Va, and the results of 
the retest will be used for the acceptance of the HMA mixture in place 
of the original mixture sublot sample test results. The cost of testing 
will be deducted from any monies due or that may come due the 
Contractor under the Contract at the rate of $250 per sample. 
 

5-04.3(9)C  Mixture Acceptance – Nonstatistical Evaluation 
5-04.3(9)C1  Mixture Nonstatistical Evaluation – Lots, Sublots, 
Sampling, Test Section, Testing, Retests 
For HMA mixture accepted by Nonstatistical Evaluation, comply with 
the requirements in Table 13: 
 

Table 13 
Nonstatistical Evaluation 

Lots, Sublots, Sampling, Test Section, Testing, Retests 

Comply with the Specifications Below 
Comply with the 

Requirements of the 
Section for: 

Test Section 
Section 5-04.3(9)A 

Nonstatistical 
Evaluation 

Lots and Sublots Section 5-04.3(9)B1 Statistical Evaluation 
Sampling Section 5-04.3(9)B2 Statistical Evaluation 
Acceptance Tests Section 5-04.3(9)B3 Statistical Evaluation 
Retests Section 5-04.3(9)B7 Statistical Evaluation 

 
5-04.3(9)C2  Mixture Nonstatistical Evaluation - Acceptance 
Each mixture lot of HMA produced under Nonstatistical Evaluation, for 
which all sublot acceptance test results (required by Table 13) fall 
within the Job Mix Formula Tolerances for Nonstatistical Evaluation in 
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Section 9-03.8(7), will be accepted at the unit Contract price with no 
further evaluation. 
 
5-04.3(9)C3  Mixture Nonstatistical Evaluation – Out of Tolerance 
Procedures 
Each mixture lot of HMA produced under Nonstatistical Evaluation, for 
which any sublot acceptance test result (required by Table 13) falls 
outside of the Job Mix Formula Tolerances for Nonstatistical 
Evaluation in Section 9-03.8(7), shall be evaluated in accordance with 
Section 1-06.2 and Table 14 to determine a Job Mix Compliance Price 
Adjustment. 
 

Table 14 

Nonstatistical Evaluation – Out of Tolerance Procedures 

Comply with the Following1 
Pay Factors2 Section 5-04.3(9)B4 
Composite Pay Factors3 Section 5-04.3(9)B5 
Price Adjustments Section 5-04.3(9)B6 
1When less than three mixture sublots exist, backup samples of 
the existing mixture sublots shall be tested to provide a minimum 
of three sets of results for evaluation. If enough backup samples 
are not available, the Contracting Agency will select core sample 
locations from the Roadway in accordance with WSDOT Test 
Method T 716, take cores from the roadway in accordance with 
WSDOT SOP 734, and test the cores in accordance with WSDOT 
SOP 737. 

2The Nonstatistical Evaluation tolerance limits in Section 9-03.8(7) 
will be used in the calculation of the PFi. 

3The maximum CPF shall be 1.00. 
 

5-04.3(9)D  Mixture Acceptance – Visual Evaluation 
Visual Evaluation of HMA mixture will be by visual inspection by the 
Engineer or, in the sole discretion of the Engineer, the Engineer may 
sample and test the mixture. 
 

5-04.3(9)D1  Mixture Visual Evaluation – Lots, Sampling, Testing, 
Price Adjustments 
HMA mixture accepted by Visual Evaluation will not be broken into 
lots unless the Engineer determines that testing is required.  When 
that occurs, the Engineer will identify the limits of the questionable 
HMA mixture, and that questionable HMA mixture shall constitute a 
lot. Then, the Contractor will take samples from the truck, or the 
Engineer will take core samples from the roadway at a minimum of 
three random locations from within the lot, selected in accordance with 
WSDOT Test Method T 716, taken from the roadway in accordance 
with WSDOT SOP 734, and tested in accordance with WSDOT SOP 
737.  The Engineer will test one of the samples for all constituents in 
Section 5-04.3(9)B3. If all constituents from that test fall within the Job 
Mix Formula Tolerances (for Visual Evaluation) in Section 9-03.8(7), 
the lot will be accepted at the unit Contract price with no further 
evaluation. 
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When one or more constituents fall outside those tolerance limits, the 
other samples will be tested for all constituents in Section 5-
04.3(9)B3, and a Job Mix Compliance Price Adjustment will be 
calculated in accordance with Table 15. 
 

Table 15 
Visual Evaluation – Out of Tolerance Procedures 

Comply with the Following 
Pay Factors1 Section 5-04.3(9)B4 
Composite Pay Factors2 Section 5-04.3(9)B5 
Price Adjustments Section 5-04.3(9)B6 
1The Visual Evaluation tolerance limits in Section 9-03.8(7) will 
be used in the calculation of the PFi. 

2The maximum CPF shall be 1.00. 
 

5-04.3(9)E  Mixture Acceptance – Notification of Acceptance Test 
Results 
The results of all mixture acceptance testing and the Composite Pay 
Factor (CPF) of the lot after three sublots have been tested will be 
available to the Contractor through The Contracting Agency’s website. 
 
The Contracting Agency will endeavor to provide written notification (via 
email to the Contractor’s designee) of acceptance test results through its 
web-based materials testing system Statistical Analysis of Materials (SAM) 
within 24 hours of the sample being made available to the Contracting 
Agency. However, the Contractor agrees: 
 

1. Quality control, defined as the system used by the Contractor to 
monitor, assess, and adjust its production processes to ensure 
that the final HMA mixture will meet the specified level of quality, 
is the sole responsibility of the Contractor. 

 
2. The Contractor has no right to rely on any testing performed by 

the Contracting Agency, nor does the Contractor have any right 
to rely on timely notification by the Contracting Agency of the 
Contracting Agency’s test results (or statistical analysis thereof), 
for any part of quality control and/or for making changes or 
correction to any aspect of the HMA mixture. 

 
3. The Contractor shall make no claim for untimely notification by 

the Contracting Agency of the Contracting Agency’s test results 
or statistical analysis. 

 
5-04.3(10)  HMA Compaction Acceptance 
For all HMA, the Contractor shall comply with the General Compaction 
Requirements in Section 5-04.3(10)A. The Contracting Agency will evaluate all 
HMA for compaction compliance with one of the following - Statistical 
Evaluation, Visual Evaluation, or Test Point Evaluation - determined by the 
criteria in Table 16: 
 

Table 16 

Criteria for Determining Method of Evaluation for HMA Compaction1 

Statistical Evaluation Visual Evaluation of Test Point Evaluation 
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of HMA Compaction is 
Required For: 

HMA Compaction is 
Required For: 

of HMA Compaction 
is Required For: 

• Any HMA for which 
the specified course 
thickness is greater 
than 0.10 feet, and 
the HMA is in: 
o traffic lanes, 

including but not 
limited to: 
• ramp lanes 
• truck climbing 

lanes 
• weaving lanes 
• speed change 

lanes 

• “HMA for 
Preleveling]” 

• “HMA for Pavement 
Repair]” 

• Any HMA not 
meeting the criteria 
for Statistical 
Evaluation or 
Visual Evaluation 

1This table applies to all HMA, and shall be the sole basis for determining 
the acceptance method for compaction. 

 
The Contracting Agency may, at its sole discretion, evaluate any HMA for 
compliance with the Cyclic Density requirements of Section 5-04.3(10)B. 
 

5-04.3(10)A  HMA Compaction – General Compaction Requirements 
Immediately after the HMA has been spread and struck off, and after 
surface irregularities have been adjusted, thoroughly and uniformly 
compact the mix. The completed course shall be free from ridges, ruts, 
humps, depressions, objectionable marks, and irregularities and shall 
conform to the line, grade, and cross-section shown in the Plans. If 
necessary, alter the JMF in accordance with Section 9-03.8(7) to achieve 
desired results. 
 
Compact the mix when it is in the proper condition so that no undue 
displacement, cracking, or shoving occurs. Compact areas inaccessible to 
large compaction equipment by mechanical or hand tampers. Remove 
HMA that becomes loose, broken, contaminated, shows an excess or 
deficiency of asphalt, or is in any way defective.  Replace the removed 
material with new HMA, and compact it immediately to conform to the 
surrounding area. 
 
The type of rollers to be used and their relative position in the compaction 
sequence shall generally be the Contractor’s option, provided the specified 
densities are attained. An exception shall be that pneumatic tired rollers 
shall be used for compaction of the wearing course beginning October 1st 
of any year through March 31st of the following year. Coverage with a steel 
wheel roller may precede pneumatic tired rolling. Unless otherwise 
approved by the Engineer, operate rollers in the static mode when the 
internal temperature of the mix is less than 175°F. Regardless of mix 
temperature, do not operate a roller in a mode that results in checking or 
cracking of the mat. 
 
On bridge decks and on the five feet of roadway approach immediately 
adjacent to the end of bridge/back of pavement seat, operate rollers in 
static mode only. 
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5-04.3(10)B  HMA Compaction – Cyclic Density 
Low cyclic density areas are defined as spots or streaks in the pavement 
that are less than 90 percent of the theoretical maximum density. At the 
Engineer’s discretion, the Engineer may evaluate the HMA pavement for 
low cyclic density, and when doing so will follow WSDOT SOP 733. A $500 
Cyclic Density Price Adjustment will be assessed for any 500-foot section 
with two or more density readings below 90 percent of the theoretical 
maximum density. 
 
5-04.3(10)C  HMA Compaction Acceptance – Statistical Evaluation 
HMA compaction which is accepted by Statistical Evaluation will be based 
on acceptance testing performed by the Contracting Agency, and statistical 
analysis of those acceptance tests results. This will result in a Compaction 
Price Adjustment. 
 

5-04.3(10)C1  HMA Compaction Statistical Evaluation – Lots and 
Sublots 
HMA compaction which is accepted by Statistical Evaluation will be 
evaluated by the Contracting Agency dividing the project into 
compaction lots, and each compaction lot will be evaluated using 
stratified random sampling by the Contracting Agency sub-dividing 
each compaction lot into compaction sublots. All mixture in any 
individual compaction lot shall be of the same mix design. The 
compaction sublots will be numbered in the order in which the mixture 
(of a particular mix design) is paved. 
 
Each compaction lot comprises a maximum of 15 compaction sublots, 
except for the final compaction lot of each mix design on the Contract, 
which comprises a maximum of 25 sublots. 
 
Each compaction sublot shall be uniform in size as shown in Table 17, 
except that the last compaction sublot of each day may be increased 
to a maximum of two times the compaction sublot quantity calculated.  
Minor variations in the size of any sublot shall not be cause to 
invalidate the associated test result. 
 

Table 17 

HMA Compaction Sublot Size 

HMA Original Plan Quantity 
(tons)1 

Compaction Sublot Size 
(tons) 

<20,000 100 
20,000 to 30,000 150 

>30,000 200 
1 In determining the plan quantity tonnage, do not include any 

tons accepted by test point evaluation. 
 

The following will cause one compaction lot to end prematurely and a 
new compaction lot to begin: 
 

• For a compaction lot in progress with a compaction CPF less 
than 0.75, a new compaction lot will begin at the Contractor’s 
request after the Engineer is satisfied that material 
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conforming to the Specifications can be produced.  See also 
Section 5-04.3(11)F. 

 
5-04.3(10)C2  HMA Compaction Statistical Evaluation – 
Acceptance Testing 
Comply with Section 1-06.2(1). 
 
The location of HMA compaction acceptance tests will be randomly 
selected by the Contracting Agency from within each sublot, with one 
test per sublot. The Contracting Agency will determine the random 
sample location using WSDOT Test Method T 716. 
 
Use Table 18 to determine compaction acceptance test procedures 
and to allocate compaction acceptance sampling and testing 
responsibilities between the Contractor and the Contracting Agency. 
Roadway cores shall be taken or nuclear density testing shall occur 
after completion of the finish rolling, prior to opening to traffic, and on 
the same day that the mix is placed. 
 

Table 18 

HMA Compaction Acceptance Testing Procedures and 
Responsibilities 

 

When Contract 
Includes Bid 

Item “Roadway 
Cores” 

When Contract Does Not 
Include Bid Item “Roadway 

Cores” 

Basis for Test: Roadway Cores 
Roadway 

Cores3 

Nuclear 
Density 
Gauge3 

In-Place 
Density 

Determined by: 

Contractor shall 
take cores1 

using WSDOT 
SOP 7342 

Contracting 
Agency will 

determine core 
density using 

FOP for 
AASHTO T 166 

Contracting 
Agency will take 

cores1 using 
WSDOT SOP 

734 

Contracting 
Agency will 

determine core 
density using 

FOP for 
AASHTO T 166 

Contracting 
Agency, using 

FOP for 
WAQTC TM 8 

Theoretical 
Maximum 
Density 

Determined by: 

Contracting Agency, using FOP for AASHTO T 209 

Rolling 
Average of 
Theoretical 
Maximum 
Densities 

Determined by: 

Contracting Agency, using WSDOT SOP 729 

Percent 
Compaction in 
Each Sublot 

Contracting 
Agency, using 
WSDOT SOP 

Contracting 
Agency, using 
WSDOT SOP 

Contracting 
Agency, using 

FOP for 



 

 58 AMENDMENTS 

Determined by: 736 736 WAQTC TM 8 
1The core diameter shall be 4-inches unless otherwise approved by 
the Engineer. 

2The Contractor shall take the core samples in the presence of the 
Engineer, at locations designated by the Engineer, and deliver the 
core samples to the Contracting Agency. 

3The Contracting Agency will determine, in its sole discretion, whether 
it will take cores or use the nuclear density gauge to determine in-
place density. Exclusive reliance on cores for density acceptance is 
generally intended for small paving projects and is not intended as a 
replacement for nuclear gauge density testing on typical projects. 

 
When using the nuclear density gauge for acceptance testing of 
pavement density, the Engineer will follow WSDOT SOP 730 for 
correlating the nuclear gauge with HMA cores. When cores are 
required for the correlation, coring and testing will be by the 
Contracting Agency. When a core is taken for gauge correlation at the 
location of a sublot, the relative density of the core will be used for the 
sublot test result and is exempt from retesting. 
 
5-04.3(10)C3  HMA Statistical Compaction – Price Adjustments 
For each HMA compaction lot (that is accepted by Statistical 
Evaluation) which has less than three compaction sublots, for which 
all compaction sublots attain a minimum of 91 percent compaction 
determined in accordance with FOP for WAQTC TM 8 (or WSDOT 
SOP 736 when provided by the Contract), the HMA will be accepted 
at the unit Contract price with no further evaluation. 
 
For each HMA compaction lot (that is accepted by Statistical 
Evaluation) which does not meet the criteria in the preceding 
paragraph, the compaction lot shall be evaluated in accordance with 
Section 1-06.2(2) to determine the appropriate Compaction Price 
Adjustment (CPA). All of the test results obtained from the acceptance 
samples from a given compaction lot shall be evaluated collectively. 
Additional testing by either a nuclear density gauge or cores will be 
completed as required to provide a minimum of three tests for 
evaluation. 
 
For the statistical analysis in Section 1-06.2, use the following values: 
 

x = Percent compaction of each sublot 
USL = 100 
LSL= 91 
 

Each CPA will be determined as follows: 
 

CPA = [0.40 x (CPF – 1.00)] x Q x UP 
 
Where 
 

CPA = Compaction Price Adjustment for the compaction lot 
($) 
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CPF = Composite Pay Factor for the compaction lot 
(maximum is 1.05) 

Q = Quantity in the compaction lot (tons) 
UP = Unit price of the HMA in the compaction lot ($/ton) 
 

5-04.3(10)C4  HMA Statistical Compaction – Requests for 
Retesting 
For a compaction sublot that has been tested with a nuclear density 
gauge that did not meet the minimum of 91 percent of the theoretical 
maximum density in a compaction lot with a CPF below 1.00 and thus 
subject to a price reduction or rejection, the Contractor may request 
that a core, taken at the same location as the nuclear density test, be 
used for determination of the relative density of the compaction sublot. 
The relative density of the core will replace the relative density 
determined by the nuclear density gauge for the compaction sublot 
and will be used for calculation of the CPF and acceptance of HMA 
compaction lot. When cores are taken by the Contracting Agency at 
the request of the Contractor, they shall be requested by noon of the 
next workday after the test results for the compaction sublot have 
been provided or made available to the Contractor. Traffic control 
shall be provided by the Contractor as requested by the Engineer. 
Failure by the Contractor to provide the requested traffic control will 
result in forfeiture of the request for retesting. When the CPF for the 
compaction lot based on the results of the cores is less than 1.00, the 
Contracting Agency will deduct the cost for the coring from any 
monies due or that may become due the Contractor under the 
Contract at the rate of $200 per core and the Contractor shall pay for 
the cost of the traffic control. 
 

5-04.3(10)D  HMA Compaction – Visual Evaluation 
Visual Evaluation will be the basis of acceptance for compaction of the Bid 
items “HMA for Pavement Repair Cl. ___ PG ___”and “HMA for 
Prelevelling Class___ PG___”.  This HMA shall be thoroughly compacted 
to the satisfaction of the Engineer.  HMA that is used to prelevel wheel ruts 
shall be compacted with a pneumatic tire roller. 
 
5-04.3(10)E  HMA Compaction – Test Point Evaluation 
When compaction acceptance is by Test Point Evaluation, compact HMA 
based on a test point evaluation of the compaction train.  Perform the test 
point evaluation in accordance with instructions from the Engineer. The 
number of passes with an approved compaction train, required to attain the 
maximum test point density, shall be used on all subsequent paving. 
 
5-04.3(10)F  HMA Compaction Acceptance – Notification of 
Acceptance Test Results 
The obligations and responsibilities for notifying the Contractor of 
compaction acceptance test results are the same as for mixture 
acceptance test results.  See Section 5-04.3(9)E. 
 

5-04.3(11)  Reject Work 
This Section applies to HMA and all requirements related to HMA (except 
aggregates prior to being incorporated into HMA). For rejection of aggregate 
prior to its incorporation into HMA refer to Section 3-04. 
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5-04.3(11)A  Reject Work – General 
Work that is defective or does not conform to Contract requirements shall 
be rejected. 
 
5-04.3(11)B  Rejection by Contractor 
The Contractor may, prior to acceptance sampling and testing, elect to 
remove any defective material and replace it with new material. Any such 
new material will be sampled, tested, and evaluated for acceptance. 
 
5-04.3(11)C  Rejection Without Testing (Mixture or Compaction) 
The Engineer may, without sampling, reject any batch, load, or section of 
Roadway that appears defective. Material rejected before placement shall 
not be incorporated into the pavement. 
 
No payment will be made for the rejected materials or the removal of the 
materials unless the Contractor requests the rejected material to be tested. 
If the Contractor requests testing, acceptance will be by Statistical 
Evaluation, and a minimum of three samples will be obtained and tested. 
When uncompacted material is required for testing but not available, the 
Engineer will determine random sample locations on the roadway in 
accordance with WSDOT Test Method T 716, take cores in accordance 
with WSDOT SOP 734, and test the cores in accordance with WSDOT 
SOP 737. 
 
If the CPF for the rejected material is less than 0.75, no payment will be 
made for the rejected material; in addition, the cost of sampling and testing 
shall be borne by the Contractor. If the CPF is greater than or equal to 
0.75, the cost of sampling and testing will be borne by the Contracting 
Agency. If the material is rejected before placement and the CPF is greater 
than or equal to 0.75, compensation for the rejected material will be at a 
CPF of 0.75. If rejection occurs after placement and the CPF is greater 
than or equal to 0.75, compensation for the rejected material will be at the 
calculated CPF with an addition of 25 percent of the unit Contract price 
added for the cost of removal and disposal. 
 
5-04.3(11)D  Rejection – A Partial Sublot (Mixture or Compaction) 
In addition to the random acceptance sampling and testing, the Engineer 
may also isolate from a mixture or compaction sublot any material that is 
suspected of being defective in relative density, gradation or asphalt binder 
content. Such isolated material will not include an original sample location. 
The Contracting Agency will obtain a minimum of three random samples of 
the suspect material and perform the testing. When uncompacted material 
is required for testing but is not available, the Engineer will select random 
sample locations on the roadway in accordance with WSDOT Test Method 
T 716, take cores samples in accordance with WSDOT SOP 734, and test 
the material in accordance with WSDOT SOP 737. The material will then 
be statistically evaluated as an independent lot in accordance with Section 
1-06.2(2). 
 
5-04.3(11)E  Rejection – An Entire Sublot (Mixture or Compaction) 
An entire mixture or compaction sublot that is suspected of being defective 
may be rejected. When this occurs, a minimum of two additional random 
samples from this sublot will be obtained. When uncompacted material is 
required for the additional samples but the material has been compacted, 
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the Contracting Agency will take and test cores from the roadway as 
described in Section 5-04.3(11)D. The additional samples and the original 
sublot will be evaluated as an independent lot in accordance with Section 
1-06.2(2). 
 
5-04.3(11)F  Rejection -  A Lot in Progress (Mixture or Compaction) 
The Contractor shall shut down operations and shall not resume HMA 
placement until such time as the Engineer is satisfied that material 
conforming to the Specifications can be produced when: 
 

1. the Composite Pay Factor (CPF) of a mixture or compaction lot in 
progress drops below 1.00 and the Contractor is taking no 
corrective action, or 

 
2. the Pay Factor (PFi) for any constituent of a mixture or 

compaction lot in progress drops below 0.95 and the Contractor 
is taking no corrective action, or 

 
3. either the PFi for any constituent (or the CPF) of a mixture or 

compaction lot in progress is less than 0.75. 
 
5-04.3(11)G  Rejection – An Entire Lot (Mixture or Compaction) 
An entire lot with a CPF of less than 0.75 will be rejected. 
 

5-04.3(12)  Joints 
5-04.3(12)A  Transverse Joints 
Conduct operations such that placement of the top or wearing course is a 
continuous operation or as close to continuous as possible. Unscheduled 
transverse joints will be allowed, but the roller may pass over the 
unprotected end of the freshly laid HMA only when the placement of the 
course is discontinued for such a length of time that the HMA will cool 
below compaction temperature. When the Work is resumed, cut back the 
previously compacted HMA to produce a slightly beveled edge for the full 
thickness of the course. 
 
Construct a temporary wedge of HMA on a 50H:1V where a transverse 
joint as a result of paving or planing is open to traffic. Separate the HMA in 
the temporary wedge from the permanent HMA upon which it is placed by 
strips of heavy wrapping paper or other methods approved by the 
Engineer. Remove the wrapping paper and trim the joint to a slightly 
beveled edge for the full thickness of the course prior to resumption of 
paving. 
 
Waste the material that is cut away and place new HMA against the cut. 
Use rollers or tamping irons to seal the joint. 
 
5-04.3(12)B  Longitudinal Joints 
Offset the longitudinal joint in any one course from the course immediately 
below by not more than 6 inches nor less than 2 inches. Locate all 
longitudinal joints constructed in the wearing course at a lane line or an 
edge line of the Traveled Way. Construct a notched wedge joint along all 
longitudinal joints in the wearing surface of new HMA unless otherwise 
approved by the Engineer. The notched wedge joint shall have a vertical 
edge of not less than the maximum aggregate size nor more than ½ of the 
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compacted lift thickness, and then taper down on a slope not steeper than 
4H:1V. Uniformly compact the sloped portion of the HMA notched wedge 
joint. 
 
On one-lane ramps a longitudinal joint may be constructed at the center of 
the traffic lane, subject to approval by the Engineer, if: 
 

1. The ramp must remain open to traffic, or 
 
2. The ramp is closed to traffic and a hot-lap joint is constructed. 
 

a. Two paving machines shall be used to construct the hot-lap 
joint. 

 
b. The pavement within 6 inches of the hot-lap joint will not be 

excluded from random location selection for compaction 
testing. 

 
c. Construction equipment other than rollers shall not operate 

on any uncompacted HMA. 
 

When HMA is placed adjacent to cement concrete pavement, construct 
longitudinal joints between the HMA and the cement concrete pavement. 
Saw the joint to the dimensions shown on Standard Plan A-40.10 and fill 
with joint sealant meeting the requirements of Section 9-04.2. 
 

5-04.3(13)  Surface Smoothness 
The completed surface of all courses shall be of uniform texture, smooth, 
uniform as to crown and grade, and free from defects of all kinds. The 
completed surface of the wearing course shall not vary more than ⅛ inch from 
the lower edge of a 10-foot straightedge placed on the surface parallel to the 
centerline. The transverse slope of the completed surface of the wearing 
course shall vary not more than ¼ inch in 10 feet from the rate of transverse 
slope shown in the Plans. 
 
When deviations in excess of the above tolerances are found that result from 
a high place in the HMA, correct the pavement surface by one of the 
following methods: 
 

1. Remove material from high places by grinding with an approved 
grinding machine, or 

 
2. Remove and replace the wearing course of HMA, or 
 
3. By other method approved by the Engineer. 
 

Correct defects until there are no deviations anywhere greater than the 
allowable tolerances. 
 
Deviations in excess of the above tolerances that result from a low place in the 
HMA and deviations resulting from a high place where corrective action, in the 
opinion of the Engineer, will not produce satisfactory results will be accepted 
with a price adjustment. The Engineer shall deduct from monies due or that 
may become due to the Contractor the sum of $500.00 for each and every 
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section of single traffic lane 100 feet in length in which any excessive 
deviations described above are found. 
 
When portland cement concrete pavement is to be placed on HMA, the surface 
tolerance of the HMA shall be such that no surface elevation lies above the 
Plan grade minus the specified Plan depth of portland cement concrete 
pavement. Prior to placing the portland cement concrete pavement, bring any 
such irregularities to the required tolerance by grinding or other means 
approved by the Engineer. 
 
When utility appurtenances such as manhole covers and valve boxes are 
located in the Traveled Way, pave the Roadway before the utility 
appurtenances are adjusted to the finished grade. 
 
5-04.3(14)  Planing Bituminous Pavement 
Plane in such a manner that the underlying pavement is not torn, broken, or 
otherwise damaged by the planing operation. Delamination or raveling of the 
underlying pavement will not be construed as damage due to the Contractor’s 
operations. Pavement outside the limits shown in the Plans or designated by 
the Engineer that is damaged by the Contractor’s operations shall be repaired 
to the satisfaction of the Engineer at no additional cost to the Contracting 
Agency. 
 
For mainline planing operations, use equipment with automatic controls and 
with sensors for either or both sides of the equipment. The controls shall be 
capable of sensing the grade from an outside reference line, or a mat-
referencing device. The automatic controls shall have a transverse slope 
controller capable of maintaining the mandrel at the desired transverse slope 
(expressed as a percentage) within plus or minus 0.1 percent. 
 
Remove all loose debris from the planed surface before opening the planed 
surface to traffic. The planings and other debris resulting from the planing 
operation shall become the property of the Contractor and be disposed of in 
accordance with Section 2-03.3(7)C, or as otherwise allowed by the Contract. 
 
5-04.3(15)  Sealing Pavement Surfaces 
Apply a fog seal where shown in the Plans. Construct the fog seal in 
accordance with Section 5-02.3. Unless otherwise approved by the Engineer, 
apply the fog seal prior to opening to traffic. 
 
5-04.3(16)  HMA Road Approaches 
Construct HMA approaches at the locations shown in the Plans or where 
staked by the Engineer, in accordance with Section 5-04. 

 
5-04.4  Measurement 
HMA Cl. ___ PG ___, HMA for ___ Cl. ___ PG ___, and Commercial HMA will 
be measured by the ton in accordance with Section 1-09.2, with no deduction being 
made for the weight of asphalt binder, mineral filler, or any other component of the HMA. 
If the Contractor elects to remove and replace HMA as allowed by Section 5-04.3(11), 
the material removed will not be measured. 
 
Roadway cores will be measured per each for the number of cores taken. 
 
Crack Sealing-LF will be measured by the linear foot along the line of the crack. 
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Soil residual herbicide will be measured by the mile for the stated width to the nearest 
0.01 mile or by the square yard, whichever is designated in the Proposal. 
 
Pavement repair excavation will be measured by the square yard of surface marked 
prior to excavation. 
 
Asphalt for fog seal will be measured by the ton, as provided in Section 5-02.4. 
 
Longitudinal joint seals between the HMA and cement concrete pavement will be 
measured by the linear foot along the line and slope of the completed joint seal. 
 
Planing bituminous pavement will be measured by the square yard. 
 
Temporary pavement marking will be measured by the linear foot as provided in Section 
8-23.4. 
 
Water will be measured by the M gallon as provided in Section 2-07.4. 

 
5-04.5  Payment 
Payment will be made for each of the following Bid items that are included in the 
Proposal: 
 

“HMA Cl. ___ PG ___”, per ton. 
“HMA for Approach Cl. ___ PG ___”, per ton. 
“HMA for Preleveling Cl. ___ PG ___”, per ton. 
“HMA for Pavement Repair Cl. ___ PG ___”, per ton. 
“Commercial HMA”, per ton. 
The unit Contract price per ton for “HMA Cl. ___ PG ___”, “HMA for Approach Cl. 
___ PG ___”, “HMA for Preleveling Cl. ___ PG ___”, “HMA for Pavement Repair Cl. 
___ PG ___”, and “Commercial HMA” shall be full compensation for all costs, 
including anti-stripping additive, incurred to carry out the requirements of Section 5-
04 except for those costs included in other items which are included in this 
Subsection and which are included in the Proposal. 
 
 “Crack Sealing-FA”, by force account. 
“Crack Sealing-FA” will be paid for by force account as specified in Section 1-09.6. 
For the purpose of providing a common Proposal for all Bidders, the Contracting 
Agency has entered an amount in the Proposal to become a part of the total Bid by 
the Contractor. 
 
“Crack Sealing-LF”, per linear foot. 
The unit Contract price per linear foot for “Crack Sealing-LF” shall be full payment 
for all costs incurred to perform the Work described in Section 5-04.3(4)A. 
 
 “Soil Residual Herbicide ____ ft. Wide”, per mile, or 
“Soil Residual Herbicide”, per square yard. 
The unit Contract price per mile or per square yard for “Soil Residual Herbicide” 
shall be full payment for all costs incurred to obtain, provide and install herbicide in 
accordance with Section 5-04.3(4)B. 
 
“Pavement Repair Excavation Incl. Haul”, per square yard. 
The unit Contract price per square yard for “Pavement Repair Excavation Incl. Haul” 
shall be full payment for all costs incurred to perform the Work described in Section 
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5-04.3(4)C with the exception, however, that all costs involved in the placement of 
HMA shall be included in the unit Contract price per ton for “HMA for Pavement 
Repair Cl. ___ PG ___”, per ton. 
 
“Asphalt for Fog Seal”, per ton.  
Payment for “Asphalt for Fog Seal” is described in Section 5-02.5. 
 
“Longitudinal Joint Seal”, per linear foot. 
The unit Contract price per linear foot for “Longitudinal Joint Seal” shall be full 
payment for all costs incurred to construct the longitudinal joint between HMA and 
cement concrete pavement, as described in Section 5-04.3(12)B. 
 
“Planing Bituminous Pavement”, per square yard. 
The unit Contract price per square yard for “Planing Bituminous Pavement” shall be 
full payment for all costs incurred to perform the Work described in Section 5-
04.3(14). 
 
“Temporary Pavement Marking”, per linear foot. 
Payment for “Temporary Pavement Marking” is described in Section 8-23.5. 
 
“Water”, per M gallon. 
Payment for “Water” is described in Section 2-07.5. 
 
“Job Mix Compliance Price Adjustment”, by calculation. 
“Job Mix Compliance Price Adjustment” will be calculated and paid for as described 
in Section 5-04.3(9)B6, 5-04.3(9)C3, and 5-04.3(9)D1. 
 
“Compaction Price Adjustment”, by calculation. 
“Compaction Price Adjustment” will be calculated and paid for as described in 
Section 5-04.3(10)C3. 
 
“Roadway Core”, per each. 
The Contractor’s costs for all other Work associated with the coring (e.g., traffic 
control) shall be incidental and included within the unit Bid price per each and no 
additional payments will be made. 
 
“Cyclic Density Price Adjustment”, by calculation. 
“Cyclic Density Price Adjustment” will be calculated and paid for as described in 
Section 5-04.3(10)B. 
 

 
8-01.AP8 

SECTION 8-01, EROSION CONTROL AND WATER POLLUTION CONTROL 
April 4, 2016 

 
8-01.2  Materials 
This section is supplemented with the following new paragraph: 
 

Recycled concrete, in any form, shall not be used for any Work defined in Section 8-01. 
 
8-01.3(8)  Street Cleaning 
This section is revised to read: 
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Self-propelled street sweepers shall be used to remove and collect sediment and other 
debris from the Roadway, whenever required by the Engineer. The street sweeper shall 
effectively collect these materials and prevent them from being washed or blown off the 
Roadway or into waters of the State. Street sweepers shall not generate fugitive dust 
and shall be designed and operated in compliance with applicable air quality standards. 
 
Material collected by the street sweeper shall be disposed of in accordance with Section 
2-03.3(7)C. 
 
Street washing with water will require the concurrence of the Engineer. 

 
 
8-22.AP8 

SECTION 8-22, PAVEMENT MARKING 
January 4, 2016 

 
8-22.4  Measurement 
The first two sentences of the fourth paragraph are revised to read: 
 

The measurement for “Painted Wide Lane Line”, “Plastic Wide Lane Line”, “Profiled 
Plastic Wide Lane Line”, “Painted Barrier Center Line”, “Plastic Barrier Center Line”, 
“Painted Stop Line”, “Plastic Stop Line”, “Painted Wide Dotted Entry Line”, or “Plastic 
Wide Dotted Entry Line” will be based on the total length of each painted, plastic or 
profiled plastic line installed. No deduction will be made for the unmarked area when the 
marking includes a broken line such as, wide broken lane line, drop lane line, wide 
dotted lane line or wide dotted entry line. 

 
8-22.5  Payment 
The following two new Bid items are inserted after the Bid item “Plastic Crosshatch Marking”, 
per linear foot: 
 

“Painted Wide Dotted Entry Line”, per linear foot. 
 
“Plastic Wide Dotted Entry Line”, per linear foot. 

 
9-03.AP9 

SECTION 9-03, AGGREGATES 
April 4, 2016 

 
9-03.1(1)  General Requirements 
This first paragraph is supplemented with the following: 
 

Reclaimed aggregate may be used if it complies with the specifications for Portland 
Cement Concrete.  Reclaimed aggregate is aggregate that has been recovered from 
plastic concrete by washing away the cementitious materials. 

 
9-03.1(2)  Fine Aggregate for Portland Cement Concrete 
This section is revised to read: 
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Fine aggregate shall consist of natural sand or manufactured sand, or combinations 
thereof, accepted by the Engineer, having hard, strong, durable particles free from 
adherent coating. Fine aggregate shall be washed thoroughly to meet the specifications. 

 
9-03.1(2)A  Deleterious Substances 
This section is revised to read: 
 

The amount of deleterious substances in the washed aggregate shall be tested in 
accordance with AASHTO M 6 and not exceed the following values: 
 

Material finer than No. 200 Sieve 2.5 percent by weight 
Clay lumps and friable particles 3.0 percent by weight 
Coal and lignite 0.25 percent by weight 
Particles of specific gravity less than 2.00 1.0 percent by weight. 
 
Organic impurities shall be tested in accordance with AASHTO T 21 by the glass 
color standard procedure and results darker than organic plate no. 3 shall be 
rejected. A darker color results from AASHTO T 21 may be used provided that 
when tested for the effect of organic impurities on strength of mortar, the relative 
strength at 7 days, calculated in accordance with AASHTO T 71, is not less than 95 
percent. 

 
9-03.1(4)  Coarse Aggregate for Portland Cement Concrete 
This section is revised to read: 
 

Coarse aggregate for concrete shall consist of gravel, crushed gravel, crushed stone, or 
combinations thereof having hard, strong, durable pieces free from adherent coatings. 
Coarse aggregate shall be washed to meet the specifications. 

 
9-03.1(4)A  Deleterious 
This section, including title, is revised to read: 
 

9-03.1(4)A  Deleterious Substances 

The amount of deleterious substances in the washed aggregate shall be tested in 
accordance with AASHTO M 80 and not exceed the following values: 
 

Material finer than No. 200 1.01  percent by weight 
Clay lumps and Friable Particles 2.0 percent by weight 
Shale 2.0 percent by weight 
Wood waste 0.05 percent by weight 
Coal and Lignite 0.5 percent by weight 
Sum of Clay Lumps, Friable Particles, and  
Chert (Less Than 2.40 specific gravity SSD) 3.0 percent by weight 
 
1If the material finer than the No. 200 sieve is free of clay and shale, this percentage 
may be increased to 1.5. 

 
9-03.1(4)C  Grading 
The following new sentence is inserted at the beginning of the last pargraph: 
 

Where coarse aggregate size 467 is used, the aggregate may be furnished in at least 
two separate sizes. 
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9-03.1(5)  Combined Aggregate Gradation for Portland Cement Concrete 
This section is revised to read: 
 

As an alternative to using the fine aggregate sieve grading requirements in Section 9-
03.1(2)B, and coarse aggregate sieve grading requirements in Section 9-03.1(4)C, a 
combined aggregate gradation conforming to the requirements of Section 9-03.1(5)A 
may be used. 

 
9-03.1(5)A  Deleterious Substances 
This section is revised to read: 
 

The amount of deleterious substances in the washed aggregates 3⁄8 inch or larger shall 
not exceed the values specified in Section 9-03.1(4)A and for aggregates smaller than 3⁄8 
inch they shall not exceed the values specified in Section 9-03.1(2)A. 

 
9-03.1(5)B  Grading 
The first paragraph is deleted. 
 
9-03.8(7)  HMA Tolerances and Adjustments 
In the table in item 1, the last column titled “Commercial Evaluation” is revised to read “Visual 
Evaluation”. 
 
9-03.21(1)B  Concrete Rubble 
This section, including title, is revised to read: 
 

9-03.21(1)B  Recycled Concrete Aggregate 

Recycled concrete aggregates are coarse aggregates manufactured from hardened 
concrete mixtures. Recycled concrete aggregate may be used as coarse aggregate or 
blended with coarse aggregate for Commercial Concrete. Recycled concrete aggregate 
shall meet all of the requirements for coarse aggregate contained in Section 9-03.1(4) or 
9-03.1(5).  In addition to the requirements of Section 9-03.1(4) or 9-03.1(5), recycled 
concrete shall: 
 

1. Contain an aggregated weight of less than 1 percent of adherent fines, 
vegetable matter, plastics, plaster, paper, gypsum board, metals, fabrics, wood, 
tile, glass, asphalt (bituminous) materials, brick, porcelain or other deleterious 
substance(s) not otherwise noted; 

2. Be free of harmful components such as chlorides and reactive materials unless 
mitigation measures are taken to prevent recurrence in the new concrete; 

3. Have an absorption of less than 10 percent when tested in accordance with 
AASHTO T 85. 

 
Recycled concrete aggregate shall be in a saturated condition prior to mixing. 
 
Recycled concrete aggregate shall not be placed below the ordinary high water mark of 
any water of the State. 

 
9-03.21(1)D  Recycled Steel Furnace Slag 
This section title is revised to read: 
 

Steel Furnace Slag 

 
9-03.21(1)E  Table on Maximum Allowable Percent (By Weight) of Recycled Material 
The following new row is inserted after the second row: 
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Coarse Aggregate for Commercial Concrete 9-03.1(4) 0 100 0 0 
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SPECIAL PROVISIONS 
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INTRODUCTION TO THE SPECIAL PROVISIONS 
 
  (August 14, 2013 APWA GSP) 
 
The work on this project shall be accomplished in accordance with the Standard Specifications 
for Road, Bridge and Municipal Construction, 2016 edition, as issued by the Washington State 
Department of Transportation (WSDOT) and the American Public Works Association (APWA), 
Washington State Chapter (hereafter  “Standard Specifications”).   The Standard Specifications, 
as modified or supplemented by the Amendments to the Standard Specifications and these 
Special Provisions, all of which are made a part of the Contract Documents, shall govern all of 
the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from various 
sources, which may have project-specific fill-ins; and project-specific Special Provisions.  Each 
Provision either supplements, modifies, or replaces the comparable Standard Specification, or is 
a new Provision.  The deletion, amendment, alteration, or addition to any subsection or portion 
of the Standard Specifications is meant to pertain only to that particular portion of the section, 
and in no way should it be interpreted that the balance of the section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled under 
the headers of each GSP, with the effective date of the GSP and its source.  For example: 
 
 (March 8, 2013  APWA GSP) 
 (April 1, 2013  WSDOT GSP) 
 (May 2016 Medina GSP) 
 (***** Project Specific Special Provisions) 
 
Also incorporated into the Contract Documents by reference are: 

• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted 
edition, with Washington State modifications, if any 

• Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current 
edition 

 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 
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DIVISION I GENERAL REQUIREMENTS 
 
Division I of the 2016 Standard Specifications for Road, Bridge and Municipal Construction is 
hereby adopted as the General Requirements of the contract and as further modified by the 
following amendments promulgated by the City of Medina: 

1-01 DEFINITIONS AND TERMS 
 
1-01.3   Definitions  
(January 4, 2016  APWA GSP) 
 
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them 
with the following: 

 
Dates  

Bid Opening Date 
The date on which the Contracting Agency publicly opens and reads the Bids. 

Award Date 
The date of the formal decision of the Contracting Agency to accept the lowest 
responsible and responsive Bidder for the Work. 

Contract Execution Date 
The date the Contracting Agency officially binds the Agency to the Contract. 

Notice to Proceed Date 
The date stated in the Notice to Proceed on which the Contract time begins. 

Substantial Completion Date 
The day the Engineer determines the Contracting Agency has full and unrestricted use 
and benefit of the facilities, both from the operational and safety standpoint, any 
remaining traffic disruptions will be rare and brief, and only minor incidental work, 
replacement of temporary substitute facilities, plant establishment periods, or correction 
or repair remains for the Physical Completion of the total Contract.   

Physical Completion Date 
The day all of the Work is physically completed on the project.  All documentation 
required by the Contract and required by law does not necessarily need to be furnished 
by the Contractor by this date. 

Completion Date 
The day all the Work specified in the Contract is completed and all the obligations of the 
Contractor under the contract are fulfilled by the Contractor.  All documentation required 
by the Contract and required by law must be furnished by the Contractor before 
establishment of this date. 

Final Acceptance Date 
The date on which the Contracting Agency accepts the Work as complete. 

 
Supplement this Section with the following: 
 

All references in the Standard Specifications, Amendments, or WSDOT General Special 
Provisions, to the terms “Department of Transportation”, “Washington State Transportation 
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Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and 
“State Treasurer” shall be revised to read “Contracting Agency”. 
 
All references to the terms “State” or “state” shall be revised to read “Contracting Agency” 
unless the reference is to an administrative agency of the State of Washington, a State 
statute or regulation, or the context reasonably indicates otherwise.  
 
All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 
designated location”. 
 
All references to “final contract voucher certification” shall be interpreted to mean the 
Contracting Agency form(s) by which final payment is authorized, and final completion and 
acceptance granted. 
 

Additive  
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base 
bid. 
 

Alternate  
One of two or more units of work or groups of bid items, identified separately in the Bid 
Proposal, from which the Contracting Agency may make a choice between different 
methods or material of construction for performing the same work. 
 

Business Day  
A business day is any day from Monday through Friday except holidays as listed in Section 
1-08.5. 
 

Contract Bond 
The definition in the Standard Specifications for “Contract Bond” applies to whatever bond 
form(s) are required by the Contract Documents, which may be a combination of a Payment 
Bond and a Performance Bond. 
 

Contract Documents 
See definition for “Contract”. 
 

Contract Time  
The period of time established by the terms and conditions of the Contract within which the 
Work must be physically completed. 
 

Notice of Award  
The written notice from the Contracting Agency to the successful Bidder signifying the 
Contracting Agency’s acceptance of the Bid Proposal. 
 

Notice to Proceed  
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 
and directing the Contractor to proceed with the Work and establishing the date on which 
the Contract time begins. 
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Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 

 

This section is supplemented with the following: 
(May 2016 Medina GSP) 

Whenever the following terms are used in Divisions 1 through 9 of the Standard 
Specifications, the terms shall be construed to mean as follows: 

Bid Documents 
The words “addenda, and subsurface borings (if any)”, are changed to “and addenda.” 

Contract  
The word  “change orders, and subsurface borings (if any)”, are changed to “and change 
orders.” 

Contract Bond 
The following is added: 

The terms “Contract Bond” and “Contract Performance Bond and Labor & Material 
Payment Bond” shall have the same meaning 

Contracting Agency 
The definition is revised as follows: 

The words "Contracting Agency" shall refer to the City of Medina, Medina, Washington.  
“Contracting Agency” and “Owner” shall have the same meaning. 
The following is added: 

The Contractor shall perform all work under this Contract as an Independent Agent and 
shall not be considered as an agent of the Owner, nor shall the Contractor's 
subcontractors or employees be subagents of the Owner. 

Contractor 
The following is added: 

The Contractor shall perform all work under this Contract as an Independent Agent and 
shall not be considered as an agent of the Owner, nor shall the Contractor’s 
subcontractors or employees be subagents of the Owner. 

Engineer 
The definition is revised as follows: 

Wherever in these documents the word "Engineer" appears, it shall be understood to 
mean City of Medina Director of Public Works including such assistants and 
representatives as are authorized to act directly or indirectly as agents of the Owner. 
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Plans 
The following is added: 

Drawings may either be bound in the same book as the Contract Documents or bound in 
separate sets, and are a part of the Contract Documents, regardless of the method of 
binding. The term "Standard Drawings" generally used in the Specifications refers to 
drawings bound either with the Specification Documents or included with the Plans. The 
term "Standard Plans", as used in the Specifications and appearing in notes shown on 
the Plans refers to Standard Plans for Road, Bridge and Municipal Construction 
published jointly by the Washington State Department of Transportation and the 
Washington State Chapter of the American Public Works Association. 

All Drawings, Plans, Specifications, and copies thereof furnished by the Engineer are the 
property of the Owner are not to be used on other work and, with the exception of the 
signed Contract set, are to be returned to the Owner at the completion of the work. Any 
reuse of these materials is not permitted without specific written verification or adaptation 
by the Engineer. 

Working Drawings 
The following is added: 

Catalog cuts and drawings for fabricated items and manufactured items shall also be 
included in this definition. 

The following new terms and definitions are added: 
(May 2016 Medina GSP) 

Day (New) 
Unless otherwise designated, day(s) as used in the Contract Documents, shall be 
understood to mean calendar day. 

Imported Material (New) 
 “Imported material” shall refer to material obtained from a source off the project and that 
is not furnished by the Contracting Agency.  Material excavated from anywhere on the 
project or from designated borrow areas, or furnished by the Contracting Agency, shall 
not be considered imported material. 

Non-Working Days (New) 
If any State legal holidays are also Federal legal holidays but observed on different 
dates, only the State legal holidays shall be recognized as a paid legal holiday for 
employees of the Owner.  

Whenever any legal holiday falls on a Saturday, the preceding Friday will be a legal 
holiday for Owner employees. 

Owner (New) 
The City of Medina, Medina, Washington, acting through its legally constituted officials, 
officers, employees, or agents. 
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Or Equal (New) 
The term "or equal" shall be understood to indicate that the "equal" product is the same 
or better than the product named in function, performance, reliability, quality, and 
general configuration. Determination of equality in reference to the project design 
requirements will be made by the Engineer. 

The responsibility and cost of furnishing necessary evidence, demonstrations, or other 
information required to obtain the approval of alternative materials or processes by the 
Engineer shall be entirely borne by the Contractor. 

Provide (New) 
The word ‘provide’ shall be understood to mean ‘furnish and install, complete in place.’ 

Surfacing (New) 
The uppermost layer of material placed on the traveled way or shoulder. 

 Welding Symbols (New) 
Welding symbols, as shown on the drawings or referenced in the Specifications shall be 
construed to mean the definition currently published by the American Welding Society. 

Written Notice (New) 
Any Notice to any party of the Contract relative to any part of the Contract Documents in 
writing and considered delivered and the service thereof completed, when posted by 
United States mail to the said party at the last given address, or delivered in person to 
said party or an authorized representative of said party on the project. 

 
1-02  BID PROCEDURES AND CONDITIONS 
 
1-02.1  Prequalification of Bidders 
 
Delete this section and replace it with the following: 
 

1-02.1  Qualifications of Bidder 
(January 24, 2011 APWA GSP) 
 
Before award of a public works contract, a bidder must meet at least the minimum 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified to 
be awarded a public works project. 
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1-02.2 Plans and Specifications 
(May 2016 Medina GSP) 

Delete this section and replace it with the following: 
 

Plans and Specifications are available for review at Medina City Hall located at 501 
Evergreen Point Road, PO Box 144, Medina, Washington 98039. Plans and Specifications 
may be purchased in person at the office of the Director of Public Works, 501 Evergreen 
Point Road, Medina, Washington for a fee of $40.00.  

Upon contract award, the contractor shall receive four sets of plans and specifications. 
Additional sets are available at the cost of reproduction. 

1-02.4  Examination of Plans, Specifications, and Site of Work 

1.02.4(1)  General 
(May 2016 Medina GSP) 

The following is added at the end of the first paragraph: 

Failure to make an examination necessary for this determination shall not release the 
Contractor from the obligations of this Contract. 

1-02.4(2)  Subsurface Information 
(May 2016 Medina GSP) 
  
Add the following at the beginning of the first paragraph: 

No subsurface investigation has been made by the Owner. 

1-02.7  Bid Deposit  
(May 2016 Medina GSP) 
 
Add the following after the first sentence: 

Checks shall be payable to the City of Medina. 

1-02.9 Delivery of Proposal 
(May 2016 Medina GSP) 

Delete this section and replace it with the following: 
 
Each proposal shall be submitted in a sealed envelope, with the Project Name and Project 
Number as stated in the Call for Bids clearly marked on the outside of the envelope, or as 
otherwise required in the Bid Documents, to ensure proper handling and delivery. 
 
The Contracting Agency will not open or consider any Bid Proposal that is received after the 
time specified in the Call for Bids for receipt of Bid Proposals, or received in a location other 
than that specified in the Call for Bids. 
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1-02.14  Disqualification of Bidders 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Bidder fails to complete the Bidder's Qualification forms. 

The Bidder's Construction Schedule does not indicate project completion by the required 
completion date. 

No Bidder will be disqualified or prevented from competitive bidding because of the 
purchase of a surety bond or insurance policy from any surety or insurer outside the state 
and authorized to do business in the state. 

1-02.15  Pre-Award Information 
(August 14, 2013 APWA GSP) 
 
Revise this section to read: 

 
Before awarding any contract, the Contracting Agency may require one or more of these 
items or actions of the apparent lowest responsible bidder: 

1. A complete statement of the origin, composition, and manufacture of any or all materials 
to be used, 

2. Samples of these materials for quality and fitness tests, 

3. A progress schedule (in a form the Contracting Agency requires) showing the order of 
and time required for the various phases of the work,  

4. A breakdown of costs assigned to any bid item,  

5. Attendance at a conference with the Engineer or representatives of the Engineer,  

6. Obtain, and furnish a copy of, a business license to do business in the city or county 
where the work is located. 

7. Any other information or action taken that is deemed necessary to ensure that the bidder 
is the lowest responsible bidder. 

 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Contractor shall submit a construction schedule showing the order of and the time 
required for the various phases of the work contained within this contract prior to issuance of 
The “Notice to Proceed”. The schedule shall accurately reflect the proposed project start 
date and completion date in compliance with the proposal. 

 
1-03  AWARD AND EXECUTION OF CONTRACT 
 
1-03.1 Consideration of Bids  
(January 23, 2006  APWA GSP) 

 
Revise the first paragraph to read: 



 

 79 SPECIAL PROVISIONS  

 
After opening and reading proposals, the Contracting Agency will check them for 
correctness of extensions of the prices per unit and the total price.  If a discrepancy exists 
between the price per unit and the extended amount of any bid item, the price per unit will 
control.  If a minimum bid amount has been established for any item and the bidder’s unit or 
lump sum price is less than the minimum specified amount, the Contracting Agency will 
unilaterally revise the unit or lump sum price, to the minimum specified amount and 
recalculate the extension.  The total of extensions, corrected where necessary, including 
sales taxes where applicable and such additives and/or alternates as selected by the 
Contracting Agency, will be used by the Contracting Agency for award purposes and to fix 
the Awarded Contract Price amount and the amount of the contract bond. 

 
1-03.3  Execution of Contract 
(May 2016 Medina GSP) 

The first sentence is revised as follows: 

Within ten (10) calendar days after the award date, the successful bidder shall return the 
signed the Contract and provide the insurance certification as required by Section 1-07.18 
and bonds as required by Section 1-03.4. 

1.03.4  Contract Bond  
 (July 23, 2015  APWA GSP) 

 
Delete the first paragraph and replace it with the following: 
 

The successful bidder shall provide executed payment and performance bond(s) for the full 
contract amount.  The bond may be a combined payment and performance bond; or be 
separate payment and performance bonds.  In the case of separate payment and 
performance bonds, each shall be for the full contract amount.  The bond(s) shall: 

1. Be on Contracting Agency-furnished form(s); 

2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 

b. Appears on the current Authorized Insurance List in the State of Washington 
published by the Office of the Insurance Commissioner, 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, and 
conditions under the Contract, including but not limited to the duty and obligation to 
indemnify, defend, and protect the Contracting Agency against all losses and claims 
related directly or indirectly from any failure: 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier 
subcontractors of the Contractor) to faithfully perform and comply with all contract 
obligations, conditions, and duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier subcontractors, 
material person, or any other person who provides supplies or provisions for carrying 
out the work; 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the 
project under titles 50, 51, and 82 RCW; and 
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5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the 
bond; and 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole 
proprietor or partner). If the Contractor is a corporation, the bond(s) must be signed by 
the president or vice president, unless accompanied by written proof of the authority of 
the individual signing the bond(s) to bind the corporation (i.e., corporate resolution, 
power of attorney, or a letter to such effect signed by the president or vice president). 

 

(May 2016 Medina GSP) 

The following paragraph is added at the end of the section: 

The bond shall remain in force until all work on the project has been accepted by the Owner. 
The Attorney-in-Fact (Resident Agent) who executes these bonds on behalf of the Surety 
shall attach a notarized copy of his Power-of-Attorney as evidence of his authority to bind 
the Surety on the date of execution of the bonds. 

1-03.7 Judicial Review 
(May 2016 Medina GSP) 

The last sentence is revised as follows: 

Such review, if any, shall be timely filed in the Superior Court of King County, Washington. 

 
1-04  SCOPE OF THE WORK 

 
Public Relations 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Contractor's responsibility to complete all contract work also includes the manner in 
which it is accomplished, all Subcontractor work, the staging, sequence of construction, the 
workmen employed, their supervision, the operation of the equipment and the impact of 
these operations on the Public. 

The work will be performed in residential neighborhoods. It is imperative that the prosecution 
of the work proceed in an orderly, organized and cordial manner with as little disturbance to 
the public as possible.  

In addition to the responsibilities stated in Section 1-05.13, the Contractor shall employ an 
authorized representative that is experienced in the work to be performed, is able to 
supervise the work and employees on the job and has demonstrated public relations skills in 
dealing with the public, community groups, the press, and public meetings. The 
representative will be required to address the concerns of the public, oversee the conduct of 
the Contractor’s employees, resolve issues relating to the construction disturbance and 
inconvenience and to represent the Contractor at pre-work meetings, weekly construction 
meetings, and other forums. The Superintendent Credentials form included in the Proposal 
shall be completed and submitted with the Bid Proposal for evaluation by the Engineer prior 
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to the Contract Award. Upon written request of the Engineer, the Contractor shall provide 
additional supplemental information as may be necessary to demonstrate the experience 
and ability of the Contractor’s representative. Should the credentials or information provided 
indicate a lack of experience or ability the Engineer may request that the Contractor provide 
a replacement. 

Any Contractor representative who repeatedly fails to address the concerns of the public, or 
oversee the conduct of the Contractor’s employees, or to resolve issues relating to the 
construction disturbance and inconvenience shall be subject to removal from the project. 
Upon written request of the Engineer, the Contractor shall immediately remove such 
representative and submit the credentials of a replacement to the Engineer for approval.   

1-04.1  Intent of the Contract 

1-04.1(2)  Bid Items Not Included In the Proposal 
(May 2016 Medina GSP) 

The section is revised as follows: 

Work shown or specified for which there is no specific bid item in the Bid Form shall be 
considered incidental to and included in the bid items shown on the Bid Proposal Form. 

1-04.2  Coordination of Contract Documents, Plans, Special Provisions Specifications, 
and Addenda 
(May 2016 Medina GSP) 

The second paragraph revised as follows: 

Any inconsistency in the parts of the Contract shall be resolved by the Engineer upon 
submission of a request by the Contractor. 

1-04.4  Changes  
(May 2016 Medina GSP) 

Delete items 1. and 2. and references thereto. 

The following is added: 

Approval of certain changes and overrun as defined in the Standard Specifications must be 
approved by the City Council. It is imperative that such changes or overruns be anticipated 
to allow enough time for approval prior to commencing affected work. 

Contractor's quotations for Change Orders shall be in writing and firm for a period of 
30 days. Any compensation paid in conjunction with the terms of a Change Order shall 
comprise total compensation due the Contractor for the work or alteration defined in the 
Change Order. By signing the Change Order, the Contractor acknowledges that the 
stipulated compensation includes payment for the work or alteration plus all payment for the 
interruption of schedules, extended overhead, delay, or any other impact claim or ripple 
effect, and by such signing specifically waives any reservation or claim for additional 
compensation in respect to the subject of the Change Order. 
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1-04.5  Procedure and Protest by the Contractor 
(May 2016 Medina GSP) 

The second paragraph is supplemented with the following: 

Record keeping and submittal of information shall be as specified in Section 1-09.6, Force 
Account. 

1-04.6 Variation in Estimated Quantities 
(May 2016 Medina GSP) 

Delete all but the first sentence of this Section. 

1-04.7  Differing Site Conditions (Changed Conditions) 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Contractor shall be deemed to have waived any and all claim for additional time or 
claim for extra compensation for additional work and material required because of the 
alleged changed conditions if the Contractor disturbs the condition before the Engineer has 
indicated to the Contractor that he has completed his field evaluation of the situation. 
Changed conditions as a result of any negligence or inattention on the part of the Contractor 
or his subcontractor shall not be considered eligible for extra payment. 

1-04.10  Use of Materials Found on the Project 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

Except for items shown or specified to be reused in the work or to be salvaged, all materials 
or facilities removed by the Contractor in the construction shall become his property and 
shall be removed from the site at his expense. Items to be salvaged or reused shall be 
removed with extreme care to avoid damage and shall be cleaned, protected from dirt and 
elements, and stored by Contractor until they are reinstalled. Damage caused by the 
Contractor to equipment or material shown or specified to be reused shall be replaced or 
repaired by the Contractor at the Contractor's own expense. 

Add the following new section: 
 

1-04.12  Waste Sites (New Section) 
(May 2016 Medina GSP) 

Unless otherwise specified, waste sites shall be provided by the Contractor. Waste sites 
shall be operated in such manner as to meet the safety and health requirements of the 
state, county, or local political subdivision. Sites, operations, or results of such operations, 
which create a definite nuisance problem, or which result in damage to public or private 
properties will not be permitted. 

Copies of permits for borrow and waste sites and reclamation plans for pits shall be 
furnished to the Owner by the Contractor, when requested. 
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Open burning is not permitted in Medina. 

Add the following new section: 
 

1-04.13  Progressive Cleanup (New Section) 
(May 2016 Medina GSP) 

Traffic lanes and walkways shall be maintained in a condition safe for public passage at all 
times. 

When construction operations are such that debris from the work is deposited on the streets, 
the Contractor shall remove on a daily basis, or more frequently as required, any deposits or 
debris which may accumulate on the roadway surface or walkways. The Contractor shall, if 
necessary, provide facilities for and remove all clay or other deposits from the tires or 
between wheels before trucks or other equipment will be allowed to travel over paved 
streets. Streets shall be swept clean and shall not be hosed down, unless otherwise 
approved. Excess asphalt or tack coat shall be removed from all pavement markings and 
traffic buttons within the work site and along any haul routes. If such items cannot be 
cleaned or are otherwise damaged by the construction, they shall be replaced by the 
Contractor at no additional expense to the Owner. 

Add the following new section: 
 

1.04.14  Record Drawings (New Section) 
(May 2016 Medina GSP) 

Prior to acceptance of the completed project, the Contractor shall furnish the Engineer one 
legible and neatly marked set of full-sized Plans showing any changes in location, elevation, 
or configuration of the utilities and appurtenant valves and covers, manholes, catch basins, 
monument cases, and other pertinent items. These plans shall be kept current during the 
course of construction, kept on-site at the Contractor's site office, and be available for review 
by the Engineer at all times. Record drawings shall be updated daily and changes occurring 
on any day shall be entered on the record drawings by noon on the next working day. The 
Contractor and the Engineer shall review the record drawings weekly. A pay submittal shall 
not be considered complete or payable if the record drawings are not current as required by 
this section. 

All costs incurred for maintaining and providing record drawings shall be considered 
incidental to and included in the bid items included in the proposal and no separate payment 
will be made. 

 
1-05  CONTROL OF WORK 

 
1-05.1  Authority of the Engineer 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Owner has not so delegated, and the Engineer does not purport to be a safety expert, is 
not so engaged in that capacity under this Contract, and has neither the authority nor the 
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responsibility to enforce construction, safety laws, rules, regulations, or procedures, or to 
order the stoppage of work for claimed violations thereof. The furnishing by the Engineer of 
resident project representation and inspection shall not make the Engineer responsible for 
the enforcement of such laws, rules, regulations, or procedures, nor shall such make the 
Engineer responsible for construction means, methods, techniques, sequences, procedures, 
or for the contractor failure to properly perform the work herein described. 

It is expressly agreed and understood that the Consultant, when so engaged, will have no 
liability whatsoever resulting from the obligations entered into under the contract; that the 
Owner must look solely to the Contractor for the furnishing of the work; that the Contractor 
must look solely to the Owner for payment; and that the Owner and the Contractor must look 
solely to each other for the enforcement of any claims or liabilities arising under or by reason 
of the contract. 

1-05.3  Working Drawings 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

As-built locations and drawings shall be required. 

The as-built locations and drawings shall be prepared by a Professional Land Surveyor 
licensed in the State of Washington. The drawings shall be provided on reproducible print 
and in digital format. The digital format shall be an AutoCAD LT 2011 ".dwg" file on a 
formatted USB storage device. As- built digital file format shall conform to the Engineer’s 
layering standards. 

The as-built drawings shall include accurate locations, elevations and sizes of all features 
within the limits of this contract work, including, but not limited to: curbs, sidewalks, power 
poles, underground power, natural gas, cable TV, water, storm and sewer facilities and 
improvements, including nature of composition.  

As built drawings shall include "survey accuracy" (within one-tenth (0.1') of a foot) 
horizontally and five hundredths (0.05') of a foot vertically for the following features: curbs, 
gas, power, cable TV, water and storm drainage, sanitary sewer, catch basins, valves, 
fittings, connections, services, and manholes. 

As-built drawings shall include "Rag-tape accuracy" (station and offset within one (1.0) foot) 
for the following features: power and street light conduit (it is critical to include conduit 
bends), sign posts, retaining walls and other physical features not included in the survey 
accuracy list. 

All monuments and survey markers shall be located and referenced prior to the overlay of 
the streets by a Licensed Land Surveyor and re-established following completion of the 
work, incidental to the work. 

In addition to locating the constructed improvements as provided under this contract, the as-
built drawings shall include information on existing underground facilities as discovered 
during the Contractor's operations and as directed by the Engineer. 
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All record and as-built drawings shall be delivered to the Engineer in acceptable form prior 
to authorization being given by the Engineer for final payment. 

1-05.4  Conformity With and Deviations From Plans and Stakes 
(*****) 

This section is revised as follows: 

Copies of the Contracting Agency provided primary survey control data are shown on the 
Plans. 

The Contractor shall provide all surveying required to complete the project.  The Contractor 
shall be responsible for setting, maintaining, and resetting all stakes for the Work.  Except 
for the survey control data to be furnished by the Contracting Agency, calculations, 
surveying, and measuring required for setting and maintaining the necessary lines and 
grades shall be the Contractor’s responsibility.  All setting and resetting of monuments, 
property corners, and primary control, shall be completed by or under the direct supervision 
of a Washington State Registered Professional Land Surveyor (PLS).  The PLS must be 
submitted for approval as a Subcontractor.   

At the Contractor’s request the Contracting Agency will provide the electronic CAD base 
files. Electronic files are provided for the Contractor’s convenience and are not part of the 
Contract. Calculations shall be made from the Plans. The Contractor is advised to field verify 
the electronic files prior to their use in staking or other activities. If the signed and stamped 
Plans and electronic files differ, the signed and stamped Plans control.  The Contractor shall 
not rely on the electronic files and no claim by the Contractor shall be based on the 
electronic files or any difference between the electronic files and the signed and stamped 
Plans or site conditions. 

The Contractor shall direct all questions regarding correct interpretation of provided data to 
the Engineer. Failure to correctly interpret and utilize survey control data or Plans as 
provided by the Engineer shall not constitute justification for a claim of extra Work. The 
Contractor shall immediately notify the Engineer of any survey data discrepancy. 

The Contractor shall maintain detailed survey records, including a description of the work 
performed on each shift, the methods utilized, and the control points used.  The records 
shall be adequate to allow the survey to be reproduced.  A copy of each day’s record shall 
be provided to the Engineer within three business days of Engineer’s request. 

The meaning of words and terms used in this provision shall be as listed in “Definitions of 
Surveying and Associated Terms” current edition, published by the American Congress on 
Surveying and Mapping and the American Society of Civil Engineers. 

The survey work shall include but not be limited to the following: 

1. Primary and Secondary Control:  Verify and use the primary horizontal and vertical 
control furnished by the Contracting Agency, and expand into secondary control by 
adding stakes and hubs as well as additional survey control needed for the project.  
Provide descriptions of secondary control to the Contracting Agency.  The 
description shall include horizontal coordinates, station, offset and elevations of all 
secondary control points.  Provide the Contracting Agency an electronic copy of the 
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secondary control points. Vertical secondary control shall be established using spirit 
levels, not a GPS system.   

2. The Contractor shall stake Right-of-Way, easements, clearing limits and centerline 
stationing one week prior to commencement of on-site construction activities.  The 
Contractor shall allow for at least two working days for the Engineer to approve the 
layout after staking. The Contractor shall assume full responsibility for detailed 
dimensions, elevations, and excavation slopes measured from these stakes and 
marks, regardless of Engineer’s review and approval. 

3. Clearing Limits:  Clearing limits shall be marked at major angle points and at 
intermediate points at approximately 100 foot intervals.  Staking of clearing limits is 
not required if the limits are defined by existing features (i.e. fence, edge of 
pavement) shown on the Plans and which will not be removed during construction.  
The clearing limits shall generally be located 5 feet beyond the toe of the fill and 10 
feet beyond the top of the cut unless otherwise shown on the Plans. 

4. Protected Areas:  Wetland boundaries, easements, and other areas to be protected 
shall be marked at major angle points and at intermediate points at approximately 50 
foot intervals.  Staking is not required if the limits are defined by existing features (i.e. 
fence, edge of pavement) shown on the Plans and which will not be removed during 
construction.   

5. Roadway Centerline – Rough Staking: Roadway centerline shall be staked at 50 foot 
stations on tangents and 50 foot stations on curves.  Curves shall be staked with the 
minimum of three points per curve (PCs, PTs, and PIs). The Contractor’s Surveyor 
shall maintain alignment centerlines at all times and replace hubs, stakes, nails and 
markings immediately if destroyed, removed, or the Engineer determines the stakes 
are illegible. 

6. Grading Limits (Slope Stakes):  Grading limits shall be staked on the centerline at 50 
foot intervals.  Contractor shall establish offset reference to all slope stakes. 

7. Sanitary Sewer and Storm Sewer Structures:  Sanitary sewer manholes and storm 
sewer manholes and catch basins shall be staked with two offset stakes each.  
Gravity sanitary sewer and storm pipe shall be staked as follows:  one stake at 25-
foot and one stake at 100-foot stations, as measured upstream from structures.  
Service stubs shall be staked with two inline stakes.  Establish the radius point of all 
curb returns before staking drainage structures.  Radius point stakes shall be marked 
with the station, offset and radius. 

8. Water and Force Mains   Water mains and force mains shall be staked at major 
fitting (angle points) and valves, and at approximately 200-foot intervals.  Fire 
hydrants, service meters and appurtenances shall be staked with a minimum of two 
inline offsets. 

9. Culvert Pipes:  Culvert pipes shall be staked at each end of the culvert and at 
horizontal and vertical angle points. 

10. Utility Vaults and Joint Trench:  Joint trench (power, gas, communication) will be 
staked with one set of stakes for all utilities.  The staking shall be at 100 foot intervals 
and at angle points.  Two corners of each utility vault will be staked. 
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11. Curb:  Top back of curb shall be staked at grade breaks, center of curb ramps, 
center of driveway approaches, horizontal intervals not greater than 50 feet in 
tangent sections, and 25 feet in vertical curve transitions.  All horizontal and vertical 
curves shall have a minimum of three points staked (PC, midpoint, and PT).  If curb 
is not installed the above staking offsets shall apply to edge of pavement. 

12. Subgrade and Finished Grade:   Subgrade and surfacing elevations shall be set at 
the top of subgrade and at the top of each course of surfacing.  Subgrade and 
surfacing stakes shall be set at horizontal intervals not greater than 50 feet in tangent 
sections and 25 feet in curve sections with a radius less than 300 feet, and at 10-foot 
intervals in intersection radii with a radius of less than 10 feet. 

13. Illumination and Traffic Signals:  Illumination poles, traffic signal standards shall be 
staked with two offset stake each.  Induction loops shall be staked with one stake. 

14. Concrete Retaining, Rock, and Block Walls.  Walls shall be staked with a single 
offset line to the bottom face of wall; at the beginning and end of the wall, horizontal 
angle points/curves, points of bottom and top of wall changes in elevations, and at 
approximately 50-foot intervals.   The Contractor shall be responsible for verifying 
points of bottom and top of wall changes in elevations and coordinating adjustments 
with the Engineer. 

15. Guardrail:  Guardrail shall be staked for face of guardrail at the beginning and end of 
all parallel guardrail sections, transition guardrail sections and terminal sections.  
Intermediate points shall be placed every 100 feet on tangent sections, every 25 feet 
on horizontal and vertical curves and every 10 feet on curves of less than 50-foot 
radius. 

16. Monuments:  The Contractor shall establish the location of monuments shown on the 
Plans.  The Contractor shall be responsible for locating and preserving existing 
monuments within the right-of-way, which shall include existing property corners on 
the right-of-way lines.  The Contractor shall maintain a complete and accurate 
reference of all survey markers, monuments, property corners, on this project.  The 
Contractor shall inform the Engineer when monuments are discovered that were not 
identified in the Plans.  All monuments shall be protected throughout the length of the 
project or be replaced at the Contractor’s expense, unless marked on the Plans as to 
be removed and reset. In the event the Contractor disturbs or destroys any survey 
marker during the course of construction, not indicated to be removed/replaced on 
the Plans, the Contractor shall bear all costs of survey, resetting, legal claims, and 
filing state forms. 

For monuments shown to be removed or destroyed on the Plans, the Contractor’s 
PLS shall file all required permit forms with the Department of Natural Resources 
(DNR), as required by RCW 58.09.130 and WAC 332-120.  The form “Application for 
Permit to Remove or Destroy a Survey Monument” shall be signed by the PLS, and 
submitted directly to DNR and the Contracting Agency, within one week of Notice to 
Proceed.  No work affecting monumentation shall commence until DNR has 
approved the permit.  The form “Completion Report for Monument Removal or 
Destruction” shall be signed by the PLS and submitted to DNR and the Contracting 
Agency upon completion of work affecting monuments. 

The Contractor shall set the monument case and anchor pipe in accordance with 
Section 8-13.   
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17. For all other types of construction included in the Contract (including but not limited 
to channelization and pavement marking, conduits, junction boxes, control/service 
cabinets, fences, signing, landscaping, irrigation facilities, and sawcuts), provide 
staking and layout as required to adequately locate, construct, and check the specific 
construction activity. 

18. Determine and record the horizontal coordinates and top and bottom elevations of 
utilities encountered during excavations or potholing.  Locate all surface utilities in 
the roadway prism prior to fill or any paving. 

The Contractor shall establish all surveyed points by placing hubs and tacks with 
marked stakes in unpaved areas or P.K. nails with painted markings in paved areas.  
All surveying stakes shall be marked in accordance with WSDOT Standard 
Plan A-10.10-00.   

The Contractor shall ensure a surveying accuracy within the following tolerances: 

 Vertical Horizontal 

Slope Stakes ±0.1 foot ±0.10 foot 

Subgrade Grade Stakes Set 
0.04 foot Below Grade 

±0.01 foot ±0.5 foot 
(parallel to alignment) 

±0.1 foot 
(normal to alignment) 

Stationing on Roadway N/A ±0.1 foot 

Alignment on Roadway N/A ±0.04 foot 

Surfacing Grade Stakes ±0.01 foot ±0.1 foot 
(parallel to alignment) 

±0.1 foot 
(normal to alignment) 

Roadway Paving Pins for 
Surfacing or Paving 

±0.01 foot ±0.1 foot 
(parallel to alignment) 

±0.05 foot 
(normal to alignment) 

Alignment of sewer and storm 
manholes and catch basins 

±.01 foot ±0.1 foot 

Walls ±.01 foot ±.04 foot 

Curb and Gutter ±.01 foot ±.01 foot 

When staking roadway alignment and stationing, the Contractor’s PLS shall perform 
independent checks from different secondary control to ensure that the points staked are 
within the specified survey accuracy tolerances. 

The Contracting Agency may spot-check the Contractor’s surveying.  These spot-checks 
shall not change the requirements for accuracy by the Contractor. 

If errors are found, or the Engineer determines that the survey Work is insufficient for the 
project, the Contractor shall correct the errors and/or resolve insufficiencies, which may 
include removal and replacement of incorrectly installed improvements.  All costs incurred to 
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correct or complete the Work shall be at the Contractor’s expense, in accordance with 
Section 1-05.7. 

Payment 
Payment will be made in accordance with Section 1-04.1 for the following bid item, when 
included in the proposal: 
 

Surveying Lump Sum 

The lump sum contract price for “Surveying” shall be full pay for all labor, equipment, 
materials, and supervision utilized to perform the Work specified, including any resurveying, 
checking, correction of errors, replacement of missing or damaged stakes, and coordination 
efforts as described above, as shown on the Plans, and herein specified, including resetting 
markers and/or monuments purposely moved as part of the Work. 

 
1-05.6  Inspection of Work and Materials 
(May 2016 Medina GSP) 

The following is added after the second paragraph: 

See Sections 1-06.1 and 1-06.2, herein. 

Failure on the part of the Engineer or his representative to discover and condemn or reject 
bad or inferior work or materials shall not be construed as acceptance of any such work or 
material, or the part of the improvement in which the same may have been used. 

1-05.7  Removal of Defective and Unauthorized Work 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

If any part or portion of the work done or material furnished under this Contract shall prove 
defective and not in accordance with the Drawings and Specifications, and if the 
imperfection in the same shall not be of sufficient magnitude or importance as to make the 
work dangerous or unsuitable, or if the removal of such work will create conditions which are 
dangerous or undesirable, the Owner may make such deductions in the final payment 
therefore, as may be just and reasonable or the Engineer may require remedy as specified 
herein. 

1-05.12  Final Acceptance 
(May 2016 Medina GSP) 

This section is revised as follows: 

Final acceptance of the project by the governing body of the Owner shall constitute final 
acceptance of the work and materials included in the Contract. The date of final acceptance 
shall be the date on which the governing body accepts the project. 

Final acceptance shall not constitute acceptance of any unauthorized or defective work or 
materials, nor shall progress estimates be construed as acceptance of any work under this 
Contract. The Owner shall not be barred from requiring the Contractor to remove, replace, 
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repair, or dispose of any unauthorized or defective work or from recovering damages for any 
such work or material. All work shall have a one year warrantee free from defect for a period 
of one year from the date of final contract acceptance. 

 
1-06  CONTROL OF MATERIAL 
 
1-06.1 Approval of Material Prior To Use 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

A material sources request form must be completed for each type of material, by the 
Contractor and submitted to the Engineer for approval prior to delivery of the Materials. The 
Engineer will review the list for approval by referring to the WSDOT’s Materials Lab 
“Materials Sources Data” (MSD) book. If the material source is not listed in the MSD book, 
the Contractor shall be required to locate other sources or obtain approval for the source 
from WSDOT Materials Lab and provide notice of such approval to the Engineer all at no 
expense to the OWNER. 

1-06.1(1) Qualified Products List (QPL) 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

Unless specifically stated otherwise, reference to any equipment, material or article, or trade 
name, make or catalog number, shall be regarded as establishing a standard of quality and 
shall not be construed as limiting competition. If the Contractor desires to use other products 
as equal thereto, the Contractor shall submit to the Engineer the name of the manufacturer, 
the model number, and other identifying data and information respecting the performance 
capacity, nature, and rating of the machinery and mechanical and other equipment which 
the Contractor contemplates incorporating in the work. 

In addition to notification of material suppliers and fabricators, the Contractor shall also 
furnish for the Engineer's review and approval all required shop drawings. 

Shop drawings are defined as drawings or data which illustrate how specific items shall be 
fabricated, manufactured, or installed. Shop drawings shall be required for all shop or field 
fabricated or manufactured items and shall include all information necessary for the 
fabrication and installation of the item and to show conformance with these contract 
documents. The information shall include, but not be limited to: 

(a) For fabricated items, or those constructed in place, component sizes, layout, 
materials, and connection details including, but not limited to, connectors, weld type, 
and reinforcement schedules and sizes. 

(b) Shop drawings for reinforced concrete structures shall include, but not be limited to, 
reinforcement bending and placing drawings. 
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(c) Manufacturers' standard catalog information and details may be submitted; however, 
standard manufacturers' information and advertising literature may not necessarily 
be sufficient. 

In addition to the above, the Contractor shall note any required exceptions to the Contract 
and required deviations from the Contract Plans, and any required modifications to other 
details that would result from the required exception or deviation. 

Any material(s) which constitute "(valuable) formulae, designs, drawings, and research data" 
so as to be exempt from public disclosure, RCW 42.17.310, or any materials otherwise 
claimed to be exempt, must be clearly identified and be accompanied by a written statement 
of the basis for such claim of exemption. The Engineer will give notice to the supplier of any 
request for disclosure of such information received within five (5) years from the date of 
submission. Failure to so label such materials or failure to timely respond after notice of 
request for public disclosure has been given shall be deemed a waiver by the submitting of 
any claim that such materials are, in fact, so exempt. 

To be "clearly identified" the material must be submitted in a separate envelope with the 
outside stamped or printed with the words “PROPRIETARY INFORMATION INSIDE.”  Blank 
pages should be inserted in the submittal where proprietary information is required to 
provide continuity in the submittal. All pages should be numbered in sequence including 
proprietary pages. 

Shop Drawings Submittal Procedure. The Contractor shall review and sign all shop 
drawings to certify that he has reviewed the shop and supplemental drawings submittal and 
submit them to the Engineer attached to a shop drawing transmittal form noting the item 
name, quantity, location by drawing number and section in the Specifications where the item 
is specified. Four copies shall be submitted. 

Following review of the shop drawings, the Engineer will indicate appropriate action to be 
taken by the Contractor and return three copies to the Contractor. If revisions are required, 
the Contractor shall follow the same procedure for the resubmittal as for the original 
submittal. A minimum of ten (10) working days shall be allowed for the Engineer to review 
each submittal and resubmittal. 

The Contractor shall be responsible for insuring that items submitted for shop drawings 
submittal meet the requirements of the contract documents and that the shop drawings 
information is complete and accurate. For each item requiring shop drawing submittal, the 
Engineer will make up to two reviews at no cost to the Contractor. If a third review is 
required, the expense of that and any subsequent reviews will be borne by the Contractor. 
The Contractor will be billed at the Engineer's current rates. 

Approval of shop drawings by the Engineer is only for general conformance with the design 
concept of the product and general compliance with the information given in the Contract 
Documents. Any action shown is subject to the requirements of the Plans and 
Specifications. The Contractor is responsible for dimensions which shall be confirmed and 
correlated at the job site, coordination of his work with that of all other trades, and the 
satisfactory performance of his work. 

Samples. Samples are defined as physical examples to illustrate materials, equipment, or 
workmanship, and to establish standards by which completed work is judged. Samples 
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submitted shall be of sufficient size and quantity to clearly illustrate functional characteristics 
of products or materials and full range of colors available. 

1-06.2  Acceptance of Materials 

1-06.2(1)  Samples and Tests for Acceptance 
(May 2016 Medina GSP) 

This section is revised to read as follows: 

All of the work, under this contract, shall be fully tested in accordance with the 
Specifications. All material sources, fabrication, material certifications and inspections shall 
conform to WSDOT “CONSTRUCTION MANUAL”. 

All sampling and testing necessary to determine and describe the characteristics of 
materials before installation shall be performed by a qualified laboratory retained by the 
Contractor. Such sampling and testing shall be as necessary to provide evidence of 
compliance with the requirements of the Specifications. 

All sampling and testing necessary to determine results of construction techniques and 
procedures shall be performed by a qualified laboratory retained by the OWNER. All costs 
for such testing and evaluation for materials found to not be in conformance and all costs for 
removal, replacement, rework or modification of techniques and procedures to achieve 
conformance shall be at the Contractor’s expense. 

1-06.2(2)  Statistical Evaluation of Materials for Acceptance 
(May 2016 Medina GSP) 

This section is deleted in its entirety. 

1-06.4  Handling and Storage of Materials 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

Neither the Owner nor any of its officers, employees, or agents are responsible for collecting 
indemnity from any person or persons causing damage to the work, supplies, materials, or 
equipment of the Contractor. 

 
1-07  LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 

 
1-07.1  Laws to be Observed 
(May 2016 Medina GSP) 

The following is added at the end of the first paragraph: 

The Contractor shall save the Owner and any agents or authorized representatives or 
employees thereof harmless from all suits and actions of every kind and description that 
might result from any violations or noncompliance of any such laws, ordinances, or 
regulations whether such violations of noncompliance are by the Contractor, his 
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subcontractors, or employees and shall identify, defend, and pay the expense of any suit 
which may be commenced against the Owner and any agents or authorized representatives, 
officers, or employees by any person as a result of such violations or noncompliance.  

The following is added at the end of the last paragraph: 

The Contractor shall at all times provide proper facilities for safe access to the work by 
authorized government officials. 

The Contractor shall do all work necessary to protect the general public from hazards, 
including, but not limited to, surface irregularities or unramped grade changes in pedestrian 
sidewalk or walkway, and trenches or excavations in roadway. Barricades, lighting, and 
proper signs shall be furnished in sufficient amount to safeguard the public and the work. 

The performance of all work and all completed construction, particularly with respect to 
ladders, platforms, structure openings, scaffolding, shoring, lagging, machinery guards and 
the like, shall be in accordance with the applicable governing safety authorities. 

During construction, the Contractor shall construct and at all times maintain satisfactory and 
substantial temporary fencing, solid fencing, railing, barricades, steel plates, delineators, or 
cones, as applicable, at all openings, obstructions, or other hazards in streets, sidewalks, 
and walkways. All such barriers shall have adequate warning lights and reflective markings 
as necessary, or required, for safety. All material shall be in good and useable condition. 

1-07.2 State Taxes 
 
Delete this section, including its sub-sections, in its entirety and replace it with the following: 
 

1-07.2 State Sales Tax 
(June 27, 2011 APWA GSP) 
 
The Washington State Department of Revenue has issued special rules on the State sales 
tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The Contractor 
should contact the Washington State Department of Revenue for answers to questions in 
this area.  The Contracting Agency will not adjust its payment if the Contractor bases a bid 
on a misunderstood tax liability. 
 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract 
amounts.  In some cases, however, state retail sales tax will not be included.  Section 1-
07.2(2) describes this exception. 
 
The Contracting Agency will pay the retained percentage (or release the Contract Bond if a 
FHWA-funded Project) only if the Contractor has obtained from the Washington State 
Department of Revenue a certificate showing that all contract-related taxes have been paid 
(RCW 60.28.051).  The Contracting Agency may deduct from its payments to the Contractor 
any amount the Contractor may owe the Washington State Department of Revenue, 
whether the amount owed relates to this contract or not.  Any amount so deducted will be 
paid into the proper State fund. 
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1-07.2(1)  State Sales Tax — Rule 171  
 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 
roads, etc., which are owned by a municipal corporation, or political subdivision of the state, 
or by the United States, and which are used primarily for foot or vehicular traffic.  This 
includes storm or combined sewer systems within and included as a part of the street or 
road drainage system and power lines when such are part of the roadway lighting system.  
For work performed in such cases, the Contractor shall include Washington State Retail 
Sales Taxes in the various unit bid item prices, or other contract amounts, including those 
that the Contractor pays on the purchase of the materials, equipment, or supplies used or 
consumed in doing the work. 
 
1-07.2(2)  State Sales Tax — Rule 170  
 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or 
existing buildings, or other structures, upon real property.  This includes, but is not limited to, 
the construction of streets, roads, highways, etc., owned by the state of Washington; water 
mains and their appurtenances; sanitary sewers and sewage disposal systems unless such 
sewers and disposal systems are within, and a part of, a street or road drainage system; 
telephone, telegraph, electrical power distribution lines, or other conduits or lines in or above 
streets or roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real property, 
whether or not such personal property becomes a part of the realty by virtue of installation. 
 
For work performed in such cases, the Contractor shall collect from the Contracting Agency, 
retail sales tax on the full contract price.  The Contracting Agency will automatically add this 
sales tax to each payment to the Contractor.  For this reason, the Contractor shall not 
include the retail sales tax in the unit bid item prices, or in any other contract amount subject 
to Rule 170, with the following exception. 
 
Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or 
a subcontractor makes on the purchase or rental of tools, machinery, equipment, or 
consumable supplies not integrated into the project.  Such sales taxes shall be included in 
the unit bid item prices or in any other contract amount. 
 
1-07.2(3)  Services  
 
The Contractor shall not collect retail sales tax from the Contracting Agency on any contract 
wholly for professional or other services (as defined in Washington State Department of 
Revenue Rules 138 and 244). 

 
1-07.6  Permits and Licenses 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Contractor shall apply and pay for “Right-of-Way /Street Excavation Application & 
Permit” and any other agency permits or licenses, which may be required, during the course 
of the Contract. 
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1-07.9 Wages 

1-07.9 (1) General 
(May 2016 Medina GSP) 

Delete all of this Section beginning with the ninth paragraph, which begins with the words “In the 
event”, to the end of the Section. 

1-07.11(3) through (12)  Equal Employment Opportunity Responsibilities 
(May 2016 Medina GSP) 

These sections are deleted. 

1-07.13  Contractor's Responsibility for Work 

1-07.13(1)  General 
(May 2016 Medina GSP) 

The following is added: 

In case of failure on the part of the Contractor to promptly and satisfactorily make good such 
damage or injury, the Owner may without notice to the Contractor proceed to repair, rebuild, 
or replace such property as may be deemed necessary and the cost thereof will be 
deducted from any monies due or which may become due the Contractor under the 
Contract. 

1-07.13(3)  Relief of Responsibility for Damage by Public Traffic 
(May 2016 Medina GSP) 

This section is deleted. 

1-07.13(4)  Repair of Damage 
(May 2016 Medina GSP) 

This section is revised as follows: 

The Contractor shall look to the individual(s) whose actions have resulted in the damage for 
relief or compensation and shall not seek relief or compensation from the Owner or its 
agents or representatives. 



 

 96 SPECIAL PROVISIONS  

1-07.14  Responsibility for Damage 
(May 2016 Medina GSP) 

The words “State, Governor, Secretary, Commission, and all officers and employees of the 
State” are amended to read “The Owner, its representatives, and all officers and employees 
of the Owner”. 

Add the following new section: 
 
1-07.14(1)  Attorney's Fees (New Section) 
(May 2016 Medina GSP) 

The Owner and Contractor each agree that in the event either of said parties brings an 
action in any court arising out of this Contract, the prevailing party in any such law suit shall 
be entitled to an award of its cost of defense, including but not limited to attorney's fees. 

Add the following new section: 
 

1-07.14(2)  Use of Completed Portion (New Section) 
(May 2016 Medina GSP) 

The Owner reserves the right to use and occupy any portion of the improvements which 
have been completed sufficiently to permit use and occupancy and such use and occupancy 
shall not be construed as an acceptance of the work as a whole or any part thereof. Any 
claims which the Owner may have against the Contractor shall not be deemed to have been 
waived by such use and occupancy. 

1-07.15(1) Spill Prevention, Control and Countermeasures Plan 
(*****) 
This section is supplemented with the following: 

 
Payment will be made in accordance with Section 1-04.1 for the following bid item, when 
included in the proposal: 
 

SPCC Plan Lump Sum 

 
The unit contract bid price for the above, including all incidental work, shall be full 
compensation for  labor, material, tools, and equipment necessary to prepare and 
implement the plan as described in the Standard Specifications and these Special 
Provisions. 

 
1-07.16  Protection and Restoration of Property 

1-07.16(1)  Private/Public Property 
(May 2016 Medina GSP) 

The following is inserted at the beginning of the section: 

The Contractor shall make arrangement at his own expense for the use of all haul routes. 
The Contractor shall be responsible for obtaining all permits for his use of public 
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thoroughfares and shall conform to the requirements of all governing ordinances, codes, 
and regulations thereof. All haul routes shall be maintained and restored to their original 
condition if the condition of the roadway is damaged or otherwise affected due to the 
Contractor's operation. All such work shall be incidental to the Contract and shall be 
completed at the Contractor's expense. 

(*****) 
This section is supplemented with the following: 

The Contractor will be required to coordinate with property owners and tenants, and the 
Contracting Agency, and should expect restrictions on timing or rescheduling of some 
service disruptions.  All costs associated with coordinating this work shall be considered 
incidental to the Contract. 

Private properties may be used by the Contractor only if Contractor makes the 
arrangements with the legal owner(s) of each property.  Use and restoration of such 
property shall be in accordance with the stipulations of the agreement between the 
Contractor and the property owner.  Before using any private property, the Contractor shall 
submit to the Engineer a copy of the written permission of the property owner; upon vacating 
the premises, the Contractor shall submit to the Engineer a release from all damages, 
properly executed by the property owner.  The Contractor shall save the Contracting Agency 
harmless from all suites and actions of every kind and description that might result from use 
of private property.   

Contractor shall take care not to disturb existing irrigation systems. Prior to beginning 
excavation or ground disturbance activities in the vicinity of known or suspected irrigation 
systems, the Contractor must inform the Engineer and agree on what existing improvements 
must be removed and replaced.  All irrigation pipe and fittings must be cut and/or capped at 
the edge of the excavation area; impacts beyond those pre-agreed to are not allowed, and 
such impacts shall be repaired at the sole expense of the Contractor.  

Disturbed grass areas shall be restored with sod. Existing plant material shall be salvaged 
prior to disturbance, where feasible, and replanted following the installation of 
improvements. Where it is not feasible to salvage existing plant material, new plant material 
shall be provided that is compatible to the existing landscaping as approved by the 
Engineer. All materials shall conform to the applicable portions of Section 9-14 and 9-15 of 
the Standard Specifications. 
 

1-07.17  Utilities And Similar Facilities 
(May 2016 Medina GSP) 

The section is supplemented with the following: 

Locations and dimensions shown in the Plans for existing buried facilities are in accordance 
with available information obtained without uncovering.  The actual locations may not 
correspond to the locations shown in the Plans.  The Contractor shall be responsible for 
determining the exact location of all utilities prior to beginning construction.  See RCW 
19.122 for the latest rules on contacting the one-number locator service, etc. 

The Contractor is also warned that there may be utilities on the project that are not part of 
the One-Call System.  If One-Call is not obtainable, notice shall be provided to the individual 
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utility owners of the Contractor’s intent to excavate, within the same time frame cited in 
RCW 19.122.030. 

All existing utilities shall be maintained in continuous service during the Contractor’s 
operations, unless the Contractor receives written approval from the utility owner for 
interruption of service, and gives a minimum of forty-eight (48) hours notice to the Engineer, 
the appropriate utility, the private property owner, and any affected tenants.   
 
All work by the Contractor adjacent to or in the vicinity of existing utilities shall be performed 
in accordance with the requirements of the utility owners. The Contractor shall coordinate 
with the utilities all work that is affected by their facilities and appurtenances. 

The Contractor shall anticipate that the requirements of the owners of existing utility systems 
may hinder, delay and complicate execution of the work. The Contractor shall not be entitled 
to an extension of time or to any claim for damages because of failure to coordinate the 
work other than for delays and complications caused by or resulting from requirements 
imposed by the owners of the utility systems. 

Notifications relative to the Contractor's activities shall be written, with a copy delivered to 
the Engineer. 

Where the Contractor's operation could cause damage or inconvenience to a utility or is 
required to move or modify their improvements, the Contractor shall coordinate his work with 
that of the utility. 

The Contractor shall notify utilities at least one (1) week in advance of beginning work that 
could affect their facilities or operations. If the Contractor is required to disrupt individual 
utility services, he shall provide 24-hour prior notice to the affected property owner and the 
Engineer. No interruption of utility service will be allowed outside of working hours without 
prior approval. The Contractor shall cooperate with the utility to restore any service 
accidentally damaged or disrupted by the Contractor's activities. 

No utility shall be exposed without permission from the appropriate agency. Once 
permission has been granted, locate, expose, and provide temporary support for all existing 
utilities. Below are listed some of the major utilities in the area. The list is provided for the 
Contractor's convenience and is not necessarily a complete list of all utilities that will be 
encountered. Verify addresses and contacts. The notification shall include the Contractor's 
Construction Schedule, time of commencement and completion of work for each salient 
feature of the work, names of streets affected by the work, traffic control plans, and the 
name and telephone number of the construction superintendent in responsible charge or 
other individuals having full authority to execute the orders or directions of the Contractor. 

Puget Sound Energy (Gas & Power) 
PO Box 90868 
Bellevue, Washington 98009-0868 
Attention:  Jeff McMeekin 
Telephone: (425) 462-3824; Emergency 1-800-552-7171 

Comcast 
3414 California Street, Everett, Washington 98201 
Attention:  Jill Look 
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Telephone: (425) 317-9601 ext 250; Cell 206-396-6032 
 
Century Link 
1550 Newport Way NW, Issaquah, WA 98027 
Attn: Jennifer Johnson 
Telephone: 206-346-6537; Cell: 206-941-0368 
 
City of Bellevue Utilities (Water and Sewer) 
Attention:  Abe Santos 
Telephone:  (425) 452-6456 

The Contractor shall further obtain names and notify Northwest Kidney Center patients (if 
any live within the project area) who currently have dialysis machines in their homes two (2) 
days before beginning any work that could affect utility service to their homes and two (2) 
days in advance of scheduled interruptions of utility services to their homes due to the 
Contractor's operations. Should the time for disruption be unsatisfactory to the property 
owner and the reason for the request by the property owner for delay be determined by the 
Engineer to be reasonable, the Contractor shall reschedule the work. The potential for 
delays of this type shall be taken into consideration when the Contractor is preparing his bid 
and all costs shall be included in the price stated in the Proposal. Individual utility services 
may not be shown on the Plans. 

The Contractor shall be responsible to maintain all existing power, cable TV, telephone, 
water services, and fire hydrants in operation at all times. 

1-07.18  Public Liability and Property Damage Insurance  
(May 2016 Medina GSP) 

Delete this section in its entirety, and replace it with the following: 

1-07.18  Insurance 

The Contractor shall obtain and keep in force during the term of the Contract all 
insurance required in these Specifications. The insurance shall be with companies or 
through sources approved by the Washington State Insurance Commissioner pursuant 
to Title 48 RCW. 

The Contractor shall not commence work under the Contract or under any special 
condition until all insurance required has been obtained and until such insurance have 
been approved by the Owner. Nor shall the Contractor allow any subcontractor to 
commence work until all similar insurance required of the subcontractor has been 
obtained and approved, or the Contractor has insured the activities of his subcontractors 
in his own insurance policies. 

At the time the Contractor submits his Agreement as provided in Section 1-03.3, the 
Contractor shall furnish the Owner with an executed Certificate and shall include certified 
copies of insurance policies required under the terms and conditions of the Contract. If 
certified copies are not immediately available, non-certified copies may be submitted; 
however, certified copies must be submitted prior to the first request for payment under 
the Contract. 
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All insurance policies shall be endorsed to provide that the policy shall not be cancelled, 
allowed to expire, reduced, or allowed to be materially changed in coverage until after 
thirty (30) days prior written notice has been given to the Owner by certified mail. 

Nothing contained in these insurance requirements is to be construed as limiting the 
extent of the Contractor's responsibility for payment of damages resulting from his 
operations under this Contract even if they are in excess of the minimum coverages 
contained herein. 

All cost for insurance shall be incidental to the bid items and included as part of the unit 
price or lump sum bid amounts.  

In the event the Contractor is required to make corrections on the premises after the 
project has been inspected and accepted, he shall obtain at his own expense, and prior 
to commencement of any corrective work, full insurance coverage as specified herein. 

All insurance policies providing coverage for this Contract shall be endorsed to include 
as Additional Insured the Owner, his officers, agents, representatives, and employees as 
primary and not excess to any insurance issued. 

Coverages 
The Contractor shall obtain and keep in force during the life of the Contract 
Comprehensive General and Automobile Bodily Injury (inclusive of Personal Injury) 
Liability Insurance and Comprehensive General Property Damage Liability Insurance in 
companies and in form to be approved by the Owner. Said insurance shall provide 
coverage to the Contractor, any Subcontractor performing work provided by this 
Contract, and the Owner. 

The insurance coverages shall protect against all claims for damages for bodily and 
personal injury, including death or accidental death resulting therefrom, as well as claims 
for property damage, which may arise directly or indirectly from operations, acts or 
omissions under this Contract, whether such operations be by the Contractor or by any 
subcontractor or by anyone directly employed by either of them, it being understood that 
it is the Contractor's obligation to enforce the requirements of this article as respects any 
subcontractor. 

The minimum policy limits of such insurance shall be as follows: 

1. Comprehensive General and Automobile Bodily Injury (inclusive of Personal 
Injury) Liability Insurance on an occurrence basis of not less than Two Million 
Dollars ($2,000,000.00) for bodily injury, sickness, or disease, including death 
resulting therefrom, sustained by each person, and for limits of not less than Two 
Million Dollars ($2,000,000.00) for each occurrence, no deductible. 

2. Comprehensive General Property Damage Liability Insurance on an occurrence 
basis for limits of not less than Two Million Dollars ($2,000,000.00) for damage to 
or destruction of property, including loss of use thereof, arising from each 
occurrence, and in an amount of not less than Two Million Dollars 
($2,000,000.00) in aggregate, no deductible. 
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3. Comprehensive Automobile Property Damage Liability Insurance on an 
occurrence basis for limits of not less than Two Million Dollars ($2,000,000.00) 
for damage to or destruction of property, including loss of use thereof, arising 
from each occurrence, no deductible.  

The insurance shall include the following minimum coverages, and the following 
endorsements shall be included in all applicable policies and all Certificates of 
Insurance: 

1. Comprehensive Form with Extended Bodily Injury. 

2.  Premises/Operations Liability (M&C). 

3.  Explosion and Collapse "X" and "C" Hazards which shall cover injury to or 
destruction of any property arising out of blasting or explosion, and injury to or 
destruction of any property arising out of the collapse of/or structural injury to any 
building or structure due: 

a. To excavation, including borrowing, filling or back-filling in connection 
therewith, or tunneling, pile driving, cofferdam work, or caisson work, or 

b. To moving, shoring, underpinning, raising, or demolition of any building or 
structure, or removal or rebuilding of any structural support thereof. 

4. Underground "U" Hazard which shall include: 

a. Injury to or destruction of wires, conduits, pipes, mains, sewers, or other 
similar property or any apparatus in connection therewith, below the 
surface of the ground, if such injury or destruction is caused by and 
occurs during the use of mechanical equipment for the purpose of 
excavating or drilling, or 

b. Injury to or destruction of property at any time resulting therefrom. 

5.  Products and Completed Operations Hazard Liability (through guarantee period). 

6.  Broad Form Property Damage Liability (including completed operations). 

7.  Personal Injury-Including I.S.O. Form coverage A, B, and C without (c) exclusion. 

8.  The Comprehensive Automobile (and Aircraft, if utilized) Liability Insurance shall 
include the following coverages: 

a. Comprehensive Form with Extended Bodily Injury 
b. Owned 
c. Leased or Hired 
d. Non-Owned 
e. Garage Liability 

9.  Contractor's Protective Liability/Blanket Contractual Liability 

10. Cross Liability Clause 
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11. If the project requires working over water, the following additional coverages are 
required: 

a. Watercraft, owner and non-owned 
b. U.S. Harborworkers/Longshoremen and Jones Act 

12. Owner as Insured and Others as Insured when called for in the Certificate of 
Insurance in the Agreement Forms. 

Excess Liability Insurance that may be required to meet the minimum policy limits 
specified above shall provide the same coverages specified for both Comprehensive 
General Property Damage Liability Insurance and for Comprehensive General and 
Automobile Liability Insurance. 

Compensation Insurance 
The Contractor shall maintain during the life of this Contract the statutory Workers' 
Compensation Insurance or shall be a State of Washington qualified self-insured 
Contractor for workers, in which case complete details of the insurance shall be provided 
under Other Insurance on the Certificate of Insurance. If any class of employees 
engaged in hazardous work under this Contract are not protected by Workers' 
Compensation statutes, the Contractor shall provide and shall cause such 
subcontractors to provide compensation insurance in an amount equivalent to that 
provided for other similar employees under Workers' Compensation Insurance. 

In addition, the Contractor shall provide Employer's Liability or "Stop-Gap" Insurance in 
an amount not less than $100,000 for each occurrence, for all of his employees to be 
engaged in work on the project under this Contract and, in case any such work is sublet, 
the Contractor shall require the subcontractor similarly to provide Workers' 
Compensation and employer's Liability Insurance for all of the latter's employees to be 
engaged in such work. 

See Section 1-07.10, Worker's Benefits, for additional provisions.  

Builders Risk All Risk Insurance 
The Contractor may secure and maintain at his option, Builders Risk All Risk Insurance 
coverage. 

1-07.22 Use of Explosives 
(May 2016 Medina GSP) 

Delete this section in its entirety, and replace it with the following: 

No explosives are authorized for use within the City of Medina. 

1-07.23  Public Convenience and Safety  
(May 2016 Medina GSP) 

This section is supplemented with the following: 

When performing work in streets and rights-of-way, the Contractor shall notify all of the 
affected agencies in regard to his operations so as to properly coordinate and expedite his 
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work in such a manner as to cause the least amount of conflict and interference between his 
operations and those of other agencies. 

The Contractor shall notify the Engineer, Medina Police Department, the Bellevue Fire 
Department, and Allied Waste Management one (1) week before and at the time of the 
closing or partial closing of any street or right-of-way. No closing or partial closing shall be 
made without the Engineer's approval. 

The Contractor shall also be responsible for coordination with utilities and any of the 
following agencies affected by his construction activities. Affected agencies shall be given 
notification five (5) working days prior to and of all activities involving detours, traffic control, 
traffic delays, etc., and shall include the locations, time of day, specific days, and estimated 
time vehicles may be delayed. 

Bellevue Utilities 
450 110th Ave NE 
Bellevue, WA 98004 
Attn: Abe Santos 
(425) 452-6456 
 
Bellevue School District 405 
12037 NE 5th St. 
Bellevue, Washington 98005 
Telephone:  (425) 456-4501  

Bellevue Christian School 
7800 NE 28th Street 
Medina, Washington 98039 
Attention:  Steve Kennedy 
Telephone:  (425) 454-3977 

U.S. Post Office 
1171 Bellevue Way 
Bellevue, Washington 98004 
Telephone: (425) 453-5655 

 
The Contractor shall be responsible for providing adequate safe-guards, safety devices, 
protective equipment, and any other needed actions to protect the life, health, and safety of 
the public, and to protect property in connection with the performance of the work covered 
by the contract. The Contractor shall perform any measures or actions the Engineer may 
deem necessary to protect the public and property. The responsibility and expense to 
provide this protection shall be the Contractor's. 

A traffic control plan is required for all work, including detours that will affect vehicular or 
pedestrian traffic. The Contractor shall submit a plan not later than ten (10) days prior to 
start of construction to the Engineer. The traffic control plan shall conform to the current 
edition of the MUTCD Manual. The Engineer will approve, reject or modify said plan not later 
than five (5) days prior to start of construction. The Engineer may direct that changes be 
made in the approved traffic control plan at any time during the course of construction and 
will inform the Contractor of such changes in writing. 
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Complaints received by the Owner or Engineer concerning public inconvenience or safety 
hazards will be referred to the Contractor for immediate corrective action. In addition to 
normal working hours, corrective actions shall be taken on Saturday, Sunday, holidays, and 
at other times outside normal work hours. 

Upon determination that a public inconvenience or safety hazard exists and upon inability to 
contact the Contractor after reasonable effort to do so, or upon failure of the Contractor to 
immediately correct the unsatisfactory condition, the Engineer may without notice to the 
Contractor or his Surety correct the unsatisfactory condition and deduct the costs thereof 
from any payments due or coming due to the Contractor. 

When construction operations are such that debris from the work is deposited on the streets, 
or tack coat is applied, the Contractor shall remove or cover on a daily basis, or more 
frequently as required, any deposits or debris on the roadway surface. The Contractor shall, 
if necessary, provide facilities for and remove all gravel, soil, oil, tack coat or other deposits 
from the tires or between wheels before trucks or other equipment travel over other paved 
streets. Streets shall be swept clean and shall not be hosed down, unless otherwise 
approved. 

Emergency traffic such as police, fire and disaster units, shall be provided access at all 
times. In addition, the Contractor shall coordinate Contractor activities with all disposal firms 
and transit bus service, which may be operating in the project area. Safe and convenient 
access to bus zones shall be provided and maintained at all times by the Contractor. The 
Contractor shall be liable for any damages, which may result from failure to provide 
reasonable access or coordination.  

Existing traffic control and street name signs, which interfere with construction shall be 
relocated or removed by the Contractor and temporarily stored in a safe place. When "Stop", 
"Yield", and "One-Way" signs are removed, they shall be relocated immediately. Existing 
signs shall not be removed until the Contractor has provided temporary measures sufficient 
to safeguard and direct traffic after the existing signs have been removed. Except as 
otherwise provided in the Contract Documents, preservation and maintenance of traffic 
control and street name signs shall be the sole responsibility of the Contractor. 

As work progresses and permits, temporarily relocated or removed traffic and street name 
signs shall be reset in their permanent location by the Contractor. Signs and other traffic 
control devices damaged or lost by the Contractor shall be replaced or repaired by the 
Contractor at no cost to the Owner. The option whether a sign can be repaired or shall be 
replaced shall be the Engineer's and such decision shall be final and binding on the 
Contractor. 

When paint lines or other pavement markings are obliterated due to construction activities or 
pavement restoration, temporary pressure-sensitive pavement marking tape, traffic buttons, 
or delineators shall be installed. These temporary features shall be removed prior to final 
asphalt paving or upon installation of permanent traffic markings.  

Where, in the opinion of the Engineer, parking is a hazard to through traffic, or to the 
construction work, parking may be restricted either entirely or during the time when it creates 
a hazard. Signs for restricting parking shall be approved by the Owner and placed by the 
Contractor. The Contractor shall be responsible for and shall maintain the signs, if they are 
used in any street, which is directly involved in the construction work. If parking signs are 
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used beyond the confines of the work area, such as in another street being used as a 
detour, the signs will be the responsibility of the Contractor. The placement of signs 
restricting parking shall be as approved by the Engineer. 

 
1-08  PROSECUTION AND PROGRESS 
 
Add the following new section: 
 

1-08.0  Preliminary Matters (New Section) 
(May 2016 Medina GSP) 

1-08.0(1)  Preconstruction Conference  

Within 10 days after the date of Notice of Award and before the Contractor starts any work 
at the site, the Contractor shall attend a Preconstruction Meeting with the Engineer and 
others as appropriate.  The Engineer will provide the Contractor 3 working days prior notice 
of the date, time, and place of the meeting. 

1-08.0(2)  Hours of Work   

No construction work, including the starting or moving of equipment, shall take place after 
4:30 p.m. or before 7:30 a.m. Monday through Friday and after 4:30 p.m. or before 8:00 a.m. 
on Saturdays. No work shall take place on Sundays, and legal holidays, in accordance with 
City ordinances. Exceptions may be granted by the Engineer in special circumstances or 
bona fide emergency situations. 

1-08.0(3)  Reimbursement for Overtime Work  

Whenever the work begins prior to 7:30 a.m. or extends beyond 4:00 p.m. on a regular 
working day, reimbursement for overtime of the Engineer or inspectors shall be required. 

1-08.0(4)  Weekly Meetings 

Weekly meetings shall be held at a mutually agreed location, day of the week and time, 
either the Contractor's Field Office or the City offices.  The purposes of the meetings will be 
to discuss the work, resolve any quantity or payment issues, review the Contractor's 
Progress Schedule, and review the record drawings.  The Contractor shall produce an 
agenda for each meeting and deliver it to the Engineer the day before the meeting. 

1-08.3  Progress Schedule 
(May 2016 Medina GSP) 

This section is revised as follows: 

Within ten (10) days after the date of receipt of Notice of Award and prior to the 
Preconstruction Conference, the Contractor shall prepare and submit to the Engineer for 
review a practical schedule, showing the order in which the Contractor proposed to carry on 
the work, the date on which he will start the several salient features (including the 
procurement of materials, plant, and equipment), and the contemplated dates for completing 
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the same. The schedule shall be prepared in Critical Path, PERT, or Bar Graph format and 
shall be kept current with each submittal, and at least include the following information:  

1. The various classes and areas of work, broken down into: 
a. Times for pre-construction field site surveys and construction staking  
b. Times projected for submittals, approvals, and procurement. 
c. Times for completion of various construction items 
d. Times for testing and inspection. 

 
2.  The work to be completed and the work remaining to be done to complete the 

project. 
 
3. Any items of work, which will delay the start or completion of other major items of 

work so as to delay completion of the whole project. 

Also as a minimum, the following shall be shown as separate items: 

• Pre-construction field surveys 

• Construction staking and layout of work 

• Construction on each particular phase or schedule 

• Notifications of affected property owners on each street 

• Preparation Work 

• Pavement removal, rebasing and patching 

• Curb installation 

• Sidewalk installation showing each of the construction sequence steps 

• Final paving on each street  

• Utility adjustments and restoration along each street. 

• Final cleanup. 

The Contractor shall review the Progress Schedule with the Engineer at the weekly site 
meetings.  An updated Progress Schedule showing actual times and activities shall be 
submitted with each pay submittal.  A pay submittal shall not be considered complete or 
payable without an updated Progress Schedule. 

If, in the opinion of the Engineer, the Contractor falls behind the progress schedule, the 
Contractor shall take such steps as may be necessary to improve his progress and the 
Engineer may require him to submit for approval such supplementary schedule or schedules 
in chart form as may be necessary to demonstrate the manner in which the agreed rate of 
progress will be regained, all without additional cost to the Owner. 

Should it become evident at any time during construction that operations will, or may fall 
behind the current schedule, the Contractor shall promptly take such steps as may be 
necessary to improve his progress including without limitation, overtime operations, 
increasing the day of work, or the amount of construction planned, or all of them, and to 
submit for approval such supplementary schedule or schedules in the form specified as may 
be necessary to show the operations, methods, and equipment, by which time lost will be 
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made up, all without additional cost to the Contracting Agency.. Further, if at any time any 
portion of the schedule is found to conflict with the Contract provisions, it shall be revised by 
the Contractor and the work shall be performed in compliance with the Contract provisions. 
Failure to update the schedule when required shall be just cause for withholding of payment 
of further estimates to the Contractor until a modified schedule has been provided by the 
Contractor. Execution of the work according to the schedule of construction is an obligation 
of the Contract. 

The review of the progress schedules by the Engineer shall not relieve the Contractor of 
responsibility for completing the work within the Contract time and shall not be construed as 
a waiver or modification of any provisions or requirements of the Contract. 

Equipment and forces shall be made available by the Contractor to carry out the schedule to 
completion of the Contract within the time specified in the Proposal. 

1-08.5  Time for Completion  
(May 2016 Medina GSP) 

This section is revised as follows: 

Completion shall be understood to mean ‘physical completion in all respects.’ 

The contract time shall commence on the date stated in the Notice to Proceed. The 
improvement contemplated by the Contract shall be completed in its entirety within the 
working days or on the date(s) specified in the Proposal. The Date for Completion, as 
defined hereinafter shall end the contract time when used to determine the time taken for 
completion of the work. 

If all work is satisfactorily completed within the Contract time, no action need be taken by 
either the Contractor or the Owner with respect to an extension of time or liquidated 
damages. 

The Date for Completion of contract work shall be that date upon which all work and the 
incorporation of materials under the provisions of the Contract are considered as being 
completed. The Engineer will inform the Contractor if His request for Completion is not 
deemed complete by the Engineer. Consideration by the Engineer of the Date of Completion 
will not constitute Final Acceptance of Construction by the Owner, but shall end the contract 
time when used to determine the time taken to complete work. 

1-08.8  Extensions of Time 
(May 2016 Medina GSP) 

The following is added after the second paragraph: 

No extension of time will be granted to the Contractor for delays occurring to parts of the 
work that have no measurable impact on the completion of the total work under this 
Contract; nor will extension of time be granted for delays to parts of work that are not 
located on the critical path if the Critical Path Method (CPM) is used for scheduling the work. 
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1-08.9  Liquidated Damages 
(May 2016 Medina GSP) 

This section is revised as follows: 

Should the Contractor fail to complete the work, or any part thereof, in the time agreed upon 
in the Contract or within such extra time as may have been allowed for delays by extensions 
granted as provided in the Contract, the Contractor shall reimburse the Owner for the 
additional expense and damage for each working day that the Contract remains 
uncompleted after the expiration of the Contract time. It is agreed that the amount of such 
additional expense and damage incurred by reason of failure to complete the work within the 
Contract time shall be as shown in the Proposal. The said amounts are hereby agreed upon 
as liquidated damages for the loss to the Owner on account of expense due to the 
employment of Engineers and other employees after the expiration of the time of 
completion, and on account of the value of the operation of the works dependent thereon 
and other expenses incurred because of the delay. It is expressly understood and agreed 
that this amount is not to be considered in the nature of a penalty, but as liquidated 
damages which have accrued against the Contractor. The Owner will have the right to 
deduct such damages from any amount due, or that may become due the Contractor, or the 
amount of such damages shall be due and collectible from the Contractor or his Surety. 

 

1-09  MEASUREMENT AND PAYMENT 
 
1-09.1  Measurement of Quantities 
Add the following new section: 
 

1-09.1(2)  Estimated Quantities (New Section) 
(May 2016 Medina GSP) 

The estimated quantities shown in the bid forms are estimates only, being given only as the 
basis for the comparison of bids, and the Owner does not warrant, expressly or by 
implication, that the actual amount of work will correspond therewith. The right to increase or 
decrease the amount of any class or portion of the work, or to make changes in the work 
required as may be deemed necessary is reserved by the Owner as provided elsewhere in 
these Specifications. The basis of payment will be the actual work performed and measured 
in accordance with the contract. 

1-09.2  Weighing Equipment 
(May 2016 Medina GSP) 

This section is revised as follows: 

All scales for weighing of materials shall be certified as to accuracy within 3 months of their 
use and all such testing and certifications shall be submitted to the Engineer for his review 
prior to their use. Each scale location and type, style, manufacturer, and operator shall be 
submitted along with the certification. 

Unless otherwise specified, only commercial certified scales shall be utilized and the 
Contractor shall be responsible for providing qualified personnel to monitor same. 
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Only appropriately serial numbered tickets as approved by the Engineer shall be utilized. 
The tickets shall state the project name, date, time of scaling, location of the scale, 
scalepans name, truck number, gross weight, tare weight, net weight, and shall clearly 
indicate the material being furnished and its source. The truck driver shall deliver the ticket 
to the Engineer or his authorized representative prior to dumping his load. Only those 
materials delivered and incorporated into the work which are acceptable to the Engineer will 
be included for payment and only those tickets received which indicate the above required 
information and are dated and signed by the Engineer on the date of delivery will be 
considered for payment. 

The Contractor is hereby cautioned that any materials delivered to the construction site 
which are not provided from an approved source as listed in the Contractor's source 
submittal, which was to be submitted to the Engineer and reviewed prior to its delivery as 
provided in Section 1-06, or are unsuitable as determined by the Engineer, will not be 
considered for payment and shall be removed from the construction site. Failure of the 
Engineer or his authorized representative to reject material which is delivered to the site 
and/or incorporated into the work which does not meet the Contract Specifications shall in 
no way relieve the Contractor of his responsibility to provide, install, and complete the work 
all in conformance with the Contract Documents, nor shall the acceptance of tickets or 
partial payment for said materials be considered as acceptance of the materials as further 
defined in Section 1-05.7. 

1-09.3  Scope of Payment 
(May 2016 Medina GSP) 

The following is added to the second paragraph:  

For defective work see Section 1-05.7, Removal of Defective and Unauthorized Work. 

1-09.4  Equitable Adjustment  
(May 2016 Medina GSP) 

The following is added before the first paragraph: 

The Owner may authorize extra work or decrease the amount of work without invalidating 
the Contract by adding to or deducting from the work within the Contract. All work of the kind 
bid upon shall be paid for at the prices stated in the Proposal, and no claim for any extra 
work shall be allowed except as may be allowed elsewhere in the Contract Documents. 

When the Engineer determines a change in the work is anticipated, which is beyond the 
scope of work contained in the Contract Documents, a Change Order shall be processed 
which shall define the scope of the change, the method of payment, either additional or 
deductive, and shall be signed by the Contractor and the Owner. No changes in the work 
covered by the Contract Documents shall be made without prior written approval of the 
Owner. 

The costs of the extra work shall include all applicable taxes in accordance with 
Section 1-07.2. 

Contractor's quotations for Change Orders shall be in writing and firm for a period of 
30 days. Any compensation paid in conjunction with the terms of a Change Order shall 
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comprise total compensation due the Contractor for the work or alteration defined in the 
Change Order. By signing the Change Order, the Contractor acknowledges that the 
stipulated compensation includes payment for the work or alteration plus all payment for the 
interruption of schedules, extended overhead, delay, or any other impact claim or ripple 
effect, and by such signing specifically waives any reservation or claim for additional 
compensation in respect to the subject of the Change Order. 

The Owner's request for quotations on alterations to the work shall not be considered 
authorization to proceed with the work prior to the issuance of a formal Change Order, nor 
shall such request justify any delay in existing work. Lump sum quotations for alterations to 
complete the extra work shall include substantiating documentation with an itemized 
breakdown of Contractor and subcontractor costs, including labor and rates, material, 
equipment and rates, rentals, approved services, taxes, overhead, and profit calculated as 
specified for force account work. 

1-09.6  Force Account 
(May 2016 Medina GSP) 

This section is revised as follows: 

Whenever under the terms of the Contract, work or materials are to be paid for as force 
account, all labor, materials, equipment, and services provided for the work shall be subject 
to the Engineer's approval. No payment will be authorized as Extra Work or qualify as force 
account work when said work has been described in these Specifications as being incidental 
to the construction or has been specified as being the Contractor's responsibility. All such 
work shall be completed by the Contractor and shall be included in the various bid prices for 
the items of work to which it pertains. 

Whenever the Contractor is engaged in Force Account Work, the workmen who perform the 
work, the materials incorporated into the work, the items of equipment utilized, and the 
specialized services rendered shall be to the satisfaction of the Engineer. Any workmen, 
equipment, etc., which are not actively engaged in the force account work as determined by 
the Engineer shall not be eligible for payment. Equipment and workmen which are on 
standby shall be utilized, so far as possible, on other work on the project and shall not be 
charged to the force account work. For equipment rented on a daily or hourly basis, rental 
will be allowed for only those days or hours during which the equipment is in actual use on 
the Force Account Work. For equipment rented on a monthly basis, straight time rental will 
be allowed from the day the equipment is first used until and including the last day on which 
it is used on that particular work, provided the equipment is not able to be utilized on other 
portions of the Contract work, provided further that the equipment is not idle for a period of 
more than three (3) days, it being understood that no rental will be allowed for any idle 
periods longer than a total of three (3) days or for any time during which the equipment is 
used on other work. The Engineer shall decide on which basis, whether hourly, daily, or 
monthly said equipment use shall be paid for and may suspend said force account work, 
engage other forces to complete the work or complete the work with City forces. Should the 
Engineer so suspend the work, the Contractor shall be paid for the work actually completed 
up to such time but shall not be eligible for any additional payment beyond said time or for 
any claims related to others performing the work or for claiming a time delay. 

The amount of force account payments shall be determined as follows by the Engineer from 
the complete records submitted by the Contractor. Failure of the Contractor to submit 
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complete, accurate and detailed force account sheets and records will result in no payment 
for the work. 

The Contractor shall maintain his records in such a manner as to provide a clear distinction 
between the direct costs of work paid for on a force account basis and the costs of other 
operations. The Contractor shall furnish the Engineer force account sheets in duplicate of 
each day's force account work signed by the Contractor or his authorized agent, no later 
than the working day following the performance of said work. Failure to comply will result in 
no payment of the work. The daily force account sheets shall itemize the materials, labor 
and equipment used, whether furnished by the Contractor, subcontractor, or other forces. 
The daily force account sheets shall provide names or identifications and classifications of 
workers, rates of pay, the hours worked, and also the size, type, and identification number, 
current WSDOT rental rates and hours of equipment utilized, and the purpose and location 
of the work. 

The following is added to Section 1-09.6,4.: 

Specialized Services:  Under agreement by the Engineer and the Contractor, it may be 
determined that a certain item or service under force account work cannot be 
satisfactorily performed by the forces of the Contractor or his subcontractors, in which 
case such item or service may be performed by a specialist. Invoices for such item or 
service on the basis of the current market price thereof, may be accepted without 
complete itemization of labor, material, and equipment cost when such itemization is 
impracticable or not customary under the circumstances. Where the force account work 
necessitates fabrication or machining work by the Contractor away from the jobsite, 
charges for such work may, by agreement, be accepted as a specialist billing. The 
specialist invoices shall show credit for cash or trade discounts offered or available the 
same applies to force account work, but shall not include a percentage or other markup. 
An amount equal to 21 percent of the total invoice from the specialist shall be added for 
overhead, profit, and all other costs incidental to furnishing and providing such 
specialized work. 

The Owner reserves the right to disallow invoice payments based on rates higher than 
those customary for similar types of work. The Engineer may request a detailed 
breakdown of the invoice or further documentation, which justifies the requested 
payment.  

  
1-09.7  Mobilization 
(May 2016 Medina GSP) 

Delete this section in its entirety, and replace it with the following: 

1-09.7  Mobilization and Demobilization and Photographs 

1-09.7(1)  Mobilization and Demobilization 

Payment will be made for mobilization in accordance with Section 1-09.7 of the Standard 
Specifications. No payment will be made for demobilization. All other costs associated with 
these activities shall be merged with prices shown in the Contractor's proposal. 
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Payment will be made in accordance with Section 1-04.1 for the following bid item, when 
included in the proposal: 
 

Mobilization Lump Sum 

 
1-09.7(2)  Photographs 

The Contractor shall be required to provide preconstruction photographs of all of the 
construction corridors. The photographs shall provide complete coverage of all features 
along the routes, and, in no event, shall be more than 50 feet apart. 

Before construction may start in any section photographs in 8-inch x 10-inch color glossy 
prints format, together with the negative, shall be delivered to the Engineer. Photographs 
taken on the roadways where work is to be done in or along the roadway shall have been 
given special attention to depict existing pavement condition, edge of pavement, and 
shoulders, private property frontages and landscaping or other features to be preserved. 
The photographs shall be of a commercial quality, and shall indicate on the front of each 
glossy print; the date, contract number, name of work, and the location where the 
photograph was taken. 

Digital photographs delivered on a USB Digital Storage Device may be an acceptable 
substitute if they are of sufficient detail to show the features described above and are 
labeled with the exact location of each photo image. 

The cost of providing preconstruction photographs shall be considered as incidental to 
Project Mobilization. 

 1-09.10 Payment for Surplus Processed Materials 
(May 2016 Medina GSP) 

This section is deleted in its entirety. 

1-09.11  Disputes and Claims 
(May 2016 Medina GSP) 

All references to "Thurston County" in this section shall be replaced with "King County". 

1-09.13  Claims Resolution 
(May 2016 Medina GSP) 

All references to "Thurston County" in this section shall be replaced with "King County". 

1-09.13(1)  General 
(May 2016 Medina GSP) 

The words "binding arbitration" are deleted from the first paragraph. 
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1-09.13(3)  Claims $250,000 or Less 
(May 2016 Medina GSP) 

This section is deleted. 

1-09.13(4)  Claims in Excess of $250,000 
(May 2016 Medina GSP) 

The words "in excess of $250,000" are deleted from the text. 

Add the following new section: 
 

1-09.14  Measurement and Payment (New Section) 
(May 2016 Medina GSP) 

1-09.14(1)  General 

The unit bid prices listed in the Proposal for the various bid/pay items shall include all costs 
for labor, equipment, materials, overhead, insurance, profit, testing, relocation and 
modifications to existing utilities, and all incidentals and appurtenances necessary to make 
the installation complete and operable. 

Except for the specific items listed in each schedule, no separate measurement or payment 
will be made for any other materials, equipment, tools or labor necessary to complete the 
work. All miscellaneous items or materials required to complete the work shall be considered 
to be included in the various unit or lump sum price bids included in the Proposal, herein. 

 
1-10  TEMPORARY TRAFFIC CONTROL 

 
1-10.2  Traffic Control Management 

1-10.2(1)B Traffic Control Supervisor 
(May 2016 Medina GSP) 

Delete the last paragraph and insert the following: 

All traffic control labor, equipment, management and supervision costs shall be included in 
the unit bid prices for Traffic Control item contained in the proposal and no additional 
payment shall be warranted. 

1-10.2(2)  Traffic Control Plans 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Contractor shall prepare a traffic control plan detailing how traffic is to be rerouted in all 
streets and intersections. The plan shall include maps showing detour routes, signing, 
barricades, and flagging personnel and shall be coordinated with the Contractor's Progress 
Schedule specified in Section 1-08.3 and shall  indicate when the various elements of the 
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plan will be needed. The plan shall show where and when parking will be restricted and how 
specified access to residences and businesses will be maintained. 

The Contractor must obtain the Engineer’s approval of the Contractor's traffic control plan 
before the Contractor begins any on-site works. Two copies of the traffic control plan shall 
be submitted to the Engineer before any on-site work begins. Preparation and submission to 
the Engineer for any changes to the Contractor’s traffic control plan shall conform to the 
requirements specified for the original plan and shall be completed before the revised plan is 
implemented. 

Drivers of motor vehicles used in connection with the construction shall obey traffic rules 
posted for such location. 

1-10.3  Traffic Control Labor, Procedures and Devices 

1-10.3(1)  Traffic Control Labor 
(May 2016 Medina GSP) 

The first paragraph is revised as follows: 

The Contractor shall furnish all personnel for flagging and for the setup and removal of all 
temporary traffic control devices and construction signs necessary to control traffic during 
construction operations. Flaggers and spotters shall possess a current certification (flagging 
card) acceptable to the State Department of Labor and Industries (WAC 296-155-305). 
Workers engaged in flagging or traffic control shall wear reflective vests and hard hats. 
During hours of darkness, white coveralls or white or yellow rain gear shall also be worn. 
The vests and other apparel shall be in conformance with Section 1-07.8. The Contractor 
shall furnish the MUTCD standard Stop/Slow paddles (18 inches wide, letters 6 inches high, 
and reflectorized) for the flagging operations. 

This section is supplemented with the following: 

General. The Contractor shall provide all flaggers, signs, and other traffic control devices. 
The Contractor shall erect and maintain all construction signs, warning signs, detour signs, 
and other traffic control devices necessary to warn and protect the public at all times from 
injury or damage as a result of the Contractor's operations which may occur on highways, 
roads, or streets. No work shall be done on or adjacent to the roadway until all necessary 
signs and traffic control devices are in place. 

Conformance to Established Standards. Flagging, signs, and all other traffic control devices 
furnished or provided shall conform to the standards established in the latest adopted 
edition of the "Manual on Uniform Traffic Control Devices" (MUTCD) published by the U.S. 
Department of Transportation and the Modifications to the MUTCD for Streets and Highways 
for the State of Washington. Copies of the MUTCD may be purchased from the 
Superintendent of Documents, U.S. Government Printing Office, Washington, D.C. 20402. 
Modifications to the MUTCD for Streets and Highways for the State of Washington may be 
obtained from the Department of Transportation, Olympia, Washington 98504. 

When the bid proposal includes an item for "Traffic Control Labor Per Hour", the work 
covered by this item shall include the labor required for flagging and for set up and removal 
of the construction signs and other traffic control devices which are placed and removed 
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daily. The hours eligible for "Traffic Control" will be those hours actually used for flagging 
and for set up and removal of construction signs and other traffic control devices which are 
placed and removed daily.  

When the bid proposal includes an item for "Project Temporary Traffic Control Lump Sum", 
the same shall be provided by the Contractor and all cost associated with temporary traffic 
control shall be included in the lump sum price bid for the item in the proposal. 

1-10.3(3)  Construction Signs 
(May 2016 Medina GSP) 

This section is supplemented with the following: 

The Contractor shall provide all necessary signs. 

The following is added:  

As conditions permit, the Contractor shall, at the end of each day, leave the work area in 
such condition that it can be traveled without damage to the work, without danger to traffic or 
pedestrians.  

The Contractor shall be responsible for protection of work and traffic at all times, and the 
Contractor and the Surety shall be liable for damages and injuries suffered by reason of the 
Contractor's operations or any negligence in connection herewith. 

1-10.5 Payment 
(*****) 

This section is supplemented with the following: 

Payment will be made in accordance with Section 1-04.1 for the following bid item, when 
included in the proposal: 
 

Project Temporary Traffic Control Lump Sum 

 
The lump sum price for "Project Temporary Traffic Control" shall be full compensation for all 
labor, material, tools, and equipment, including but not limited to traffic control plan 
preparation, installing, maintaining, and removing as necessary to satisfactorily complete the 
work as defined in the Standard Specifications and these Special Provisions. 

 
END OF DIVISION 1 
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DIVISION 2 EARTHWORK 
 

2-01  CLEARING, GRUBBING, AND ROADSIDE CLEANUP 

 
2-01.1 Description 
The section is revised as follows: 

The Contractor shall clear and grub the minimum area required to perform the work under 
the Contract. The Contractor shall not clear and grub areas beyond the limits of construction 
and as noted on the Plans. All trees, bushes, shrubs or other objects to be trimmed or 
removed shall be flagged by the Contractor and inspected by the Engineer. Upon approval 
of the plantings so flagged, the Contractor shall be responsible for maintaining those items 
not flagged and to remain in an undisturbed condition and shall be responsible for their 
preservation. 

2-01.2(1) Disposal Method No. 1 - Open Burning 
The section is revised as follows: 

No open burning shall be allowed. 

2-01.2(2) Disposal Method No. 2 — Waste Site 
This section is supplemented with the following: 
 

A waste site has not been provided by the City for the disposal of excess materials and 
debris. All materials removed by clearing and grubbing operations shall be disposed of at a 
legal disposal site obtained by the Contractor. 
 
There is limited access and limited available space for the Contractor for installation of the 
proposed improvements. The Contractor will be required to haul from the site all the stock 
piled debris from that day’s construction activities. Any material or debris which hinders 
traffic safety or creates an obstruction shall be removed immediately. 

 
2-01.2(3) Disposal Method No. 3 - Chipping 
The section is revised as follows: 

All chipping material shall be disposed of by the Contractor at an approved waste site. 

2-01.5 Payment 
This section is revised as follows: 

All work specified in this section shall be incidental to the bid items included in the proposal 
and no separate payment will be made. 

 
2-02  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

 
2-02.1 Description 
The section is revised as follows: 
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Work in this section includes the removal of pavement and pavement markings, curbs, 
sidewalk and other items necessary for the construction of the improvements, and the 
relocation and restoration of existing improvements, and the removal, shaping and pruning 
of existing trees, shrubs, and plantings.  The work also includes the temporary relocation 
and restoration of existing mailboxes, signs, posts, and various and miscellaneous surface 
features to allow for the construction and their restoration following the work. 

2-02.3 Construction Requirements 
The section is supplemented with the following: 

Remove completely all existing pavement, curbs, sidewalk, sod, surfacing, structures, and 
other surface improvements and facilities as shown on the Plans, as specified by the 
Engineer, or as required for construction.  Except as specified elsewhere, or as shown on 
the Plans, upon their removal, the structures and obstructions (except for items specified to 
be salvaged or relocated) shall become the property of the Contractor and the Contractor 
shall dispose of them in a manner meeting all requirements federal, state, county, and local 
laws and regulations. 

Tree and shrub trimming shall be performed in consultation with the City arborist. Removal 
and transplanting shall conform to Section 8-34 herein. The Contractor shall carefully and 
skillfully trim, prune and remove extraneous limbs, growth, brush or vegetation adjacent to 
the work to facilitate construction in such a manner as to enhance the appearance of the 
plantings without disfiguring them. All brush, trimmings, debris shall be disposed of by the 
Contractor. 

Existing signs, mailboxes, posts located near the construction which will conflict with the 
work or the operation of equipment shall be temporarily relocated in a manner satisfactory 
to the Engineer to allow for the construction and be fully restored immediately following the 
work. 

Existing pavement markings in the construction area and in those areas to receive new 
pavement markings, shall be removed prior to new asphalt paving or new pavement 
marking applications, incidental to the paving or pavement marking bid items. Temporary 
pavement markings shall be required and maintained in accordance with Section 8-23, until 
new markings are installed. Removal of the markings shall be accomplished in such a 
manner as to completely expose the asphalt surface without damaging the asphalt. 

Any damage to existing improvements or plantings that were intended to remain shall be 
repaired or the item replaced or otherwise restored to the satisfaction of the Engineer at the 
Contractor’s expense. 

2-02.5 Payment 
This section is revised as follows: 

All work specified in this section shall be incidental to the bid items included in the proposal 
and no separate payment will be made. 

2-03  ROADWAY EXCAVATION AND EMBANKMENT 
 
2-03.1 Description 
This section is supplemented with the following: 
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Roadway excavation shall include excavation for, but not limited to pavement, driveways, 
sidewalks, curb and gutter, planter areas, gravel path, ditches, and swales, regardless of the 
nature or type of materials encountered.  
 
Any excavation beyond the limits identified on the Plans, unless approved by the Engineer, 
shall be replaced at the Contractor’s expense. 

 
2-03.3(7)B Haul 
This section is revised as follows: 
 

Hauling shall be considered incidental to and included in the various bid items in the 
contract, unless otherwise specified in the proposal. 

 
2-03.4 Measurement 
This section is supplemented with the following: 
 

No specific unit of measurement will apply to the lump sum item “Roadway Excavation Incl. 
Haul”. 

 
2-03.5 Payment  
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1, for the following bid item(s): 
 

Roadway Excavation Incl. Haul Lump Sum 

Gravel Borrow Incl. Haul Per Ton 

 
The unit bid price(s) for the above including all incidental work shall be full compensation for 
all labor, material, tools, and equipment necessary to satisfactorily complete the work as 
defined in the Standard Specifications and these Special Provisions. 
 
The lump sum contact price for “Roadway Excavation Incl. Haul” shall be full compensation 
for all labor, material, tools, and equipment, including but not limited to: excavating, loading, 
hauling, stockpiling, separating of material, placing, compacting, disposal of excess and 
unsuitable materials, and other work necessary to satisfactorily complete the work as 
defined in the Standard Specifications and these Special Provisions. 
 
The unit Contract price per ton for “Gravel Borrow Incl. Haul” shall be full compensation for 
all costs incurred for excavating, loading, hauling, placing, and compacting the material. 
 
All costs associated with hauling and disposal of the excavated material shall be considered 
incidental to and included in the contract unit price for associated bid items. 

 
2-04  HAUL  
 
2-04.5 Payment 
This section is revised as follows: 
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Hauling shall be considered incidental to and included in the various bid items in the 
contract, unless otherwise specified in the proposal. 
 
 

2-07  WATERING 

 
2-07.1 Description 
This section is supplemented with the following: 
 

Water will be available from hydrants. The Contractor shall make application and make all 
necessary arrangements with the City of Bellevue Utilities Department for obtaining water 
and pay all costs. The water shall be disbursed through a portable hydrant meter with 
blackflow prevention valves. If a meter is obtained from the City a deposit may be required 
which will be refunded minus any charges for repair or the cost of the water. Only those 
hydrants designated in writing by the Utility shall be used.  

The Contractor shall not connect to the fire hydrants in a manner which could cause a cross 
connection between potable and non-potable supplies. An air gap or other approved means 
shall be used at all times to prevent contamination of the potable water system. 

2-07.5 Payment 
This section is revised as follows: 

 
Payment for watering shall be considered incidental to and included in the unit contract price 
for associated bid items that require watering. 

 
2-09  STRUCTURE EXCAVATION 

 
2-09.4 Measurement 
This section is supplemented with the following: 
 

No specific unit of measurement will apply to the lump sum item of “Shoring or Extra 
Excavation Class B”. 

 
2-09.5 Payment 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1, for the following bid item(s): 
 

Shoring or Extra Excavation Class B Lump Sum 

 
The unit bid price(s) for the above including all incidental work shall be full compensation for 
all labor, material, tools, and equipment, including but not limited to: furnishing and installing 
shoring system, excavating, loading, hauling, stockpiling, separating of material, placing, 
compacting, disposal of excess and unsuitable materials, and other work necessary to 
satisfactorily complete the work as defined in the Standard Specifications and these Special 
Provisions. 
 
The lump sum contract price for “Shoring or Extra Excavation Class B” shall also include all 
excavation, backfill, compaction, and other work required when extra excavation is used in 
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lieu of constructing shoring. If select backfill material is required for backfilling within the 
limits of the structure excavation, it shall also be required as backfill material for the extra 
excavation at the Contractor’s expense. 

 

END OF DIVISION 2 
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DIVISION 4 BASES 
 

4-04  BALLASTING AND CRUSHED SURFACING 

 
4-04.1 Description 
This section is supplemented with the following: 
 

All crushed surfacing material included in this contract is to be used only as designated by 
the Engineer and is not for the convenience of the Contractor. The Contractor shall place 
the material where indicated on the Plans or as directed by the Engineer. 

 
4-04.3 Construction Requirements 
This section is supplemented with the following: 
 

Contractor shall place and maintain crushed surfacing top course material adjacent to all 
driveway and sidewalk edges to provide a temporary gradual surface transition until final 
pavement is placed, or as directed by the Engineer.  

 
4-04.4 Measurement 
This section is revised as follows: 

Crushed rock surfacing top course and base course will be measured by the ton for material 
delivered and placed within the maximum payment limits shown on the Plans or as directed 
by the Engineer. The number of tons shall be as shown on the load tickets for each load of 
crushed rock delivered and placed, as shown on the Plans and as directed by the Engineer. 

Duplicate load tickets shall accompany each load of crushed surfacing fill delivered to the 
project. The tickets shall bear at least the following information: 
 

1. Truck number. 
2. The number of tons of tons in the load. 
3. Truck tare weight. 
4. Gross truck weight stamped at the material source. 
5. Date and time of delivery. 
6. Place for receipting by the Engineer. 
7. The pay item number. 

 
Each truck shall be clearly numbered, to the satisfaction of the Engineer, and there shall be 
no duplication of numbers. It will be the Contractor's responsibility to see that a certified load 
ticket is given to the Engineer's representative on the project and receipted by the 
representative at the time of delivery for each truckload of crushed surfacing delivered. Load 
tickets not delivered to and receipted by the Engineer's representative at the time of delivery 
will not be honored for payment. 

4-04.5 Payment 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1, for the following bid item(s): 

Crushed Surfacing Top Course Per Ton 
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The unit contract bid price(s) for the above including all incidental work shall be full 
compensation for all labor, material, tools, and equipment, including but not limited to: 
hauling, placing, compacting, and other work necessary to satisfactorily complete the work 
as defined in the Standard Specifications and these Special Provisions. 
 
 

END OF DIVISION 4 

 

 



 

 

DIVISION 5 SURFACE TREATMENTS AND PAVEMENTS 
 

5-04  HOT MIX ASPHALT 

 
5-04.1 Description 
This section is supplemented with the following: 

This work shall consist of providing and placing one or more courses of plant mixed hot mix 
asphalt (HMA) on prepared crushed rock for pavement restoration, over excavations as 
base for roadway widening, or placed on existing asphalt concrete for pre-leveling and 
pavement overlays, in accordance with these Specifications and in conformity with the lines, 
grades, thickness, and typical cross-sections shown on the Plans, specified, or as 
designated by the Engineer. 

5-04.2 Materials 
The following is added: 

All materials shall be furnished by the Contractor. 

Materials shall conform to the following sections: 

Asphalt Binder 9.02.1(4), PG 64-22 
Cationic Emulsified Asphalt 9-02.1(6)   
Anti-Stripping Additive 9-02.4 
Aggregates 9.03.8, HMA Class ¾-inch and ½-inch 
Blending Sand 9.03.8(4) 
Tack Coat 9.02.1, CSS-1 

Contractor's mix design shall be tested by a Materials Laboratory and approved by the 
Engineer prior to construction. The Engineer reserves the right to submit the job mix design 
to the WSDOT Materials Laboratory or other laboratory and require modifications to the 
Contractor's proposed mix design at no additional expense to the Owner. 

Soil Residual Herbicide shall be Treflan, Casoron 2G, or other acceptable herbicide labeled 
for use under asphalt pavements. 

5-04.3 Construction Requirements 
The following is added: 

Pavement patching shall be scheduled to accommodate the demands of traffic and shall be 
performed as rapidly as possible to provide a smooth finished surface for public travel. 

In general, utility appurtenances such as manhole covers, catch basin frames and grates, 
valve box covers and monuments shall be referenced and covered with neat trimmed 
building paper and paved over. The Contractor shall be responsible for cutting out the 
pavement around castings and covers prior to the overlay paving, and shall uncover and 
clean the castings and covers, and adjust them to grade following the paving operation. 

Meet lines where the new overlay is to match into existing asphalt pavement or concrete 
shall be ground or planed with straight edges and minimum 1 ½ -inch vertical depth face to 
produce a smooth full depth overlay grade match. 
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All asphalt overlay meet lines shall be painted with a coating of cut back asphalt. After 
placing of new pavement, the meet lines shall be coated and immediately covered with 
clean, dry sand. 

Water and gas gate valve covers shall be immediately uncovered by the Contractor 
following the paving such that the cover is free of tack coat and can be easily removed for 
valve operation. Failure of the Contractor to uncover and clean any gate valve cover on the 
work day of its covering will result in the assessment of a $500 fine per cover per occurrence 
and will be deducted from the sum(s) due to the Contractor. Failure of the Contractor to 
adhere to this requirement may result in halting all work until the valves are uncovered and 
cleaned, and no claim for damages or lost time shall be warranted. Final adjustment to 
finished grade shall conform to Section 7-05. 

5-04.3(3)  Asphalt Pavers 
The following is added: 

Unless otherwise specified by the Engineer, the Contractor shall establish and utilize 
horizontal centerline of the street for the pavement crown, and use a multi-footed ski-like 
arrangement for vertical control to automatically control the paving machine grade. Local 
dips, holes, humps shall be leveled out to avoid a repetition of them to the final roadway 
surface and without abrupt grade changes. Remove humps by grinding, adding leveling mix, 
or cut out and patching as determined by the Engineer. Fill holes and dips with leveling mix. 
Maintain a pavement cross slope for surface drainage.  

Pre-leveling and overlays shall be laid by a self-propelled asphalt paver having a heated 
vibratory screed with automatic controls on the screed capable of sensing grade and 
transverse slope. Do not commence final paving until reference lines and grades have been 
established to control the work. 

The paver shall be equipped to lay down the full-specified lane width with extensions on the 
screed and auger. Cut off plates shall be required on the longitudinal joints, and slope plates 
shall be utilized for thickened edge locations. 

Paver operation shall be smooth and continuous once paving has commenced. Avoid 
starting and stopping and flipping of the hopper skirts. In general, reference lines shall be 
required. Manual operation shall be limited to irregular shaped and matching areas. 

The delivery of the HMA to the paver shall be as uniform as possible without long delays or 
grouping of hauling trucks. When trucks become grouped the Contractor shall take 
measures to spread out or increase the truck deliveries to conform to the proper paving 
demand. 

5-04.3(4)  Rollers 
This section is amended as follows: 

The Contractor shall obtain optimum asphalt compaction with maximum 8% air voids 
following the compaction. To this end, HMA characteristics, temperature, workability are 
critical and shall be considered by the Contractor prior to and during the operation. Failure to 
demonstrate an acceptable finished and rolled mat, as determined by the Engineer, shall be 
basis for stopping the paving until the Contractor has demonstrated compliance with the 
compaction and surface condition specifications to the Engineer.  
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All rollers shall operate with the drive wheel ahead of the tiller, in the direction of travel on 
the uncompacted mix. Vibratory rollers shall not be used for compaction on thin overlays. 
Provide rubber tired roller for initial rolling and GlasGrid rolling when specified for placement 
prior to overlaying with HMA. When rolling the following sequence shall be utilized: 

1. Transverse joints. 
2. Longitudinal joint when abutting a previous lane. 
3. Outside edge. 
4. Breakdown rolling beginning on low side and progressing toward high side. 
5. Intermediate rolling. 
6. Finish rolling. 

The completed mat shall be free of ridges, ruts, ripples, checking, roller marks, shoving or 
other irregularities and in conformance with line, grade, and cross slope as determined by 
the Engineer. Any defective or deficient asphalt concrete shall be removed and replace with 
fresh HMA at no additional cost. 

All areas exhibiting scuffing, ripples, tearing, heat checking, slippage, coarseness, or 
improper cold joint construction may be basis for the Engineer to require modification of the 
operation, corrective measures, removal and replacement, or additional asphalt concrete 
overlay, all at the Contractor's expense. 

5-04.3(5)  Conditioning Of Existing Surface 
The following is added: 

Pre-level area as necessary. 

Perform pavement repair, cut out, rebasing, and patching as required by the Engineer, and 
complete additional widening areas by first completing an even smooth vertical saw cut 
along the existing mat followed by asphalt removal, excavation to sub-grade, sub-base 
grading and the addition of compacted crushed rock in accordance with Sections 2-02, 2-06 
and 4-04. 

5-04.3(5)A  Preparation of Existing Surfaces 
The following is added: 

In those areas designated by the Engineer, all holes and small depressions in existing 
pavement areas shall be filled, leveled and compacted with appropriate class of HMA to 
form a smooth uniform grade and cross-section. Base repairs, pothole filling, hump removal, 
leveling course, and remedial work shall be completed prior to final surface paving. 

Tack coat shall be applied to all existing pavement surfaces on which any course of new 
asphalt concrete is to be placed or abutted. Tack coat shall not be applied until traffic is 
routed around or off of that portion of the roadway to be paved, and the existing pavement 
surface is dry, clean, has a surface temperature above 50°F, and there is no threat of rain.  

Traffic shall be kept off of the applied tack coated areas. Paving shall not proceed until the 
tack has been uniformly applied and cured. In general, diluted emulsified asphalt (one part 
water to one part emulsified asphalt) shall be used and applied by an approved asphalt 
distributor at 0.02 to 0.01 gallon residual asphalt per square yard. Tack coat shall be 700 to 
1600 F for application. 
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The tack coat distributor shall have a full circulating system that includes the spray bar unit. 
The spray bar shall be cab controlled hydraulic operated to adjust vertically and horizontally. 
Nozzles shall be equipped with angle adjustment and spaced at four inches on center. The 
distributor shall be equipped with a bitumeter, tank volume gauge and thermometer. Hand 
operated spraying shall only be used in inaccessible areas. Failure of the distributor to apply 
a uniform metered application of tack shall halt paving operations until a replacement unit 
can be obtained which can uniformly apply the controlled amount of tack coat. 

5-04.3(5)D  Soil Residual Herbicide 
 
Soil residual herbicide shall be applied to all new pavement areas and in those areas where 
existing vegetation is growing through or within the limits of the pavement.  Paving shall 
begin promptly after application of the herbicide or as recommended by the herbicide 
manufacturer.  In no case shall the herbicide be applied when rainfall is occurring or is 
anticipated.  Do not allow the herbicide to remain exposed or otherwise be accessible to 
children, pets, animals or birds. 

5-04.3(7)A  Mix Design and Testing 5-04.3(8)A 
 
The Contractor shall submit the HMA mix design and recent WSDOT approval of the design 
information to the Engineer for approval prior to the production for the project. 

The City may employ an independent testing laboratory to perform testing.  The laboratory 
may at various times and from time to time during the course of the work, sample the mix 
and perform compaction density testing on the compacted mix.  The Contractor shall 
provide all necessary samples and information for the determination of the materials and 
composition.  The cost of testing materials and or compaction that fail to meet specifications 
shall be deducted from the sum(s) due to the Contractor. 

Control of the HMA, placement and compaction shall be the responsibility of the Contractor.  
The finished pavement shall be evaluated for gradation, asphalt binder content and surface 
texture and surface smoothness by the Engineer. 

HMA shall be compacted to a minimum density of 92 per cent of the maximum density.  
Compacted depth of not more than 4-inches per lift. Final depth to conform to the specified 
design section. 

If tests or inspections find the HMA, placement, or compaction to not conform to the Plans 
and specifications, the Contractor shall stop the paving operation and shall not resume 
paving until the mix, placement, or compaction procedures have been changed to produce 
work in conformance with the Plans and specifications.  Work not in conformance with the 
Plans and specifications shall be removed and replaced at no cost to the Contracting 
Agency or, at the Contracting Agencies option and as determined by the Engineer, the 
defective work may be retained and the price paid for the defective work reduced up to the 
sum of 25 per cent from the unit bid price listed in the Proposal. 

5-04.3(14)  Planing Bituminous Pavement 
Add the following: 

This work shall also include abrasion means to accomplish smooth grade transitions to 
adjacent paved surfaces. 
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The meet lines where the new surfacing is to match into existing surfaces shall be planed 
perpendicular to the match line for a full-depth overlay thickness or for a match of new 
surfacing to existing that will form a smooth grade match with the existing surface to remain 
without a steep grade transition or an abrupt change in elevation. 

The planed depth shall be sufficient to provide for the placement of a minimum 2-inch depth 
asphalt concrete overlay to the specified finished grade.  The width of match line planing 
shall be a minimum of six feet. 

The abrasion depth when specified by the Engineer shall be sufficient to provide a smooth 
grade match with adequate material depth remaining in the existing surface to provide long 
term performance.  

Temporary cold mix shall be placed along any sharp vertical cut to form a smooth ramp for 
vehicular traffic when new pavement is not being placed that day, remove the cold mix just 
prior to final pavement placement.  All temporary cold mix shall be incidental to the work. 

5-04.3(15) Road Approaches (Driveways) 
Delete and insert the following: 

The transition paving between existing surfaces and the new surfacing is critical to the 
project.  Therefore, all work shall be skillfully accomplished with the utmost care.  Do not 
apply tack coat beyond the match point.  Do not seal the match point on concrete surfaces.  
Completely remove all excess asphalt or tack coat from concrete surfaces.  In particular, 
existing driveways shall match the new roadway without an adverse grade change or low 
spots that trap storm water runoff.  Driveways shall be feathered in and shimmed to provide 
a smooth transition to the roadway that will accommodate passenger vehicles without 
scraping or bottoming out. 

5-04.3(17)  Paving Under Traffic 
This section is revised as follows: 

The Contractor shall be responsible for all traffic control in accordance with Section 1-10. 

Unless otherwise authorized, street closure will not be allowed. During paving operations, 
maintain one lane for through traffic at all times. 

Provide all necessary signing, flagmen, etc. in accordance with the approved traffic detour 
plan during the construction. 

Provide temporary pavement markings incidental to the work immediately following removal 
of the existing markings and maintain until final paving preparations are completed. Remove 
them just ahead of final paving and reinstall new temporary markers until final pavement 
markings are installed. 

5-04.5 Payment 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1, for the following bid item(s): 

HMA Cl. ½” PG 64-22 (Commercial) Per Ton 

Planing Bituminous Pavement Per Square Yard 

 
The unit contract bid price(s) for the above including all incidental work shall be full 
compensation for all labor, material, tools, and equipment, including but not limited to: 
hauling, placing, compacting, anti-stripping additive, water, installing and removing 
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temporary pavement marking, and other work necessary to satisfactorily complete the work 
as defined in the Standard Specifications and these Special Provisions. 
 
Adjusting of utility covers to finished grade shall be considered incidental to and included in 
the various related bid items and no separate payment will be made. 

 

END OF DIVISION 5 
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DIVISION 7 - DRAINAGE STRUCTURES, STORM SEWERS, SANITARY SEWERS, 
WATER MAINS AND CONDUITS 

 

7-04  STORM SEWERS 

 
7-04.1 Description 
This section is supplemented with the following: 
 

The words “sewer” and “drain” shall be considered synonymous for all references to storm 
sewer or storm drain pipe. 

 
7-04.3 Construction Requirements 
This section is supplemented with the following 

Utility Clearances 
An Ethafoam pad is required for installations where other utilities are closer than 12-inches 
to provide additional protection between the adjacent utilities. The size of the pad shall be 
based on the outside diameter (O.D.) of the larger crossing pipe. The pad shall be O.D. long 
by O.D. wide by 2.5 inches thick minimum or as required to protect the pipes. The pad shall 
be a strong, resilient, medium-density, closed-cell, polyethylene foam plank (Dow Ethafoam 
220, or accepted equivalent.) 

 
 7-04.3(1) CLEANING AND TESTING 
This section is supplemented with the following: 
 

Prior to inspection and testing, pipes and storm drain structures shall be cleaned and 
flushed. Any obstructions to flow within the storm drain system (such as rubble, mortar, and 
debris) shall be removed at the nearest structure. Obstructions shall not be discharged into 
receiving waters or wetlands.  

 
7-04.5 PAYMENT 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1for the following bid items: 
 

Ductile Iron Storm Sewer Pipe 8-In. Diam. Per Linear Foot 

 
The unit contract price(s) above shall be full pay for all work to complete the installation, 
including but not limited to: dewatering; trench excavating, hauling and disposing of debris 
and unsuitable materials; furnishing and placing trench shoring; furnishing, placing, 
compacting, and testing of pipe bedding; furnishing, placing, compacting, and testing of 
backfill; furnishing, laying, restraining, and cleaning of pipe and fittings; furnishing and 
placing foam pads and other methods employed when laying pipe in close proximity to 
existing utilities; connections to new or existing catch basins; and cleanup. Unless listed as 
a separate pay item, all materials, labor, equipment, and incidentals necessary to install the 
storm drain pipe shall be included in these pay items.  
 
Pipe bedding and backfill shall be considered incidental to the pipe. Native material shall be 
used as backfill where trench lies within landscape area, unless the native material is 
deemed unsuitable for use as backfill by the Engineer. 
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Testing of storm sewer pipe shall be considered incidental to the storm sewer pipe bid items 
and no separate payment will be made. 

 

7-05  MANHOLES, INLETS, CATCH BASINS, AND DRYWELLS 

 
7-05.3 Construction Requirements 

This section is supplemented with the following: 
 

Replace third paragraph as follows:  
 

The cover or grating of a manhole, catch basin, or inlet shall not be grouted to final 
grade until the final elevation of the pavement, gutter, ditch, or sidewalk in which it is to 
be placed has been established, and until permission thereafter is given by the Engineer 
to grout the cover or grating in place. Covers shall be seated properly to prevent rocking.  

 
Add the following: 

 
All catch basins and manholes for storm sewers shall be grouted water tight, including 
under frames, rims, manhole barrel, riser sections, and pipe collars. 
 
Solid lids in road travel lanes shall be ring and cover.  

 
7-05.3(1) Adjusting Manholes and Catch Basins to Grade 
The section is revised as follows: 

This section includes adjustment of monument cases, valve boxes, and all other utility 
structures, covers, or castings to finished grade. 

In HMA overlay or patching areas, prior to the construction of the overlay or patch, the 
Contractor shall reference all frame, grate, and cover locations for re-establishment and 
raising to grade following the paving. The frames, grates, and covers shall be covered with 
suitable building paper prior to the application of tack coat.  

Valve covers shall be immediately uncovered by the Contractor following the paving such 
that the cover is free of tack coat and can be easily removed, (See Section 5-04.3). Manhole 
and monument cover locations shall be immediately marked by paint after the paver passes 
over them. 

Existing Catch basin grates that are already at final grade shall be immediately uncovered 
following the passing of the paver and the asphalt concrete raked out to provide a smooth 
positive slope to the grate that will provide for adequate catchment of water runoff with no 
ponding on either side of the grate. Additional heating and raking of the asphalt concrete to 
provide a smooth slope to the grate or to eliminate ponding shall be completed by the 
Contractor incidental to the work.  

All asphalt, crushed rock, or other materials associated with the raising of manholes, catch 
basins, valves, or other structures to grade shall be completely removed by the Contractor 
incidental to the work. 
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Jackhammer around the structure that is to be raised with a minimum clearance of twelve 
(12) inches. Provide and install precast concrete or concrete brick risers conforming to 
Section 9-12.2 to bring the frame to the proper finished alignment, grade and cross slope of 
the final surface. Turn flat top slabs, cones or risers as required to realign the covers or 
castings to clear curbs or align with the gutter. Any structure where finished grade is higher 
than the adjacent finished surface as measured by a 6-foot straight edge or is over one-half 
inch lower than the finished grade, shall be re-adjusted by the Contractor incidental to the 
work. Whenever an existing structure is too high for proper setting of the cover to finished 
grade, notify the Engineer and proceed per his instructions. In such cases the frame may be 
inverted and re-installed or a new cover may be required and installed. 

Following the removal of the asphalt around the structure, completely clean the castings and 
the inside of the structure, remove all tack coat, asphalt, paper or other debris. Completely 
grout all existing brickwork and lay the new riser bricks only over sound full-width bricks with 
all voids fully grouted. Repair any existing defective brickwork prior to the placement of the 
new riser bricks. Precast concrete risers shall be set on the top of the structure and shall be 
grouted or use rubber gaskets. 

In asphalt surfacing areas, backfill and compact crushed rock up to the top of the brick 
risers. Set the casting on full-width riser brick and crushed rock such that no voids exist and 
the casting is fully supported all around; completely grout the casting and brick interface. 
Place and compact HMA to the top of the finished mat and match into the adjacent finished 
surfacing. Seal all asphalt edges. 

In concrete sidewalk areas, complete adjustments prior to pouring sidewalk. 

All structures shall be unobstructed, free of debris, properly aligned and fully functional in all 
respects prior to acceptance for payment. 

7-05.5  PAYMENT 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1for the following bid items: 
 

Catch Basin Type 1 Per Each 

 
The unit contract price(s) above shall be full pay for all work to complete the installation, 
including but not limited to: excavation, hauling, stockpiling and disposal of excavated 
materials; furnishing and placing trench shoring; furnishing and installing catch basins; 
making connection to existing structure or pipe; furnishing and installing frame and grate or 
solid cover; dewatering; diversion of storm flows; testing and cleaning; furnishing, placing, 
compacting and testing of backfill material; adjusting catch basins and inlets to grade; and 
cleanup. Unless listed as a separate pay item, all materials, labor, equipment and 
incidentals necessary to install catch basins and inlets shall be included in these pay items.  
 
Catch basin stenciling (pavement marking) shall be considered incidental to and included in 
the unit contract price for “Catch Basin Type __” and no separate payment will be made. 
 
Adjusting existing manhole or catch basin, and rotating existing grate to align with curb line 
or other hardscape feature shall be considered incidental to and included in the various bid 
item and no separate payment will be made. 
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Adjusting existing utility covers shall be considered incidental to and included in the various 
bid item and no separate payment will be made. 
 
 

END OF DIVISION 7 
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DIVISION 8 MISCELLANEOUS CONSTRUCTION 
 

8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 

 
8-01.1 Description 
This section is supplemented with the following:  

This work shall consist of furnishing, installing, maintaining, and removing and disposal of 
temporary water pollution and erosion control devices to prevent the transport of sediment 
and other debris from leaving the site.  

8-01.3(8) Street Cleaning 
The second paragraph is revised as follows:  

Street washing with water will not be allowed. 

8-01.3(9)D Inlet Protection 
This section is supplemented with the following: 

Only inlet devices with large overflow bypass openings are approved for below inlet grate 
protection. Inspector may require removal of inlet protection during large storm events to 
prevent flooding. 
 
Catch Basin Inserts shall be installed on all existing and new catch basins that are 
constructed as part of this contract or receive runoff from the project site. 
 

8-01.4 MEASUREMENT 
This section is supplemented with the following: 
 

No specific unit of measurement will apply to the lump sum item “Temporary Erosion/Water 
Pollution Control”. 

 
8-01.5 PAYMENT 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1for the following bid items: 
 

Temporary Erosion/Water Pollution Control Per Lump Sum 

 
The unit contract bid price(s) above, including all incidental work, shall be full compensation 
for all labor, materials, tools and equipment necessary to satisfactorily complete the work as 
defined in the Standard Specifications, these Special Provisions, and the Plans. 
 
Inspecting, maintaining, cleaning, and replacing of erosion/water pollution control BMPs 
shall be considered incidental to and included in the various items. 
 
 

8-02  ROADSIDE RESTORATION 
 
8-02.2 Materials 
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Supplement this section with the following: 
 

Topsoil 9-14.1(1) of these Special Provisions 
 

8-02.3 Construction Requirements 
 

8-02.3(4)A Topsoil Type A  

Supplement this section with the following: 
 

Approved sources for topsoil are: 
 
Cedar Grove 
17825 Cedar Grove Road SE 
Maple Valley, WA 98038 
(877) 764-5748 
 
Pacific Topsoils 
14002 35th Avenue SE 
 Mill Creek, WA 98912 
(800) 884-7645 
 
Or other sources as approved by the Engineer. 

 

8-02.3(16) Lawn Installation 

Supplement this section with the following: 
 

All disturbed areas which are not otherwise treated shall be seeded. All areas to be seeded 

shall be free of all visible clods, rocks and debris measuring one half inch (1/2”) or larger in 

any dimension. Any exposed tree roots in cut slopes shall be cleanly cut two inches (2”) 

below finish grade of the slope. All costs involved in seed bed preparation, seeding, 

fertilizing, and mulching shall be included in the contract unit bid for "Seeded Lawn 

Installation." 

Seeding 

Hydroseeding method of application shall be used on this project. A slurry consisting of 

seed, fertilizer, mulch and water shall be uniformly applied over all unpaved disturbed areas 

within easements and right-of-way unless directed otherwise.  

Seeding rate shall be 250lbs/acre. The dealer shall mix the seed. The Contractor shall 

furnish to the Engineer the dealer's guaranteed statement of the composition of the mixture 

and the percentage of purity and germination of each variety. Grass seed shall be 

composed of the following varieties mixed in the properties indicated. 

Mixture Proportions 

Name By Weight % Purity % Germination 

Creeping Red Fescue 45% 95% 90% 

Perennial Ryegrass 45% 95% 90% 

Highland Colonial Bentgrass 10% 95% 90% 
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Fertilizing  

All areas which are seeded shall receive fertilizer of the following proportions and 

formulation: 

Total available Nitrogen 10% (of which 50% is derived from 38% slow release ureaform 

(Analyzed as N) 

Available Phosphorous 20% (Analyzed as P
2
O

5
) 

Available Potassium 20% (Analyzed as K
2
O) 

 

The above percentages are proportioned by weight. 

8-02.3(17)  Property Restoration (New Section) 

 

Property restoration applies to work not specifically shown on the plans or identified under 

other bid items. Property restoration will generally consist of fine grading landscaped areas 

disturbed during construction, adjustment and/or replacement of irrigation system, and 

repair of other non-specific items within the construction limits. Disturbed grass areas shall 

be restored with sod. Existing plant material shall be salvaged prior to disturbance, where 

feasible, and replanted following the installation of improvements. Where it is not feasible to 

salvage existing plant material, new plant material shall be provided that is compatible to the 

existing landscaping as approved by the Engineer. All materials shall conform to the 

applicable portions of Section 9-14 Erosion Control and Roadside Restoration of the 

Standard Specifications. 

 

8-02.4 MEASUREMENT 
This section is supplemented with the following: 
 

No specific unit of measurement shall apply to the force account bid item of “Property 

Restoration.” 

 
8-02.5 PAYMENT 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1for the following bid items: 
 

Seeded Lawn Installation Per Square Foot 

Property Restoration (by Force Account) Estimate 

 
The unit contract bid price(s) above, including all incidental work, shall be full compensation 
for all labor, material, tools and equipment necessary to satisfactorily complete the work as 
defined in the Standard Specifications, these Special Provisions, and the Plans. 

Payment shall be 75% of the unit contract price after initial planting. Remaining 25% shall be 
paid upon completion and acceptance of the one-year maintenance period. 

The unit Contract price per force account for “Property Restoration” shall be full pay for fine 
grading, adjustment and /or replacement of irrigation system, salvaging existing plant 
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material, repair of existing plant material, and other work required to restore private property 
disturbed by construction activities. 

Payment for property restoration will be limited to work not identified under other bid items. 

 
8-04  CURBS, GUTTERS, AND SPILLWAYS 

 
8-04.1 Description 
This section is supplemented with the following: 

This work shall also consist of construction of asphalt concrete rainstop at the locations 
shown in the Plans or where designated by the Engineer after line and grades have been 
established as specified in Section 1-05.4 herein. 

8-04.4 Measurement 
This section is supplemented with the following: 

Asphalt concrete rainstop will be measured by the linear foot along the line and grade of 
completed rainstop. 

 
8-04.5 Payment 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1for the following bid items: 
 

Asphalt Concrete Rainstop Per Linear Foot 

 
The unit contract price(s) above shall be full pay for all work to complete the installation, 
including but not limited to: excavating, hauling, stockpiling and disposal of excavated 
materials; backfilling; compacting; placing and finishing HMA; protecting newly placed HMA; 
and cleanup. Unless listed as a separate pay item, all materials, labor, equipment and 
incidentals necessary to satisfactorily complete the work as defined in the Standard 
Specifications and these Special Provisions. 

 

8-12  CHAIN LINK FENCE AND WIRE FENCES 

 
8-12.3 Construction Requirements 
This section is supplemented with the following: 

Chain link shall be replaced in kind and height to match existing or as directed by the 
Engineer. 

8-12.5 Payment 
This section is supplemented with the following: 
 

Payment will be made in accordance with Section 1-04.1for the following bid items: 
 

Chain Link Fence Per Linear Foot 
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The unit contract price(s) above shall be full pay for all work to complete the installation, 

including but not limited to: excavating, hauling, stockpiling and disposal of excavated 

materials; backfilling; compacting; footing; and cleanup. Unless listed as a separate pay 

item, all materials, labor, equipment and incidentals necessary to satisfactorily complete the 

work as defined in the Standard Specifications and these Special Provisions. 

 

End, gate, corner, posts, and hardware shall be considered incidental to and included in the 

unit price of fence, and no separate payment will be made. 

 
 
8-24  ROCK AND GRAVITY BLOCK WALL AND GABION CRIBBING 
 

8-24.2 Materials 

This section is supplemented with the following: 
 

Gravity (modular) block wall shall be pinned interlocking modular blocks. Blocks shall have 

flat faces and have nominal dimensions 8”(H)x18”(L)x21”(D). Contractor shall provide 

engineered shop drawings for all walls over four (4) feet in height. Shop drawings shall be 

prepared under the supervision of a professional engineer licensed in the State of 

Washington. The shop drawings shall adhere to the general guidelines provided in the Plans 

and shall be reviewed and approval by the Engineer prior to beginning work. 

 

Grout or concrete shall have a minimum 28-day compressive strength of 4,000 psi. 

  

8-24.3 Construction 

This section is supplemented with the following: 
 

Walls shall be constructed in accordance with the manufacturer’s specifications and 

recommendations. 

 

8-24.5 Payment 

This section is supplemented with the following: 
 
Payment will be made in accordance with Section 1-04.1 for the following bid item(s): 

 

Gravity Block Wall Per Square Foot 

 
The unit contract bid price(s) above, including all incidental work, shall be full compensation 
for all labor, materials, tools and equipment necessary to satisfactorily complete the work as 
defined in the Standard Specifications and these Special Provisions. 
 
Excavation, footing drain, gravel backfill for drains, geotextile, grout or concrete, reinforcing 

steel, leveling pad, and backfill shall be considered incidental to and included in the contract 

unit price of related wall, and no separate payment will be made. 

 
 

END OF DIVISION 8



 

 

DIVISION 9 MATERIALS  
 

 

9-14  EROSION CONTROL AND ROADSIDE PLANDING 
 

9-14.1 Soil   

 

9-14.1(1)  Topsoil Type A 

This section is supplemented with the following: 
 

The topsoil shall be a sandy loam textural class as determined by the U.S. Department of 

Agriculture Classification System, free from materials toxic to plant growth, noxious weed 

seeds, rhizomes, roots, subsoil, and debris. The Contractor shall furnish sufficient quantities 

of topsoil for placement in all seeding and planting areas, plus a reserve quantity for 

restoring additional areas outside designated planting and seeding areas that are disturbed 

by the Contractor's activities. 

 

Approved topsoil amendments and fertilizer shall be thoroughly incorporated into the topsoil 

in the proportions and amounts recommended by the soils testing laboratory. Soil testing 

and soil fertilization/amendment costs shall be considered incidental to and included in the 

unit contract price for Topsoil Type A. 

 

9-14.3  Fertilizer 

This section is supplemented with the following: 
 

General - Fertilizers must be delivered to job sites, mixed as specified, in standard size 

unopened containers, showing weight, analysis and name of manufacturer. Material shall be 

uniform in composition, free-flowing and suitable for application by mechanical equipment. 

All elements shall be protected from the weather, particularly moisture, both on and off the 

job site. 

Fertilizer for the trees, shrubs and groundcovers shall be 21-gram Agriform tablets 20-10-5. 

9-14.4(3)  Bark Mulch 

This section is supplemented with the following: 
 

Bark mulch shall be a standard commercial product, fine ground bark mulch with a minimum 

of 95 percent of the material passing through a 1-1/2 inch sieve and no more than 55 

percent, by loose volume passing through a 1/4 inch sieve. Submit sample for approval prior 

to delivery to the job site. Bark shall be ground fir or hemlock bark of uniform color, free from 

weed seeds, sawdust and splinters, and shall not contain resin, tanning, wood fiber or other 

compounds detrimental to plant life. Source shall be from a freshwater mill. 

9-14.4(8)  Compost 

This section is supplemented with the following: 
 

Compost shall be in accordance with Section 9-14.4(8) and the following requirements: 
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Compost shall be stable, mature, decomposed organic solid waste that is the result of the 

accelerated, aerobic biodegradation and stabilization under controlled conditions. The result 

is a uniform dark, soil-like appearance. 

 

Compost maturity or stability is the point at which the aerobic biodegradation of the compost 

has slowed and oxygen consumption and carbon dioxide generation has dropped. 

Subsequent testing provides consistent results. 

 

Compost production and quality shall comply with the Solid Waste Handling Standards, 

Chapter 173-350 WAC. 

 

The Contractor shall submit a copy of the lab analysis described under Testing Parameters 

in the Interim Guidelines for Compost Quality. The analyses shall be less than three months 

old and certify that the compost products meet the following physical criteria: 

 

1. 100 percent shall pass through a 1-inch sieve when tested in accordance with 

AASHTO Test Method T87 and T88. 

2. The pH range shall be between 5.5 and 8.5 when tested in accordance with WSDOT 

Test Method 417. 

3. Manufactured inert material (plastic, concrete, ceramics, metal, etc.) shall be less 

than 1 percent on a dry mass or volume basis, whichever provides for the least 

amount of foreign material. 

4. Minimum organic matter shall be 30 percent dry mass basis as determined by loss 

on ignition. (LOI test) 

5. Soluble salt contents shall be less than 4.0 mmhos/cm. 

6. Compost shall score a number 5 or above on the Solvita Compost Maturity Test. 

 

Acceptance of composted products shall be based on the following submittals by the 

Contractor: 

 

1. A Request for Approval of Material. 

2. A copy of the Solid Waste Handling Permit issued to the supplier by the Jurisdictional 

Health Department as per WAC 173-304 (Minimum Functional Standards for Solid 

Waste Handling). 

3. Written certification from the supplier that the material complies with the processes, 

testing, and standards specified in the Solid Waste Handling Standards, Chapter 

173-350 WAC. 

4. Written certification from the supplier that the compost products originate a minimum 

of 65 percent by volume from recycled plant waste. A maximum of 35 percent by 

volume of other approved organic waste and/or biosolids may be substituted for 

recycled plant waste. 

5. A list of the feedstock by percentage used to create the final compost product. 

6. Written notification of the location and identifying name of the designated stockpile to 

be used as the source of material for this project.   

 

Prior to delivery of compost, the Contractor shall supply one unused set of Compost 

Maturity Test kits, containing six tests, per item code #2261. Additional kits may be 
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requested by the Engineer when testing needs exceed supply. Unused test kit 

materials will be returned to the Contractor. The Solvita Compost Maturity Test is 

available from: 

 

Woods End Research Laboratory, Inc. 

Box 297, Mount Vernon, Maine 04352 

E-mail:  info@woodsend.org 

 

9-14.4(8)C  Topsoil Testing and Amendments 

This section is supplemented with the following: 
 

Specific topsoil amendment and fertilizer specification for the plant types specified on the 

plans shall be as per a certified soils laboratory recommendations (such as Soils and Plant 

Laboratory, Bellevue, WA) from two representative topsoil samples furnished by the 

Contractor to the approved Soils Laboratory. All topsoil testing and the cost of furnishing and 

incorporating the soils laboratory recommended topsoil amendments and fertilizers shall be 

paid by the Contractor and shall be incidental to the cost of the topsoil. 

 
END OF DIVISION 9 
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with the grate or cover slots. The frame shall accept the 5/8" - 11 NC x 2" Allen 
head cap screw by being tapped, or other approved mechanism. Location of bolt
down holes varies by manufacturer. 

2. For frame details, see Standard Plan B-30.10. 

3. Refer to Standard Specification 9-05.15(2) for additional requirements. 
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NOTES

1.

2.

3.

4.

PIPE ZONE BEDDING

AND BACKFILL

See Standard Specifications Section 7-08.3(3) for Pipe Zone Backfill.

See Standard Specifications Section 9-03.12(3) for Gravel Backfill for Pipe Zone Bedding.

See Standard Specifications Section 2-09.4 for Measurement of Trench Width.

For sanitary sewer installation, concrete pipe shall be bedded to spring line.

SIZEPIPE
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ALLOWABLE ALTERNATIVE 
TIE-DOWN METHOD 

8" DIAMETER 
WATTLE SPACING TABLE 

SLOPE MAXIMUM SPACING 

1H: 1V 10'- 0" 

2H: 1V 20'- 0" 

3H: 1V 30'- 0" 

4H: 1V 40'- 0" 
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PLAN VIEW 

/ CONTOUR LINE (TYP.) 

ANGLE TERMINAL END UPHILL 24" TO 48" 
TO PREVENT FLOW AROUND WATTLE 
(TYP.) 

2" X 2" X 24" UN-TREATED 

t 
WOODEN STAKE (TYP.) 

WATTLE\ ~~ 
TRENCH - SEE NOTE 1 .;---;, ~ ~ ........ ~~ 
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2" X 2" X 24" WOODEN 
STAKE (TYP.) 

AREA AVAILABLE FOR SEDIMENT 
TRAPPING (TYP.) 

SECTION 0 

I· 

, ; I\ I \. ; '} 

\ \ ; ; 11'-. \I; 

' I • ... t;> ... ' \ • I 

8" DIAMETER 

MINIMUM 

WATTLE DETAIL 

SPACING VARIES -SEE WATTLE 
SPACING TABLE (TYP.) 

WATTLE INSTALLATION ON SLOPES 

·I 

NOTES 

1. Wattles shall be in accordance with Standard Specification 
9-14.5(5). Install Wattles along contours. Installation shall 
be in accordance with Standard Specification 8-01.3(10). 

2. Securely knot each end of Wattle. Overlap adjacent Wattle 
ends 12" behind one another and securely tie together . 

3. Compact excavated soil and trenches to prevent undercutting. 
Additional staking may be necessary to prevent undercutting. 

4. Install Wattle perpendicular to flow along contours. 

5. Wattles shall be inspected regularly, and immediately after 
a rainfall produces runoff, to ensure they remain thoroughly 
entrenched and in contact with the soil. 

6. Perform maintenance in accordance with Standard Speci
fication 8-01.3(15). 

7. Refer to Standard Specification 8-01.3(16) for removal. 

STATE OF 

WASHINGTON 

REGISTERED 

LANDSCAPE ARCHITECT 

Sandra L. Salisbury 
SANDRA L SALISBURY 

LICENSE NO. 860 

June 10, 2013 
,-----___J NOTE: THIS PLAN IS NOT A LEGAL ENGINEERING DOCU

MENT BUT AN ELECTRONIC DUPLJCATE. THE ORIGINAL. SIGNED BY THE ENGINEER AND 
APPROVED FOR PUBLICATION, IS KEPT ON FILE AT THE WASHINGTON STATE DEPART
MENT OF TRANSPORTATION. A COPY MAY BE OBTAINED UPON REQUEST. 
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OVERFLOW BYPASS

5" MAX.

GRATE FRAME

FILTERED

WATER

SEDIMENT AND DEBRIS

APPROVED FOR PUBLICATION

DATESTATE DESIGN ENGINEER

Washington State Department of Transportation

SHEET 1 OF 1 SHEET

STORM DRAIN

INLET PROTECTION

STANDARD PLAN I-40.20-00

DRAINAGE GRATE

OVERFLOW BYPASS (TYP.)

DRAINAGE GRATE

~ RECTANGULAR GRATE SHOWN

ISOMETRIC VIEW

RETRIEVAL SYSTEM (TYP.)

TRIM

BELOW INLET GRATE DEVICE

SECTION VIEW

NOT TO SCALE

Size the Below Inlet Grate Device (BIGD) for the storm water structure it 

will service.

The BIGD shall have a built-in high-flow relief system (overflow bypass).

The retrieval system must allow removal of the BIGD without spilling the

collected material.

Perform maintenance in accordance with Standard Specification 8-01.3(15).

BELOW INLET GRATE DEVICE

STATE OF

WASHINGTON

REGISTERED

LANDSCAPE ARCHITECT

CERTIFICATE NO. 000598

MARK W. MAURER

Pasco Bakotich III 09-20-07

MENT BUT AN ELECTRONIC DUPLICATE.  THE ORIGINAL, SIGNED BY THE ENGINEER AND 

APPROVED FOR PUBLICATION, IS KEPT ON FILE AT THE WASHINGTON STATE DEPART-

MENT OF TRANSPORTATION.   A COPY MAY BE OBTAINED UPON REQUEST.
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APPENDIX B 

PREVAILING WAGE RATES 



 

  

WAGE RATES: 

 
The Contract is subject to the minimum wage requirements of RCW 39.12 and to RCW 49.28 as 
amended or supplemented. The Contractor, any Subcontractor, and all individuals or firms 
required by RCW 39.12, WAC 296-127, or the Federal Davis-Bacon and Related Acts (DBRA) 
to pay minimum prevailing wages, shall not pay any worker less than the minimum hourly wage 
rates and fringe benefits required by RCW 39.12 or the DBRA. 
 
The Contractor shall be required to furnish to the Washington State Department of Labor and 
Industries and to the City a “Statement of Intent to Pay Prevailing Wages” and “Affidavit of 
Prevailing Wages Paid” along with Certified Payrolls as required in Section 1-07.9(5) of the 
Standard Specifications. 
 
Prevailing Wages can be reviewed on the Washington State Department of Labor and 
Industries web page at https://fortress.wa.gov/lni/wagelookup.   

https://fortress.wa.gov/lni/wagelookup


************************************************************************************************************  
Overtime Codes 

 
Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate 
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for 
the worker. 

 
1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL 

BE PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 

B.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage.  All hours worked 
on Sundays and holidays shall be paid at double the hourly rate of wage.  

 
C.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other overtime hours and all hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage. 

 
D.  The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and 

the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly 
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly 
rate of wage. 

 
E.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. 

  
F.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day, 
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the 
hourly rate of wage. 

  
G.  The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a 

four-ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess 
of ten (10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at 
double the hourly rate of wage. 

 
H.  All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or 

equipment breakdown) shall be paid at one and one-half times the hourly rate of wage.  All hours worked Monday 
through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the 
hourly rate of wage. 

 
I. All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage. 

  
J.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All hours worked over ten (10) hours Monday 
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. 

 
K.  All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on holidays shall be paid at double the hourly rate of wage. 
 
M.  All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be 

paid at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at 
double the hourly rate of wage. 

  
 N.  All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of 

wage. All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. 



 
Overtime Codes Continued 

 
1. O.  The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on 
Saturday shall be paid at double the hourly rate of wage.  

 
P.  All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and 

one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage. 
 

Q.  The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on 
Saturdays shall be paid at one and one-half times the hourly rate of wage.  All hours worked in excess of ten (10) 
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall 
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half 
times the hourly rate of wage. 

  
R.  All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage. 
  
S.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All hours worked on holidays and all other 
overtime hours worked, except Labor Day, shall be paid at double the hourly rate of wage. All hours worked on 
Labor Day shall be paid at three times the hourly rate of wage. 

 
U.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on 

Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on 
Labor Day shall be paid at three times the hourly rate of wage. 

  
V.  All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and 

one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at 
double the hourly rate of wage. 

  
W.  All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the 

employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be 
paid at double the hourly rate of wage. 

  
X.  The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on 

Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours 
Monday through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls 
on Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the 
holiday and all work performed shall be paid at double the hourly rate of wage. 

  
Y.  All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any 

employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a 4 x 10 
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate 
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during 
the workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 
workweek) or 40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours 
and all hours worked on Sundays and Labor Day shall be paid at double the hourly rate of wage. 

  
Z.  All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.  
 

 
 
 
 



Overtime Codes Continued 
 

2. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL 
BE PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.  
 
B.  All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.  
 

 C.  All hours worked on Sundays shall be paid at one and one-half times the hourly rate of wage. All hours worked on 
holidays shall be paid at two times the hourly rate of wage. 

 
 F.  The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the 

holiday pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of 
wage. 

 
G.  All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays 

shall be paid at two and one-half times the hourly rate of wage including holiday pay. 
 

H.  All hours worked on Sunday shall be paid at two times the hourly rate of wage.  All hours worked on holidays shall 
be paid at one and one-half times the hourly rate of wage. 

  
O.  All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage. 
  
R.  All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double 

the hourly rate of wage. 
  
U.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked 

over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage. 
  
W.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.  On a four-day, 
ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours worked after ten 
shall be paid at double the hourly rate of wage. The first eight (8) hours worked on the fifth day shall be paid at one 
and one-half times the hourly rate of wage. All other hours worked on the fifth, sixth, and seventh days and on 
holidays shall be paid at double the hourly rate of wage. 

  
  

3. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL 
BE PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
  
A. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. Hours 
worked over twelve hours (12) in a single shift and all work performed after 6:00 pm Saturday to 6:00 am Monday 
and holidays shall be paid at double the straight time rate of pay. Any shift starting between the hours of 6:00 pm 
and midnight shall receive an additional one dollar ($1.00) per hour for all hours worked that shift. The employer 
shall have the sole discretion to assign overtime work to employees. Primary consideration for overtime work shall 
be given to employees regularly assigned to the work to be performed on overtime situations. After an employee has 
worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the applicable overtime rate 
until such time as the employee has had a break of eight (8) hours or more. 

 
 C.  Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal shift, and all work on Saturdays shall be paid at one and one-half times the hourly rate of wage. 
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays shall be paid at double the hourly rate 
of wage. After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at 
the applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.  



Overtime Codes Continued 
 

 
3. D.  All hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium 

rate of 15% over the hourly rate of wage. All other hours worked after 6:00 am on Saturdays, shall be paid at one 
and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double the 
hourly rate of wage.  
 

E.  All hours worked Sundays and holidays shall be paid at double the hourly rate of wage. Each week, once 40 hours of 
straight time work is achieved, then any hours worked over 10 hours per day Monday through Saturday shall be paid 
at double the hourly wage rate. 

 
 F. All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on 

Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two 
and one-half times the hourly rate of wage including holiday pay. 

 
H. All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at 

two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be 
compensated at one and one half (1-1/2) times the regular rate of pay.

I. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. In the event the job is 
down due to weather conditions during a five day work week (Monday through Friday,) or a four day-ten hour work 
week (Tuesday through Friday,) then Saturday may be worked as a voluntary make-up day at the straight time rate. 
However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All hours worked Monday 
through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the 
hourly rate of wage. 
 

                                                                                                                        
4. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL 

BE PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 
A.  All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly 

rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage. 
 
B.  All hours worked over twelve (12) hours per day and all hours worked on holidays shall be paid at double the hourly 

rate of wage. 
 
C. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be 

paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has 
been established.  On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday 
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and 
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at 
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday 
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on 
Saturday may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all 
hours worked on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay. 

 
 
 
 
 
 
 
 
 



Overtime Codes Continued 
 
4. D. All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly 

rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. 
Rates include all members of the assigned crew. 

 
EXCEPTION:  
On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating 
plants, industrial plants, associated installations and substations, except those substations whose primary function is 
to feed a distribution system, will be paid overtime under the following rates: 
 
The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall 
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) 
times the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) 
times the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on 
Sundays and holidays will be at the double the hourly rate of wage. 
 
All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the 
hourly rate of wage. 
 

 E. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.  

 
On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours 
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal 
four-day, ten hour work week, and Saturday shall be paid at one and one half (1½) times the regular shift rate for the 
first eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and 
holidays shall be paid at double the hourly rate of wage. 
 

F. All hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium 
rate of 20% over the hourly rate of wage. All hours worked on Sundays shall be paid at one and one-half times the 
hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage. 

 
G. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked 

Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at 
double the hourly rate of wage. 

 
 

Holiday Codes 
 
5.  A.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, and Christmas Day (7).  
 

B.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, the day before Christmas, and Christmas Day (8).  

 
C.  Holidays:  New Year's Day, Presidents’  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

the Friday after Thanksgiving Day, And Christmas Day (8).  
 
 D.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8).  
 

H.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day, 
And Christmas (6). 

 



Holiday Codes Continued 
 
5. I.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day  

(6). 
 
 J.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day, 

Christmas Eve Day, And Christmas Day (7). 
 
 K.  Holidays: New Year’s Day, Presidents’  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). 
 
 L.  Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, Friday after Thanksgiving Day, And Christmas Day (8). 
 

N.  Holidays: New Year's Day, Presidents’  Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, 
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9). 

 
 P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday 

After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The 
Following Monday Shall Be Considered As A Holiday. 

 
 Q. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas 

Day (6). 
 

R.  Paid Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After 
Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2). 
 

  S.  Paid Holidays: New Year's Day, Presidents’  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 
Day, And Christmas Day (7). 

 
T.  Paid Holidays:  New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, The Friday After Thanksgiving Day, Christmas Day, And The Day Before Or After Christmas 
(9).  

 
Z.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the 

Friday after Thanksgiving Day, And Christmas Day (8).  
 
6.  A.  Paid Holidays: New Year’s Day, Presidents’  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, And Christmas Day (8).  
 

E.  Paid Holidays:  New Year's Day, Day Before Or After New Year's Day, Presidents Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and a 
Half-Day On Christmas Eve Day. (9 1/2).  

 
G.  Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’  Day, Memorial Day, Independence Day, 

Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas 
Eve Day (11). 

  
 H.  Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating 
Holiday (10).  

 I. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday 
After Thanksgiving Day, And Christmas Day (7). 

 
 



Holiday Codes Continued 
 
6. T.  Paid Holidays:  New Year's Day, Presidents’  Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, 
And Christmas Day (9). 

 
 Z.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be 
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the 
holiday. 

 
7. A.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be 
Observed As A Holiday On The Following Monday.  If any of the listed holidays falls on a Saturday, the preceding 
Friday shall be a regular work day. 

  
 B.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as 
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the 
preceding Friday. 

  
C.  Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a 
Sunday shall be observed as a holiday on the following Monday.  Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday. 

 
 D.  Paid Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid 
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which 
falls on a Saturday shall be observed as a holiday on the preceding Friday.  

 
E.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding 
Friday. 

  
F.  Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a 
Sunday shall be observed as a holiday on the following Monday.  Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday. 

  
G.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day 

(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. 
  
H.  Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, 

Thanksgiving Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas 
Day (9). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday 
which falls on a Saturday shall be observed as a holiday on the preceding Friday. 

 
 I.  Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls 
on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall 
be observed as a holiday on the preceding Friday.  

 
 J.  Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day 

(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.  Any holiday 
which falls on a Saturday shall be observed as a holiday on the preceding Friday. 



Holiday Codes Continued 
 

  
7.  K.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after 

Thanksgiving Day, And Christmas Day (8).  Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding 
Friday.  

 
 L.  Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day 

before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday 
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding 
Friday. 

  
 M.  Paid Holidays: New Year's Day, The Day after or before New Year’s Day, President’s Day, Memorial Day, 

Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, And the Day 
after or before Christmas Day (10). Any holiday which falls on a Sunday shall be observed as a holiday on the 
following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
 N.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.  
 
 

P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. 
 

  Q.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, 
the preceding Friday shall be a regular work day.  
 

 R.  Paid Holidays: New Year's Day, the day after or before New Year’s Day, President’s Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day 
after or before Christmas Day (10). If any of the listed holidays fall on Saturday, the preceding Friday shall be 
observed as the holiday. If any of the listed holidays falls on a Sunday, the day observed by the Nation shall be 
considered a holiday and compensated accordingly. 

 
 S. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays 
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly. 

 
T.     Paid Holidays: New Year's Day, the Day after or before New Year’s Day, President’s Day, Memorial Day, 

Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and The Day 
after or before Christmas Day. (10). If any of the listed holidays falls on a Sunday, the day observed by the Nation 
shall be considered a holiday and compensated accordingly. Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday. 
 

Note Codes 
 
8.  A.  In addition to the hourly wage and fringe benefits, the following depth premiums apply to depths of fifty feet or 

more:  
  Over 50’  To 100' -$2.00 per Foot for Each Foot Over 50 Feet  

Over 100' To 150' -$3.00 per Foot for Each Foot Over 100 Feet  
Over 150' To 220' -$4.00 per Foot for Each Foot Over 150 Feet  
Over 220' -$5.00 per Foot for Each Foot Over 220 Feet 



Note Codes Continued 
 
 
8.  C.  In addition to the hourly wage and fringe benefits, the following depth premiums apply to depths of fifty feet or 

more:  
Over 50’  To 100' -$1.00 per Foot for Each Foot Over 50 Feet  
Over 100' To 150' -$1.50 per Foot for Each Foot Over 100 Feet 
Over 150' To 200' -$2.00 per Foot for Each Foot Over 150 Feet  
Over 200' -Divers May Name Their Own Price 

 
D.  Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.  

 
 L.  Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And 

Level C: $0.25. 
  
M.  Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D: 

$0.50. 
 
 N.  Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level  

C: $0.50, And Level D: $0.25. 
 

P.  Workers on hazmat projects receive additional hourly premiums as follows -Class A Suit: $2.00, Class B Suit: 
$1.50, Class C Suit: $1.00, And Class D Suit $0.50. 

 
Q.  The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the 

shift shall be used in determining the scale paid. 
 

R.  Effective August 31, 2012 – A Traffic Control Supervisor shall be present on the project whenever flagging or 
spotting or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance 
and removal of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, 
and pedestrian traffic during construction operations. Flaggers and Spotters shall be posted where shown on 
approved Traffic Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current 
flagging card issued by the State of Washington, Oregon, Montana, or Idaho. These classifications are only effective 
on or after August 31, 2012.  
 

S. Effective August 31, 2012 – A Traffic Control Supervisor shall be present on the project whenever flagging or 
spotting or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on 
approved Traffic Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current 
flagging card issued by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on 
or after August 31, 2012. 

 
T.  Effective August 31, 2012 – A Traffic Control Laborer performs the setup, maintenance and removal of all 

temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian 
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic 
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card 
issued by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after 
August 31, 2012. 

 
U.  Workers on hazmat projects receive additional hourly premiums as follows – Class A Suit: $2.00, Class B Suit: 

$1.50, And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any 
and all work performed underground, including operating, servicing and repairing of equipment. The premium for 
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive 
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers 
who do “pioneer”  work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade 
elevation receive an additional $0.50 per hour. 



State of Washington
Department of Labor & Industries

Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of

fringe benefits. On public works projects, worker's wage and benefit rates must add to not less
than this total. A brief description of overtime calculation requirements are provided on the

Benefit Code Key.

Journey Level Prevailing Wage Rates for the Effective Date: 6/16/2016

County Trade Job Classification Wage Holiday Overtime Note
King Asbestos Abatement Workers Journey Level $43.95 5D 1H

King Boilermakers Journey Level $64.29 5N 1C

King Brick Mason Journey Level $52.82 5A 1M

King Brick Mason Pointer-Caulker-Cleaner $52.82 5A 1M

King Building Service Employees Janitor $22.09 5S 2F

King Building Service Employees Traveling Waxer/Shampooer $22.54 5S 2F

King Building Service Employees Window Cleaner (Non-Scaffold) $23.99 5S 2F

King Building Service Employees Window Cleaner (Scaffold) $26.78 5S 2F

King Cabinet Makers (In Shop) Journey Level $22.74   1

King Carpenters Acoustical Worker $54.02 5D 4C

King Carpenters Bridge, Dock And Wharf
Carpenters

$54.02 5D 4C

King Carpenters Carpenter $54.02 5D 4C

King Carpenters Carpenters on Stationary Tools $54.15 5D 4C

King Carpenters Creosoted Material $54.12 5D 4C

King Carpenters Floor Finisher $54.02 5D 4C

King Carpenters Floor Layer $54.02 5D 4C

King Carpenters Scaffold Erector $54.02 5D 4C

King Cement Masons Journey Level $53.95 7A 1M

King Divers & Tenders Diver $107.22 5D 4C 8A

King Divers & Tenders Diver On Standby $64.42 5D 4C

King Divers & Tenders Diver Tender $58.33 5D 4C

King Divers & Tenders Surface Rcv & Rov Operator $58.33 5D 4C

King Divers & Tenders Surface Rcv & Rov Operator
Tender

$54.27 5A 4C

King Dredge Workers Assistant Engineer $56.44 5D 3F

King Dredge Workers Assistant Mate (Deckhand) $56.00 5D 3F

King Dredge Workers Boatmen $56.44 5D 3F

King Dredge Workers Engineer Welder $57.51 5D 3F

King Dredge Workers Leverman, Hydraulic $58.67 5D 3F
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King Dredge Workers Mates $56.44 5D 3F

King Dredge Workers Oiler $56.00 5D 3F

King Drywall Applicator Journey Level $54.02 5D 1H

King Drywall Tapers Journey Level $54.07 5P 1E

King Electrical Fixture Maintenance
Workers

Journey Level $27.24 5L 1E

King Electricians - Inside Cable Splicer $69.77 7C 4E

King Electricians - Inside Cable Splicer (tunnel) $74.95 7C 4E

King Electricians - Inside Certified Welder $67.41 7C 4E

King Electricians - Inside Certified Welder (tunnel) $72.37 7C 4E

King Electricians - Inside Construction Stock Person $37.94 7C 4E

King Electricians - Inside Journey Level $65.05 7C 4E

King Electricians - Inside Journey Level (tunnel) $69.77 7C 4E

King Electricians - Motor Shop Craftsman $15.37   1

King Electricians - Motor Shop Journey Level $14.69   1

King Electricians - Powerline
Construction

Cable Splicer $74.92 5A 4D

King Electricians - Powerline
Construction

Certified Line Welder $65.71 5A 4D

King Electricians - Powerline
Construction

Groundperson $44.12 5A 4D

King Electricians - Powerline
Construction

Heavy Line Equipment Operator $65.71 5A 4D

King Electricians - Powerline
Construction

Journey Level Lineperson $65.71 5A 4D

King Electricians - Powerline
Construction

Line Equipment Operator $55.34 5A 4D

King Electricians - Powerline
Construction

Pole Sprayer $65.71 5A 4D

King Electricians - Powerline
Construction

Powderperson $49.16 5A 4D

King Electronic Technicians Journey Level $31.00   1

King Elevator Constructors Mechanic $85.45 7D 4A

King Elevator Constructors Mechanic In Charge $92.35 7D 4A

King Fabricated Precast Concrete
Products

All Classifications - In-Factory
Work Only

$16.55 5B 1R

King Fence Erectors Fence Erector $15.18   1

King Flaggers Journey Level $37.26 7A 3I

King Glaziers Journey Level $56.16 7L 1Y

King Heat & Frost Insulators And
Asbestos Workers

Journeyman $63.18 5J 1S

King Heating Equipment Mechanics Journey Level $72.83 7F 1E

King Hod Carriers & Mason Tenders Journey Level $45.32 7A 3I

King Industrial Power Vacuum
Cleaner

Journey Level $9.47   1

King Inland Boatmen Boat Operator $56.78 5B 1K

King Inland Boatmen Cook $53.30 5B 1K

King Inland Boatmen Deckhand $53.30 5B 1K
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King Inland Boatmen Deckhand Engineer $54.32 5B 1K

King Inland Boatmen Launch Operator $55.57 5B 1K

King Inland Boatmen Mate $55.57 5B 1K

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Cleaner Operator, Foamer
Operator

$31.49   1

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Grout Truck Operator $11.48   1

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Head Operator $24.91   1

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Technician $19.33   1

King Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Tv Truck Operator $20.45   1

King Insulation Applicators Journey Level $54.02 5D 4C

King Ironworkers Journeyman $63.53 7N 1O

King Laborers Air, Gas Or Electric Vibrating
Screed

$43.95 7A 3I

King Laborers Airtrac Drill Operator $45.32 7A 3I

King Laborers Ballast Regular Machine $43.95 7A 3I

King Laborers Batch Weighman $37.26 7A 3I

King Laborers Brick Pavers $43.95 7A 3I

King Laborers Brush Cutter $43.95 7A 3I

King Laborers Brush Hog Feeder $43.95 7A 3I

King Laborers Burner $43.95 7A 3I

King Laborers Caisson Worker $45.32 7A 3I

King Laborers Carpenter Tender $43.95 7A 3I

King Laborers Caulker $43.95 7A 3I

King Laborers Cement Dumper-paving $44.76 7A 3I

King Laborers Cement Finisher Tender $43.95 7A 3I

King Laborers Change House Or Dry Shack $43.95 7A 3I

King Laborers Chipping Gun (under 30 Lbs.) $43.95 7A 3I

King Laborers Chipping Gun(30 Lbs. And Over) $44.76 7A 3I

King Laborers Choker Setter $43.95 7A 3I

King Laborers Chuck Tender $43.95 7A 3I

King Laborers Clary Power Spreader $44.76 7A 3I

King Laborers Clean-up Laborer $43.95 7A 3I

King Laborers Concrete Dumper/chute
Operator

$44.76 7A 3I

King Laborers Concrete Form Stripper $43.95 7A 3I

King Laborers Concrete Placement Crew $44.76 7A 3I

King Laborers Concrete Saw Operator/core
Driller

$44.76 7A 3I

King Laborers Crusher Feeder $37.26 7A 3I
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King Laborers Curing Laborer $43.95 7A 3I

King Laborers Demolition: Wrecking & Moving
(incl. Charred Material)

$43.95 7A 3I

King Laborers Ditch Digger $43.95 7A 3I

King Laborers Diver $45.32 7A 3I

King Laborers Drill Operator
(hydraulic,diamond)

$44.76 7A 3I

King Laborers Dry Stack Walls $43.95 7A 3I

King Laborers Dump Person $43.95 7A 3I

King Laborers Epoxy Technician $43.95 7A 3I

King Laborers Erosion Control Worker $43.95 7A 3I

King Laborers Faller & Bucker Chain Saw $44.76 7A 3I

King Laborers Fine Graders $43.95 7A 3I

King Laborers Firewatch $37.26 7A 3I

King Laborers Form Setter $43.95 7A 3I

King Laborers Gabian Basket Builders $43.95 7A 3I

King Laborers General Laborer $43.95 7A 3I

King Laborers Grade Checker & Transit Person $45.32 7A 3I

King Laborers Grinders $43.95 7A 3I

King Laborers Grout Machine Tender $43.95 7A 3I

King Laborers Groutmen (pressure)including
Post Tension Beams

$44.76 7A 3I

King Laborers Guardrail Erector $43.95 7A 3I

King Laborers Hazardous Waste Worker (level
A)

$45.32 7A 3I

King Laborers Hazardous Waste Worker (level
B)

$44.76 7A 3I

King Laborers Hazardous Waste Worker (level
C)

$43.95 7A 3I

King Laborers High Scaler $45.32 7A 3I

King Laborers Jackhammer $44.76 7A 3I

King Laborers Laserbeam Operator $44.76 7A 3I

King Laborers Maintenance Person $43.95 7A 3I

King Laborers Manhole Builder-mudman $44.76 7A 3I

King Laborers Material Yard Person $43.95 7A 3I

King Laborers Motorman-dinky Locomotive $44.76 7A 3I

King Laborers Nozzleman (concrete Pump,
Green Cutter When Using
Combination Of High Pressure
Air & Water On Concrete &
Rock, Sandblast, Gunite,
Shotcrete, Water Bla

$44.76 7A 3I

King Laborers Pavement Breaker $44.76 7A 3I

King Laborers Pilot Car $37.26 7A 3I

King Laborers Pipe Layer Lead $45.32 7A 3I

King Laborers Pipe Layer/tailor $44.76 7A 3I

King Laborers Pipe Pot Tender $44.76 7A 3I

King Laborers Pipe Reliner $44.76 7A 3I
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King Laborers Pipe Wrapper $44.76 7A 3I

King Laborers Pot Tender $43.95 7A 3I

King Laborers Powderman $45.32 7A 3I

King Laborers Powderman's Helper $43.95 7A 3I

King Laborers Power Jacks $44.76 7A 3I

King Laborers Railroad Spike Puller - Power $44.76 7A 3I

King Laborers Raker - Asphalt $45.32 7A 3I

King Laborers Re-timberman $45.32 7A 3I

King Laborers Remote Equipment Operator $44.76 7A 3I

King Laborers Rigger/signal Person $44.76 7A 3I

King Laborers Rip Rap Person $43.95 7A 3I

King Laborers Rivet Buster $44.76 7A 3I

King Laborers Rodder $44.76 7A 3I

King Laborers Scaffold Erector $43.95 7A 3I

King Laborers Scale Person $43.95 7A 3I

King Laborers Sloper (over 20") $44.76 7A 3I

King Laborers Sloper Sprayer $43.95 7A 3I

King Laborers Spreader (concrete) $44.76 7A 3I

King Laborers Stake Hopper $43.95 7A 3I

King Laborers Stock Piler $43.95 7A 3I

King Laborers Tamper & Similar Electric, Air &
Gas Operated Tools

$44.76 7A 3I

King Laborers Tamper (multiple &
Self-propelled)

$44.76 7A 3I

King Laborers Timber Person - Sewer (lagger,
Shorer & Cribber)

$44.76 7A 3I

King Laborers Toolroom Person (at Jobsite) $43.95 7A 3I

King Laborers Topper $43.95 7A 3I

King Laborers Track Laborer $43.95 7A 3I

King Laborers Track Liner (power) $44.76 7A 3I

King Laborers Traffic Control Laborer $39.84 7A 3I 8R

King Laborers Traffic Control Supervisor $39.84 7A 3I 8R

King Laborers Truck Spotter $43.95 7A 3I

King Laborers Tugger Operator $44.76 7A 3I

King Laborers Tunnel Work-Compressed Air
Worker 0-30 psi

$74.29 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 30.01-44.00 psi

$79.32 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 44.01-54.00 psi

$83.00 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 54.01-60.00 psi

$88.70 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 60.01-64.00 psi

$90.82 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 64.01-68.00 psi

$95.92 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 68.01-70.00 psi

$97.82 7A 3I 8Q
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King Laborers Tunnel Work-Compressed Air
Worker 70.01-72.00 psi

$99.82 7A 3I 8Q

King Laborers Tunnel Work-Compressed Air
Worker 72.01-74.00 psi

$101.82 7A 3I 8Q

King Laborers Tunnel Work-Guage and Lock
Tender

$45.42 7A 3I 8Q

King Laborers Tunnel Work-Miner $45.42 7A 3I 8Q

King Laborers Vibrator $44.76 7A 3I

King Laborers Vinyl Seamer $43.95 7A 3I

King Laborers Watchman $33.86 7A 3I

King Laborers Welder $44.76 7A 3I

King Laborers Well Point Laborer $44.76 7A 3I

King Laborers Window Washer/cleaner $33.86 7A 3I

King Laborers - Underground Sewer &
Water

General Laborer & Topman $43.95 7A 3I

King Laborers - Underground Sewer &
Water

Pipe Layer $44.76 7A 3I

King Landscape Construction Irrigation Or Lawn Sprinkler
Installers

$13.56   1

King Landscape Construction Landscape Equipment Operators
Or Truck Drivers

$28.17   1

King Landscape Construction Landscaping or Planting Laborers $17.87   1

King Lathers Journey Level $54.02 5D 1H

King Marble Setters Journey Level $52.82 5A 1M

King Metal Fabrication (In Shop) Fitter $15.86   1

King Metal Fabrication (In Shop) Laborer $9.78   1

King Metal Fabrication (In Shop) Machine Operator $13.04   1

King Metal Fabrication (In Shop) Painter $11.10   1

King Metal Fabrication (In Shop) Welder $15.48   1

King Millwright Journey Level $55.52 5D 4C

King Modular Buildings Cabinet Assembly $11.56   1

King Modular Buildings Electrician $11.56   1

King Modular Buildings Equipment Maintenance $11.56   1

King Modular Buildings Plumber $11.56   1

King Modular Buildings Production Worker $9.47   1

King Modular Buildings Tool Maintenance $11.56   1

King Modular Buildings Utility Person $11.56   1

King Modular Buildings Welder $11.56   1

King Painters Journey Level $39.35 6Z 2B

King Pile Driver Journey Level $54.27 5D 4C

King Plasterers Journey Level $51.68 7Q 1R

King Playground & Park Equipment
Installers

Journey Level $9.47   1

King Plumbers & Pipefitters Journey Level $75.69 6Z 1G

King Power Equipment Operators Asphalt Plant Operators $56.94 7A 3C 8P

King Power Equipment Operators Assistant Engineer $53.57 7A 3C 8P

King Power Equipment Operators Barrier Machine (zipper) $56.44 7A 3C 8P
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King Power Equipment Operators Batch Plant Operator, Concrete $56.44 7A 3C 8P

King Power Equipment Operators Bobcat $53.57 7A 3C 8P

King Power Equipment Operators Brokk - Remote Demolition
Equipment

$53.57 7A 3C 8P

King Power Equipment Operators Brooms $53.57 7A 3C 8P

King Power Equipment Operators Bump Cutter $56.44 7A 3C 8P

King Power Equipment Operators Cableways $56.94 7A 3C 8P

King Power Equipment Operators Chipper $56.44 7A 3C 8P

King Power Equipment Operators Compressor $53.57 7A 3C 8P

King Power Equipment Operators Concrete Pump: Truck Mount
With Boom Attachment Over 42
M

$56.94 7A 3C 8P

King Power Equipment Operators Concrete Finish Machine -laser
Screed

$53.57 7A 3C 8P

King Power Equipment Operators Concrete Pump - Mounted Or
Trailer High Pressure Line Pump,
Pump High Pressure.

$56.00 7A 3C 8P

King Power Equipment Operators Concrete Pump: Truck Mount
With Boom Attachment Up To
42m

$56.44 7A 3C 8P

King Power Equipment Operators Conveyors $56.00 7A 3C 8P

King Power Equipment Operators Cranes Friction: 200 tons and
over

$58.67 7A 3C 8P

King Power Equipment Operators Cranes: 20 Tons Through 44 Tons
With Attachments

$56.44 7A 3C 8P

King Power Equipment Operators Cranes: 100 Tons Through 199
Tons, Or 150' Of Boom (Including
Jib With Attachments)

$57.51 7A 3C 8P

King Power Equipment Operators Cranes: 200 tons- 299 tons, or
250’ of boom including jib with
attachments

$58.10 7A 3C 8P

King Power Equipment Operators Cranes: 300 tons and over or
300’ of boom including jib with
attachments

$58.67 7A 3C 8P

King Power Equipment Operators Cranes: 45 Tons Through 99
Tons, Under 150' Of Boom
(including Jib With Attachments)

$56.94 7A 3C 8P

King Power Equipment Operators Cranes: A-frame - 10 Tons And
Under

$53.57 7A 3C 8P

King Power Equipment Operators Cranes: Friction cranes through
199 tons

$58.10 7A 3C 8P

King Power Equipment Operators Cranes: Through 19 Tons With
Attachments A-frame Over 10
Tons

$56.00 7A 3C 8P

King Power Equipment Operators Crusher $56.44 7A 3C 8P

King Power Equipment Operators Deck Engineer/deck Winches
(power)

$56.44 7A 3C 8P

King Power Equipment Operators Derricks, On Building Work $56.94 7A 3C 8P

King Power Equipment Operators Dozers D-9 & Under $56.00 7A 3C 8P

King Power Equipment Operators Drill Oilers: Auger Type, Truck
Or Crane Mount

$56.00 7A 3C 8P
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King Power Equipment Operators Drilling Machine $57.51 7A 3C 8P

King Power Equipment Operators Elevator And Man-lift:
Permanent And Shaft Type

$53.57 7A 3C 8P

King Power Equipment Operators Finishing Machine, Bidwell And
Gamaco & Similar Equipment

$56.44 7A 3C 8P

King Power Equipment Operators Forklift: 3000 Lbs And Over With
Attachments

$56.00 7A 3C 8P

King Power Equipment Operators Forklifts: Under 3000 Lbs. With
Attachments

$53.57 7A 3C 8P

King Power Equipment Operators Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

$56.44 7A 3C 8P

King Power Equipment Operators Gradechecker/stakeman $53.57 7A 3C 8P

King Power Equipment Operators Guardrail Punch $56.44 7A 3C 8P

King Power Equipment Operators Hard Tail End Dump Articulating
Off- Road Equipment 45 Yards. &
Over

$56.94 7A 3C 8P

King Power Equipment Operators Hard Tail End Dump Articulating
Off-road Equipment Under 45
Yards

$56.44 7A 3C 8P

King Power Equipment Operators Horizontal/directional Drill
Locator

$56.00 7A 3C 8P

King Power Equipment Operators Horizontal/directional Drill
Operator

$56.44 7A 3C 8P

King Power Equipment Operators Hydralifts/boom Trucks Over 10
Tons

$56.00 7A 3C 8P

King Power Equipment Operators Hydralifts/boom Trucks, 10 Tons
And Under

$53.57 7A 3C 8P

King Power Equipment Operators Loader, Overhead 8 Yards. &
Over

$57.51 7A 3C 8P

King Power Equipment Operators Loader, Overhead, 6 Yards. But
Not Including 8 Yards

$56.94 7A 3C 8P

King Power Equipment Operators Loaders, Overhead Under 6
Yards

$56.44 7A 3C 8P

King Power Equipment Operators Loaders, Plant Feed $56.44 7A 3C 8P

King Power Equipment Operators Loaders: Elevating Type Belt $56.00 7A 3C 8P

King Power Equipment Operators Locomotives, All $56.44 7A 3C 8P

King Power Equipment Operators Material Transfer Device $56.44 7A 3C 8P

King Power Equipment Operators Mechanics, All (leadmen - $0.50
Per Hour Over Mechanic)

$57.51 7A 3C 8P

King Power Equipment Operators Motor Patrol Graders $56.94 7A 3C 8P

King Power Equipment Operators Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header
And/or Shield

$56.94 7A 3C 8P

King Power Equipment Operators Oil Distributors, Blower
Distribution & Mulch Seeding
Operator

$53.57 7A 3C 8P

King Power Equipment Operators Outside Hoists (elevators And
Manlifts), Air Tuggers,strato

$56.00 7A 3C 8P

King Power Equipment Operators Overhead, Bridge Type Crane: 20
Tons Through 44 Tons

$56.44 7A 3C 8P
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King Power Equipment Operators Overhead, Bridge Type: 100 Tons
And Over

$57.51 7A 3C 8P

King Power Equipment Operators Overhead, Bridge Type: 45 Tons
Through 99 Tons

$56.94 7A 3C 8P

King Power Equipment Operators Pavement Breaker $53.57 7A 3C 8P

King Power Equipment Operators Pile Driver (other Than Crane
Mount)

$56.44 7A 3C 8P

King Power Equipment Operators Plant Oiler - Asphalt, Crusher $56.00 7A 3C 8P

King Power Equipment Operators Posthole Digger, Mechanical $53.57 7A 3C 8P

King Power Equipment Operators Power Plant $53.57 7A 3C 8P

King Power Equipment Operators Pumps - Water $53.57 7A 3C 8P

King Power Equipment Operators Quad 9, Hd 41, D10 And Over $56.94 7A 3C 8P

King Power Equipment Operators Quick Tower - No Cab, Under
100 Feet In Height Based To
Boom

$53.57 7A 3C 8P

King Power Equipment Operators Remote Control Operator On
Rubber Tired Earth Moving
Equipment

$56.94 7A 3C 8P

King Power Equipment Operators Rigger And Bellman $53.57 7A 3C 8P

King Power Equipment Operators Rigger/Signal Person, Bellman
(Certified)

$56.00 7A 3C 8P

King Power Equipment Operators Rollagon $56.94 7A 3C 8P

King Power Equipment Operators Roller, Other Than Plant Mix $53.57 7A 3C 8P

King Power Equipment Operators Roller, Plant Mix Or Multi-lift
Materials

$56.00 7A 3C 8P

King Power Equipment Operators Roto-mill, Roto-grinder $56.44 7A 3C 8P

King Power Equipment Operators Saws - Concrete $56.00 7A 3C 8P

King Power Equipment Operators Scraper, Self Propelled Under 45
Yards

$56.44 7A 3C 8P

King Power Equipment Operators Scrapers - Concrete & Carry All $56.00 7A 3C 8P

King Power Equipment Operators Scrapers, Self-propelled: 45
Yards And Over

$56.94 7A 3C 8P

King Power Equipment Operators Service Engineers - Equipment $56.00 7A 3C 8P

King Power Equipment Operators Shotcrete/gunite Equipment $53.57 7A 3C 8P

King Power Equipment Operators Shovel , Excavator, Backhoe,
Tractors Under 15 Metric Tons.

$56.00 7A 3C 8P

King Power Equipment Operators Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50 Metric
Tons

$56.94 7A 3C 8P

King Power Equipment Operators Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

$56.44 7A 3C 8P

King Power Equipment Operators Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90 Metric
Tons

$57.51 7A 3C 8P

King Power Equipment Operators Shovel, Excavator, Backhoes:
Over 90 Metric Tons

$58.10 7A 3C 8P

King Power Equipment Operators Slipform Pavers $56.94 7A 3C 8P

King Power Equipment Operators Spreader, Topsider & Screedman $56.94 7A 3C 8P

King Power Equipment Operators Subgrader Trimmer $56.44 7A 3C 8P
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King Power Equipment Operators Tower Bucket Elevators $56.00 7A 3C 8P

King Power Equipment Operators Tower Crane Up To 175' In
Height Base To Boom

$57.51 7A 3C 8P

King Power Equipment Operators Tower Crane: over 175’ through
250’ in height, base to boom

$58.10 7A 3C 8P

King Power Equipment Operators Tower Cranes: over 250’ in
height from base to boom

$58.67 7A 3C 8P

King Power Equipment Operators Transporters, All Track Or Truck
Type

$56.94 7A 3C 8P

King Power Equipment Operators Trenching Machines $56.00 7A 3C 8P

King Power Equipment Operators Truck Crane Oiler/driver - 100
Tons And Over

$56.44 7A 3C 8P

King Power Equipment Operators Truck Crane Oiler/driver Under
100 Tons

$56.00 7A 3C 8P

King Power Equipment Operators Truck Mount Portable Conveyor $56.44 7A 3C 8P

King Power Equipment Operators Welder $56.94 7A 3C 8P

King Power Equipment Operators Wheel Tractors, Farmall Type $53.57 7A 3C 8P

King Power Equipment Operators Yo Yo Pay Dozer $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Asphalt Plant Operators $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Assistant Engineer $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Barrier Machine (zipper) $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Batch Plant Operator, Concrete $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Bobcat $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Brokk - Remote Demolition
Equipment

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Brooms $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Bump Cutter $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cableways $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Chipper $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Compressor $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Concrete Pump: Truck Mount
With Boom Attachment Over 42
M

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Concrete Finish Machine -laser
Screed

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Concrete Pump - Mounted Or
Trailer High Pressure Line Pump,
Pump High Pressure.

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Concrete Pump: Truck Mount
With Boom Attachment Up To
42m

$56.44 7A 3C 8P
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King Power Equipment Operators-
Underground Sewer & Water

Conveyors $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes Friction: 200 tons and
over

$58.67 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 20 Tons Through 44 Tons
With Attachments

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 100 Tons Through 199
Tons, Or 150' Of Boom (Including
Jib With Attachments)

$57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 200 tons- 299 tons, or
250’ of boom including jib with
attachments

$58.10 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 300 tons and over or
300’ of boom including jib with
attachments

$58.67 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: 45 Tons Through 99
Tons, Under 150' Of Boom
(including Jib With Attachments)

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: A-frame - 10 Tons And
Under

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: Friction cranes through
199 tons

$58.10 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Cranes: Through 19 Tons With
Attachments A-frame Over 10
Tons

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Crusher $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Deck Engineer/deck Winches
(power)

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Derricks, On Building Work $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Dozers D-9 & Under $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Drill Oilers: Auger Type, Truck
Or Crane Mount

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Drilling Machine $57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Elevator And Man-lift:
Permanent And Shaft Type

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Finishing Machine, Bidwell And
Gamaco & Similar Equipment

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Forklift: 3000 Lbs And Over With
Attachments

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Forklifts: Under 3000 Lbs. With
Attachments

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Grade Engineer: Using Blue
Prints, Cut Sheets, Etc

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Gradechecker/stakeman $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Guardrail Punch $56.44 7A 3C 8P
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King Power Equipment Operators-
Underground Sewer & Water

Hard Tail End Dump Articulating
Off- Road Equipment 45 Yards. &
Over

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Hard Tail End Dump Articulating
Off-road Equipment Under 45
Yards

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Horizontal/directional Drill
Locator

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Horizontal/directional Drill
Operator

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Hydralifts/boom Trucks Over 10
Tons

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Hydralifts/boom Trucks, 10 Tons
And Under

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Loader, Overhead 8 Yards. &
Over

$57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Loader, Overhead, 6 Yards. But
Not Including 8 Yards

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Loaders, Overhead Under 6
Yards

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Loaders, Plant Feed $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Loaders: Elevating Type Belt $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Locomotives, All $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Material Transfer Device $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Mechanics, All (leadmen - $0.50
Per Hour Over Mechanic)

$57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Motor Patrol Graders $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header
And/or Shield

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Oil Distributors, Blower
Distribution & Mulch Seeding
Operator

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Outside Hoists (elevators And
Manlifts), Air Tuggers,strato

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Overhead, Bridge Type Crane: 20
Tons Through 44 Tons

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Overhead, Bridge Type: 100 Tons
And Over

$57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Overhead, Bridge Type: 45 Tons
Through 99 Tons

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Pavement Breaker $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Pile Driver (other Than Crane
Mount)

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Plant Oiler - Asphalt, Crusher $56.00 7A 3C 8P
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King Power Equipment Operators-
Underground Sewer & Water

Posthole Digger, Mechanical $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Power Plant $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Pumps - Water $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Quad 9, Hd 41, D10 And Over $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Quick Tower - No Cab, Under
100 Feet In Height Based To
Boom

$53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Remote Control Operator On
Rubber Tired Earth Moving
Equipment

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Rigger And Bellman $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Rigger/Signal Person, Bellman
(Certified)

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Rollagon $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Roller, Other Than Plant Mix $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Roller, Plant Mix Or Multi-lift
Materials

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Roto-mill, Roto-grinder $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Saws - Concrete $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Scraper, Self Propelled Under 45
Yards

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Scrapers - Concrete & Carry All $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Scrapers, Self-propelled: 45
Yards And Over

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Service Engineers - Equipment $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Shotcrete/gunite Equipment $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Shovel , Excavator, Backhoe,
Tractors Under 15 Metric Tons.

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoe:
Over 30 Metric Tons To 50 Metric
Tons

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes:
Over 50 Metric Tons To 90 Metric
Tons

$57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes:
Over 90 Metric Tons

$58.10 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Slipform Pavers $56.94 7A 3C 8P
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King Power Equipment Operators-
Underground Sewer & Water

Spreader, Topsider & Screedman $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Subgrader Trimmer $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Tower Bucket Elevators $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Tower Crane Up To 175' In
Height Base To Boom

$57.51 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Tower Crane: over 175’ through
250’ in height, base to boom

$58.10 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Tower Cranes: over 250’ in
height from base to boom

$58.67 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Transporters, All Track Or Truck
Type

$56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Trenching Machines $56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Truck Crane Oiler/driver - 100
Tons And Over

$56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Truck Crane Oiler/driver Under
100 Tons

$56.00 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Truck Mount Portable Conveyor $56.44 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Welder $56.94 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Wheel Tractors, Farmall Type $53.57 7A 3C 8P

King Power Equipment Operators-
Underground Sewer & Water

Yo Yo Pay Dozer $56.44 7A 3C 8P

King Power Line Clearance Tree
Trimmers

Journey Level In Charge $45.75 5A 4A

King Power Line Clearance Tree
Trimmers

Spray Person $43.38 5A 4A

King Power Line Clearance Tree
Trimmers

Tree Equipment Operator $45.75 5A 4A

King Power Line Clearance Tree
Trimmers

Tree Trimmer $40.84 5A 4A

King Power Line Clearance Tree
Trimmers

Tree Trimmer Groundperson $30.74 5A 4A

King Refrigeration & Air Conditioning
Mechanics

Journey Level $74.36 6Z 1G

King Residential Brick Mason Journey Level $52.82 5A 1M

King Residential Carpenters Journey Level $28.20   1

King Residential Cement Masons Journey Level $22.64   1

King Residential Drywall Applicators Journey Level $40.64 5D 4C

King Residential Drywall Tapers Journey Level $54.07 5P 1E

King Residential Electricians Journey Level $30.44   1

King Residential Glaziers Journey Level $38.40 7L 1H

King Residential Insulation
Applicators

Journey Level $26.28   1

King Residential Laborers Journey Level $23.03   1
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King Residential Marble Setters Journey Level $24.09   1

King Residential Painters Journey Level $24.46   1

King Residential Plumbers &
Pipefitters

Journey Level $34.69   1

King Residential Refrigeration & Air
Conditioning Mechanics

Journey Level $74.36 6Z 1G

King Residential Sheet Metal Workers Journey Level (Field or Shop) $43.46 7F 1R

King Residential Soft Floor Layers Journey Level $44.11 5A 3D

King Residential Sprinkler Fitters
(Fire Protection)

Journey Level $42.73 5C 2R

King Residential Stone Masons Journey Level $52.82 5A 1M

King Residential Terrazzo Workers Journey Level $47.46 5A 1M

King Residential Terrazzo/Tile
Finishers

Journey Level $21.46   1

King Residential Tile Setters Journey Level $25.17   1

King Roofers Journey Level $46.46 5A 3H

King Roofers Using Irritable Bituminous
Materials

$49.46 5A 3H

King Sheet Metal Workers Journey Level (Field or Shop) $72.83 7F 1E

King Shipbuilding & Ship Repair Boilermaker $40.87 7M 1H

King Shipbuilding & Ship Repair Carpenter $40.41 7T 2B

King Shipbuilding & Ship Repair Electrician $41.43 7T 4B

King Shipbuilding & Ship Repair Heat & Frost Insulator $63.18 5J 1S

King Shipbuilding & Ship Repair Laborer $41.47 7T 4B

King Shipbuilding & Ship Repair Machinist $41.46 7T 4B

King Shipbuilding & Ship Repair Operator $41.39 7T 4B

King Shipbuilding & Ship Repair Painter $41.42 7T 4B

King Shipbuilding & Ship Repair Pipefitter $41.40 7T 4B

King Shipbuilding & Ship Repair Rigger $41.48 7T 4B

King Shipbuilding & Ship Repair Sheet Metal $41.43 7T 4B

King Shipbuilding & Ship Repair Shipfitter $41.48 7T 4B

King Shipbuilding & Ship Repair Trucker $41.32 7T 4B

King Shipbuilding & Ship Repair Warehouse $41.37 7T 4B

King Shipbuilding & Ship Repair Welder/Burner $41.48 7T 4B

King Sign Makers & Installers
(Electrical)

Sign Installer $22.92   1

King Sign Makers & Installers
(Electrical)

Sign Maker $21.36   1

King Sign Makers & Installers
(Non-Electrical)

Sign Installer $27.28   1

King Sign Makers & Installers
(Non-Electrical)

Sign Maker $33.25   1

King Soft Floor Layers Journey Level $44.11 5A 3D

King Solar Controls For Windows Journey Level $12.44   1

King Sprinkler Fitters (Fire
Protection)

Journey Level $70.14 5C 1X

King Stage Rigging Mechanics (Non
Structural)

Journey Level $13.23   1
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King Stone Masons Journey Level $52.82 5A 1M

King Street And Parking Lot Sweeper
Workers

Journey Level $19.09   1

King Surveyors Assistant Construction Site
Surveyor

$56.00 7A 3C 8P

King Surveyors Chainman $55.47 7A 3C 8P

King Surveyors Construction Site Surveyor $56.94 7A 3C 8P

King Telecommunication Technicians Journey Level $22.76   1

King Telephone Line Construction -
Outside

Cable Splicer $37.60 5A 2B

King Telephone Line Construction -
Outside

Hole Digger/Ground Person $20.79 5A 2B

King Telephone Line Construction -
Outside

Installer (Repairer) $36.02 5A 2B

King Telephone Line Construction -
Outside

Special Aparatus Installer I $37.60 5A 2B

King Telephone Line Construction -
Outside

Special Apparatus Installer II $36.82 5A 2B

King Telephone Line Construction -
Outside

Telephone Equipment Operator
(Heavy)

$37.60 5A 2B

King Telephone Line Construction -
Outside

Telephone Equipment Operator
(Light)

$34.94 5A 2B

King Telephone Line Construction -
Outside

Telephone Lineperson $34.93 5A 2B

King Telephone Line Construction -
Outside

Television Groundperson $19.73 5A 2B

King Telephone Line Construction -
Outside

Television Lineperson/Installer $26.31 5A 2B

King Telephone Line Construction -
Outside

Television System Technician $31.50 5A 2B

King Telephone Line Construction -
Outside

Television Technician $28.23 5A 2B

King Telephone Line Construction -
Outside

Tree Trimmer $34.93 5A 2B

King Terrazzo Workers Journey Level $47.46 5A 1M

King Tile Setters Journey Level $21.65   1

King Tile, Marble & Terrazzo
Finishers

Finisher $38.29 5A 1B

King Traffic Control Stripers Journey Level $43.73 7A 1K

King Truck Drivers Asphalt Mix Over 16 Yards (W.
WA-Joint Council 28)

$51.25 5D 3A 8L

King Truck Drivers Asphalt Mix To 16 Yards (W.
WA-Joint Council 28)

$50.41 5D 3A 8L

King Truck Drivers Dump Truck & Trailer $51.25 5D 3A 8L

King Truck Drivers Dump Truck (W. WA-Joint
Council 28)

$50.41 5D 3A 8L

King Truck Drivers Other Trucks (W. WA-Joint
Council 28)

$51.25 5D 3A 8L

King Truck Drivers Transit Mixer $43.23   1
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King Well Drillers & Irrigation Pump
Installers

Irrigation Pump Installer $17.71   1

King Well Drillers & Irrigation Pump
Installers

Oiler $12.97   1

King Well Drillers & Irrigation Pump
Installers

Well Driller $18.00   1
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